

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग,

कार्य प्रमंडल- मंडौल-बखरी।

Email id-xen.rwd.manjhaul@gmail.com

पत्रांक...10002 (अनु०)

मंडौल-बखरी, दिनांक...28.07.22

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल मंडौल-बखरी।

सेवा में,

नोडल पदाधिकारी,
3054 कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:- शीर्ष नई अनुरक्षण नीति 2018 के अंतर्गत स्वीकृत योजनाओं में किये जा रहे कार्यों के विरुद्ध अधियाचना के संबंध में।


महाशय,

उपर्युक्त विषय के संबंध में सूचित करना है कि ग्रामीण कार्य विभाग, कार्य प्रमंडल मंडौल-बखरी अंतर्गत कार्यान्वित कराये जा रहे नई अनुरक्षण नीति 2018 के अंतर्गत Bakhri P.W.D Road to Sugga पथ की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये 2,26,360.00 (दो लाख छब्बीस हजार तीन सौ साठ) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं उक्त अंकित राशि विमुक्त करने की कृपा की जाए।

अनु०:-विहित प्रपत्र।

विश्वासभाजन


28/7/22

कार्यपालक अभियंता,

ग्रामीण कार्य विभाग,

कार्य प्रमंडल मंडौल-बखरी
28/7/22

FORM 19-A

Form of Utilisation Certificate upto 28th July 2022
MR-3054 (New Maintenance Policy 2016)

PU : E.E. RWD, (V) Division, Manjhaut-Bakhri

Sl. No.	Name of Scheme	Sanction No. & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)	Particulars
1	Construction of Rural roads under MR-3054 (New Maintenance Policy 2016)	Vide Letter No. 17 dt 25.02.2021	29.30900	Certified that out of Rs 1878.25986 Lac received in favour of Executive Engineer, RWD, Works Division, Manjhaut-Bakhri; a sum of Rs 1878.25986 has been utilized for the purpose of MR-3054 (New Maintenance Policy 2016) Schemes as given in the margin for which it was sanctioned and that the balance Fund Rs 0.00020
		Vide Letter No. 20 dt 19.03.2021	29.30900	
		Vide Letter No. 52(End) dt 24.08.2021	44.80488	
		Vide Letter No. 58(End) dt 27.10.2021	423.51626	
		Vide Letter No. 60(End) dt 09.11.2021	66.75987	
		Vide Letter No. 02(End) dt 03.01.2022	227.65333	
		Vide Letter No. 05(End) dt 25.01.2022	381.46495	
		Vide Letter No. 13 (End) dt 28.02.2022	110.77364	
		Vide Letter No. 31 (End) dt 24.03.2022	102.40516	
		Vide Letter No. 43 (End) dt 08.04.2022	-0.01973	
		Vide Letter No. 46 (End) dt 13.04.2022	32.35712	
		Vide Letter No. 49 (End) dt 27.04.2022	286.71988	
		Vide Letter No. 01 (End) dt 20.05.2022	108.53999	
		Vide Letter No. 03 (End) dt 08.06.2022	34.66451	
	Total		1878.25986	


2. Certified that I have satisfied myself that the condons on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.



Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction material have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other / codal formalities have been observed.

3. Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD Works.


D.A.O. II
RWD, Works Division,
Manjhaut-Bakhri


28/7/22
Executive Engineer
RWD, Works Division,
Manjhaut-Bakhri

28/7/22

Requisition Format for Scheme Head - MR (3054) Under Bihar Rural Road maintenance Policy 2018 (Initial

Rectification and Surface Renewal)

Division : Manjhaul-Bakhti

1	Package no.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lac)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of Bt (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in percentage	Previous Total Allocated Amount (Lac)	up to date expenditure as per MIS (in Lac)	Requisition Against work done (in Lac)	Remarks
1	MR-N/19-20-MANJHAUL-BAKHTI/12	Bakhti P.W.D Road to Supga	32010501006	5460/416.10.19	2.500	95.03800	63.11307	25.25505	04/ABD/M R-3054/2021-22 Dt-07.09.2021	06.06.2022	27.05.22	Attached	25	5	56.93883	56.93883	2.26360	Completed

(Rs. Two Lac Twenty Six Thousand Three Hundred Sixty Only)

Executive Engineer

RWD Works Division Manjhaul-Bakhti.

28/7/22

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road - Bathour Pw 2 Road to Sugg.					
Date of contract - 07.09.21					
Date of Completion - 06.06.22					
Agent Rates - 5.70/- Bchd.					
Particulars - MR N/ 19-20 - Marshall Bchd.					
Name of Agency - Brothers Builders					
1) Clearing and grubbing road land at Contract 52					
0.50 Hec = 53879.81					
R ₁ = 26939 =					
2) Cost of Subgrade and Center Shoulder at Completion.					
1350.00 m					
Intd 29.87 = 192.10					
R ₂ = 178628 =					
250335 = 20					
3) Cost of granular sub base					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Rs =	54	39	492	=	W
	5399	100			
	5500	100			
cost 121	6135	Rs =	45	27	39 = W
	6473				
	6624				
add 17	6135	Rs =	45	27	39 = W
	5520				
add 107	6135	Rs =	45	27	39 = W
	5782				
Rs =	6190				
6282091 =	6282091				
less figure	5761	Rs =	35	65	95 = W
	5534				
	3612				
Rs =	5834				
	5782				
	5534				

less figure 5693883 = W

Rs = 140413 = W

88426 =

225360 =

Construction has been completed date 27/12/12
as per specification

Amal Kumar

Prudhvi

27/12/12
AC

cls

Prudhvi
27/12/12
Executive Engineer
RWD Works Division
Manjhaul Bakhari

28/1/12