

Mr. J. S. D. P. 1200-21
Tasauli to 1046

Schedule XLV-Form No. 134

Executive Engineer
R.W.D. (N) Division

Mothari

A. E. R. W. D. W. S. K. S. DIVISION

Ko-fus SUB-DIVISION

M.B. N. 6-5509.

MEASUREMENT BOOK

Om Prakash Yadav

Name to work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Const ⁿ of road from Jaisauli to L. 046 under MMUSY					
Agency- Om Prakash Yadav					
At- Professor Colony, P.S. Chakiya					
Dist- East Champaran					
Agreement No- 72 SPD/2020-21					
Agreement value-					
Date of start - 21/09/2020					
Date of Completion - 20/09/2021					

Record Entry					
(i) Const ⁿ of benchmark-	2.470km				
(ii) Const ⁿ of Ref. Pillar-	2.470km				
(2) Prov ⁿ and fixing MMUSY					
informatory sign board-	2 Nos				
(3) Cleaning and grubbing road land.					
2. x 10 x 30 x 1.50 =	900.00				
2. x 10 x 30 x 1.50 =	900.00				
2 x 10 x 30 x 1.50 =	900.00				
2. x 10 x 30 x 1.50 =	900.00				
2 x 10 x 30 x 1.50 =	900.00				
2. x 10 x 30 x 1.50 =	900.00				
(11) 2 x 20 x 30 x 1.50 =	1800.00				
2 x 2 x 30 x 1.50 =	180.00				
Continuation					
2 x 1 x 10 x 1.50 =	30.00				
	7410.00				

Sch. XLV—Form No. 134

[illegible]

Up to date Seigniorage fee		
(1) setting out	2.47 km -	71=0
(2) Ref Pillar	2.47 km -	118=0
(3) B/W -	7899.42M	374432=0
(4) B/E/S -	405.01M ²	
(5) Bricks -	25110 Nos	13158=0
(6) L/sand	15.26M	178=0
(7) B/F/S -	57.28M	
(8) Bricks -	1833 Nos	961=0
(9) L/sand	0.876M	10=0
(10) G/S B -	1488.80M -	66034=0
(11) W/B M -	701.60M	44720=0
(12) Mix Seed -	6912.15M -	8772=0
(13) Pee sand	387.84M -	21067=0

Continuation

192532=6