

कार्यपालक अभियंता का कार्यालय, ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मनिहारी (कटिहार)।



पत्रांक 1850 अनु., मनिहारी,

दिनांक 10 / 06 / 2022

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मनिहारी (कटिहार)।

सेवा में,

अपर-मुख्य-कार्यपालक-पदाधिकारी,
ग्रामीण कार्य विभाग,
बिहार, पटना।


विषय :- **MMGSY (SC)** योजनान्तर्गत चल रहे कार्यों का निधि की अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि ग्रामीण कार्य विभाग, कार्य प्रमंडल, मनिहारी के अधीन **MMGSY (SC)** योजनान्तर्गत चल रहे कार्यों का निधि उपलब्ध कराने हेतु अधियाचना विहित प्रपत्र में तैयार कर आपके अग्रेतर कार्रवाई हेतु समर्पित की जाती है।

अनु.:- यथोक्त।

विश्वासभाजन



कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मनिहारी (कटिहार)।



EXECUTIVE ENGINEER, WORK DEPARTMENT, WORKS DIVISION, MANIHARI**FROM GFR 19-A****(See Government of India's Decision (I) below Rule-150)****Form of Utilization Certificate upto the month of June 2022**

Sl. No	Name of Scheme	Sanctioned No. Date with Amount (In Lacs Rs.)		Total Amount Received (In Lacs Rs.)	Particulars
1	2	3		4	5
1	Construction of Rural Roads & Bridge under MMGSY (SC)	Letter No.-279 we. Dt-07.04.2022	611.38891	9128.98751	Certified that out of Rs.-9128.98751 Lacs (including Rs 3477.56410 through CFMS) of grants in aid sanctioned during the years in favour of Engineer incharge, R.W.D, Works Division, Manihari. Sum of Rs. 9091.63282 Lacs has been utilized for the purpose MMGSY (SC) New Rural Roads & bridge Schemes as given in the margin for which it was sanctioned and that the balance of Rs. 37.35469 Lacs remaining unutilized at the end of the period under.
Total:-			611.38891	9128.98751	

2 Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for

Kind of Checks Exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test checks conducted by the Assistant Engineer/Executive
- All other codal formalities have been observed.

3 **Physical Progress achieved :-**

- Construction of Road Works.
- Construction CD. Works.


D.A.O.

R.W.D. (W) Div., Manihari.



Executive Engineer


R.W.D. (W) Div., Manihari.

Rural Works Department MMGSY (SC) Allotment Requisition Format

Name of Division :- R.W.D. (W) Division, Manihari (Katihar)

Sl No	Year	Name of the Road (English)	Name Of Contractor	Administrative Approval		Agreement		Allotment Received	Total Expenditure in MIS (In lakh)	Value of Measurement (In Lakh)	Current Demand (In Lakh) (11-9)	Remarks
				Length	Amount (In Lacs.)	Main Work Amount (Lac.)	Maintenance Amount					
1	2	3	4	5	6	6	7	8	9	10	11	12
1	2020-21	L055 To Baluganj	Prakash Mouar	0.840	68.660	65.206	6.45395	20.62963	20.62963	21.91759	1.28796	
2	2020-21	T02 to Turi Tola	Prakash Mouar	0.280	22.704	22.26469	1.41002	0.00000	0.00000	1.34793	1.34793	
3	2020-21	Budhelmani Road To Srikol	Iamjuddin	1.055	89.240	73.19291	7.54799	0.00000	0.00000	73.30332	73.30332	
4	2020-21	Prathmik Madhya Sadak Brahmin to Badhsari	Iamjuddin	1.280	156.565	146.30298	10.23941	0.00000	0.00000	144.54721	144.54721	
5	2020-21	Construction of H.L. Bridge At Bridge At Bharatkol (Pranpur) To Shersha-Vadi Maszid with approach Road 200.00m	Patliputra Infra Construction	54.160	334.965	332.57821	1.93494	0.00000	0.00000	141.01157	141.01157	
Total				57.615	672.134	639.545	27.586	0.000	0.000	424.639	424.639	


 Divisional Accountant
 RWD (W) Div., Manihari


 Executive Engineer
 RWD (W) Div., Manihari
 10/06/22