

# Yojana Under MMGSY (SC)

Ranjit Kumar S/O- Umesh Sharma, Ward  
No.-02, Kashim Chak, Kasim Chak, Patna,  
Bihar 801102, Mob-7549552111, Email-  
[dr.ranjitbambam@gmail.com](mailto:dr.ranjitbambam@gmail.com), GST-  
10CCSPK8750M1Z2, Pan-CCSPK8750M



Executive Engineer  
R.W.D. Works Div. Masaurhi

05/04/22  
05.04.22

## Supplementary Agreement

Revise BOQ for Road From Agarpur Se  
Daulatpur Bichala Bigaha in Dhanarua Block  
(Tender ID-97378) Under MMGSY(SC)

Supplementary Agreement No.-15SBD 2020-21

Accepted Rate:- 0.01 Below

Agreement Value:- 10172400-9659240  
513160

Start Date:-


Intended Date of Completion:-

Executive Engineer  
Rural Works Department,  
Work Division, Masaurhi

Signature



**INDIA NON JUDICIAL**  
**Government of Bihar**  
**e-Stamp**



Certificate No. : IN-BR32551603951875U  
 Certificate Issued Date : 29-Apr-2022 11:38 AM  
 Account Reference : NONACC (CB)/ brtbscb09/ CHAJJUBAGH/ BR-PAT/ PTC  
 Unique Doc. Reference : SUBIN-BRBRTBSCB0947890163896946U  
 Purchased by : RANJIT KUMAR  
 Description of Document : Article 5 Agreement or memorandum of an Agreement  
 Property Description : Not Applicable  
 Consideration Price (Rs.) : 0 (Zero)  
 First Party : Not Applicable  
 Second Party : RANJIT KUMAR  
 Stamp Duty Paid By : RANJIT KUMAR  
 Stamp Duty Paid (Rs.) : 1,000 (One Thousand only)  
 Reg. fee (Rs.) : 0 (Zero)  
 LLR & P Fee (Rs.) : 0 (Zero)  
 Miscellaneous Fee (Rs.) : 0 (Zero)  
 Discore SC (Rs.) : 0 (Zero)  
 Total Amount (Rs.) : 1,000 (One Thousand only)



*Signature*

**Executive Engineer**  
**R.W.D. Works Div. Masaurhi**

*05.04.22*

This Supplementary Agreement made the day ..... between Executive Engineer, R.W.D. Work Division, Masaurhi (hereinafter called "The employer (First Part) and Ranjit Kumar S/O- Umesh Sharma, Ward No.-02, Kashim Chak, Kasim Chak, Patna, Bihar 801102, Mob-7549552111, Email-dr.ranjitbambam@gmail.com, GST-10CCSPK8750M122, Pan-CCSPK8750M Herein after the contractor of the contractor of the other part) Where the employer is desirous that the contractor execute Supplementary/Revise BOQ for Road From Agarpur Se Daulatpur Bichala Bigaha in Dhanarua Block, (herein after called the work and the employer has accepted the bid by the contractor for rupees 96,59,240 (Ninety Six Lac Fifty Nine Thousand, Two Hundred & Forty Only) rupees with is substituted with 1,01,72,400 ( One Core One Lac Seventy Two Thousand Four Hundred Only) as per the revised BOQ sanctioned S.E. RWD Circle Patna vide Letter no. 527 we dated 25-04-2022

**NOW THIS SUPPLEMENTARY AGREEMENT WITNESSETH AS FOLLOW:-**

1. In this supplementary Agreement, work and expression shall have the same Meaning as are respectively assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to from and be read and construed as part of this Supplementary Agreement.
2. In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to all aspects with the provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the Executive and completion of the works and the remedying the defects wherein contract price or such other sum as may become payable under the provision of the contract as the time and in the manner prescribed by the Contract.

Do not write or type below this line

*Signature*

**JD 0002785023**

अधीक्षण अभियंता का कार्यालय,  
ग्रामीण कार्य विभाग, कार्य अंचल, पटना।

पत्रांक- 527 (अनु०)  
प्रेषक,

/पटना दिनांक- 25/04/2022

अधीक्षण अभियंता  
ग्रामीण कार्य विभाग  
कार्य अंचल, पटना।

सेवामें,

कार्यपालक अभियंता,  
ग्रा0का0वि0, कार्य प्रमंडल, मसौढ़ी।

विषय:- शीर्ष एम0एम0जी0एस0वाई0 (एस0सी0) योजना अन्तर्गत Agarpur Se Daulatpur Bichala Bigaha पथ के निर्माण/मरम्मत कार्य के पुनरीक्षित परिमाण विपत्र अनुमोदन के संबंध में।

प्रसंग:- आपका पत्रांक-318 अनु०, दिनांक-05.04.2022

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त कुल 01 (एक) अदद पथ का पुनरीक्षित परिमाण विपत्र अनुमोदन कर वापस की जाती है। सभी पृष्ठ अनुमोदित हैं। पुनरीक्षित एकरारनामा का दर मूल एकरारनामा के दर के समान होगा। अपने स्तर से भी अनुमोदित पुनरीक्षित परिमाण विपत्र की जांच कर ली जाय। त्रुटि दृष्टिगोचर होने पर इसका समाधान के पश्चात् ही पुरक एकरारनामा किया जाय।

| क्रमांक | योजना का नाम                        | पुनरीक्षित परिमाण विपत्र की राशि (रुपया में) | प्रशासनिक अनुमोदन की राशि (निर्माण, अनुरक्षण, एवं आकस्मिक कार्य) (लाख में) | पुनरीक्षित तकनीकी स्वीकृति की राशि (निर्माण एवं अनुरक्षण, कार्य) (लाख में) |
|---------|-------------------------------------|----------------------------------------------|----------------------------------------------------------------------------|----------------------------------------------------------------------------|
| 1.      | Agarpur Se Daulatpur Bichala Bigaha | Rs. 1,01,72,400.00                           | 115.308                                                                    | 101.665                                                                    |

अनु०-यथोक्त।

विश्वासभाजन

अधीक्षण अभियंता

ग्रामीण कार्य विभाग, कार्य अंचल, पटना

2/4/2022

erecting and fixing of typical MMGSY informatory sign board with Logo as per MORD specifications and drawing. Three MS plates of 1.6 mm thick, top and middle plate duly welded with MS flat iron 25mm x 5mm size on back on edges. The lower plate will be welded with MS angle iron frame of 25mm x 25mm x 5mm. The angle iron frame of the lower most plate and flat iron frame of middle plate will be welded to 2 nos. 75mm x 75 mm of 12 SWG sheet tubes posts duly embedded in cement concrete M-15 grade blocks of 450mm x 450mm x 600mm, 600mm below ground level. The top most diamond plate will be welded to middle plate by 47mm x 47mm of 12 SWG steel plate tube. All MS will be stove enameled on both sides. Lettering and printing arrows, border etc. will be painted with ready mixed synthetic enamel paint of superior quality in required shade and colour. All sections of framed posts and steel tube will be painted with primer and two coats of epoxy paint as per drawing Clause 1701 and Annexure 1700.1

Nos 4.00 10883.15 43535.40

Total (A) :-

7766094.33

5 years Maintenance

1st Year Maintenance cost

Year

1.00

48554.00

48554.00

2nd Year Maintenance cost

Year

1.00

139225.00

139225.00

3rd Year Maintenance cost

Year

1.00

340778.00

340778.00

4th Year Maintenance cost

Year

1.00

202430.00

202430.00

5th Year Maintenance cost

Year

1.00

389153.00

389153.00

Total Cost of 5 years Maintenance

1120140.00

TOTAL COST

8886236.50

LABOUR CESS @1%

88862.37

GST @12%

1066348.30

Seigniorance

131970.13

TOTAL COST OF PROJECT

10173617.40

Executive Engineer  
RWD Masaurhi

Estimator

R.W.D.  
Works Circle, Patna

प्राक्कलन पदाधिकारी  
ग्रामीण कार्य विभाग  
कार्य अंचल पटना

तयारिशी सलाहकार  
ग्रामीण कार्य विभाग  
कार्य अंचल, पटना

Superintending Engineer  
R.W.D. WORKS CIRCLE, PATNA