

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, शेरघाटी।

पत्रांक, 529 अनु0 / शेरघाटी, दिनांक, 26/3/22
प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, शेरघाटी।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी सह सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय:- योजना शीर्ष **NABARD (Bridge)** अंतर्गत चल रही योजनाओं के आवंटन
मांग किये जाने वाली राशि के सम्बंध में।


महाशय,

उपर्युक्त विषयक में FORMGFR 19 -A तथा पथवार मांग पत्र तैयार कर
संलग्न की जा रही है।

निवेदन है कि मांग पत्र के अनुसार कुल रुपये 54.38608 लाख यथा शीघ्र
आवंटन उपलब्ध कराने की कृपा की जाय, ताकि संवेदक का भुगतान की जा सके।

अनुलग्नक: यथोक्त

विश्वासभाजन


कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, शेरघाटी

24/03/22

FORMGFR19-A

(See Government of India's Decision(1)below Rule-150)
Form of utilization Certificate up to month of March 2022

NABARD SCHEME

PIU **EXECUTIVE ENGINEER,RWD WORKS DIVISION,SHERGHATI**

S.No.	Name of Scheme	Sanction No.& Date with Amount (in Rs.lacs)	Amount Received (in Rs. lacs)	Particulars
1.	Construction of Rural roads under Nabard	Up to 31.03.21 Through CFMS 31.03.21 Lt No- 36 dt 08.06.21 Lt No- 03 dt 20.01.22 Lt No- 11 dt 22.02.22 Lt No- 19 dt 14.03.22	3423.91696 1590.39699 55.64004 -12.58111 31.93595 70.58989	Certified that out of Rs. 1942.16344 lakhs Rs- 351.76645 Lakhs received through CFMS during the year 2021-22 in favour of Ex.Engineer,RWD Works Division, Sherghati . A sum of Rs. 1871.57355 lakhs has been utilized for the purpose of Nabard Schemes as given in the margin for which it was sanctioned and that the balance of Rs. 70.58989 remaining unutilized at the end of the period under.
	Total		1942.16344	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :


- Works have been supervised Executive Engineer / Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction material have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant .
- All other codal formalities have been observed.

Physical Progress achieved:

- Construction of Road Works.
- Construction of CD works.


D.A.O

RWD Works Division,Sherghati


Executive Engineer
RWD Works Division Sherghati


24/06/2022

NABARD (Bridges) Allotment Requisition Form

© Springer

一、 $2x^2 - 3x + 1 = 0$ 的解集为 $\{x | 2x^2 - 3x + 1 = 0\}$ 。

© 2002 Blackwell Science Ltd *Journal of Internal Medicine* 252: 105–112

Figure 1. Schematic diagram of the experimental setup. The setup includes a laser source, a beam splitter, a lens, a sample, a detector, and a data acquisition system. The laser source emits a beam that is split into two paths. One path goes through a lens and a sample, while the other path goes through a lens and a detector. The data acquisition system records the signals from the detector.

• [Learn More](#)

新刊刊行: 新刊刊行: 新刊刊行: 新刊刊行

Discussion

© 2004 Blackwell Publishing Ltd, *Journal of Internal Medicine* 255: 105–112

NABARD (Bridge) Allotment Requisition Format

Name of Circle: **Gaya**


Name of Division : **SHERGHATI**

Scheme Head **NABARD**

S.No.	Year	Name of Road/ Bridge	Name of Contractor(In English)	Administrative Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacs)	Value of Measurement (in Lacs)	Current Demand (In Lacs) (11-9)	Remarks
				Length (in M)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2020-21	Construction of HL Bridge RCC Over Inborwa River in Between Nadarpur Road to Kharoudhi road	M/S Manisha Const.	68.48	278.07	235.28527	2.287	0.00000	0.00000	54.38608	54.38608	
Total-										54.38608	54.38608	


D.A.O

RWD, Works Division, Sherghati


26/03/2022

Executive Engineer
RWD, Works Division, Sherghati


24/03/2022