

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, रजौली।

Mob No.: 8986915851.

Email I.D.: - eerwdrajauli@gmail.com

पत्रांक....1.5.0.9./...3150

रजौली / दिनांक...22/08/23

प्रेषक,

ई0 अरविन्द कुमार,
कार्यपालक अभियंता।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण,
पटना-1।

विषय :- नई अनुरक्षण नीति-2018 योजनान्तर्गत आवंटित राशि का उपयोगिता प्रमाण पत्र तथा
आवंटन अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है, कि इस प्रमंडल के अधीन नई अनुरक्षण नीति-2018 योजनान्तर्गत चल रहे कार्यों के भुगतान हेतु विहित प्रपत्र में माँग पत्र एवं उपयोगिता प्रमाण पत्र संलग्न करते हुए आग्रह है, कि आवंटन उपलब्ध कराने की कृपा की जाय ताकि कराये गए कार्यों का भुगतान किया जा सकें।

अनु० :- यथोक्त।

विश्वासभाजन,


22/08/23

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, रजौली।


22/08/23

Requisition for Scheme Head :- MR (3054) under Bihar Rural Road Maintenance Policy 2018

(Initial Rectification and Surface Renewal)

Name of Works Division: RWD (W) Division, Rajauli

SL NO	Package No-	Name Of Road	Project Id as Per MIS	Administrative Approval (AA) Letter No- & Date	Administrative Approval (AA)		Agreement Amount		Agreement No- & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/Km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen content in percentage	Previous Total allotted Amount (in Lakh)	upto date expenditure as per MIS (in Lakh)	Requisition against work done (in lakh)	Remarks
					Length (in km)	Amount (in lakh)	Initial Rectification with surface Renewal (in lakh)	5 years routine Maintenance (in Lakh)										
1	RMN&RAJ /230006	Dhatra Vsiyati Road to Tetariya	10502701004	Lt. SS/ 18.02.22	0.990	37.22000	24.11419	8.09873	05 MR-3054/MBD/ 2022-23	16-02-2024	-	3164	25	5.02	0.00000	0.00000	24.11419	
					0.990	37.22000	24.11419	8.09873	0.00000	-	-	-			0.00000	0.00000	24.11419	

In Word Twenty Four Lakh Eleven Thousand Four Hundred Nineteen only)

22/08/23

22/08/23

Executive Engineer,
Rural Works Department,
Works Division- Rajauli.

22/08/23

FORM GFR 19-A

(See Government of India's Decision (1) below Rule 150)
Form of Utilization Certificate up to the Month of **20-AUGUST-2023**.

S. No	Name of Scheme	Sanction No. & Date with Amount (In Rs.lacs)	Amount Received (In Rs.Lacs)	Decrease (In Lacs)	Particulars
1	Bihar Rural Roads New Maint. Policy 2018	As on 25-MARCH-2023	3787.76798	137.05028	Certified that out of Rs. 5341.10481 Lakh received during the Financial Year 2023-24 (20-AUGUST-23) in favour of Executive Engineer, RWD (W) Division, Rajauli, Bihar out of which a sum of Rs. 4828.61868 Lacs has been utilized for the purpose of New Maintenance Policy 2018 Under MR3054 Scheme as given in the margin for which it was sanctioned and Rs. 137.05028 has been surrendered and that the balance of Rs. 375.43585 Lacs remaining unutilized at the end of the said period.
2		Lt. 63 Dt 13.04.23	20.97956		
3		Lt. 31 Dt 31.05.23	89.44542		
4		Lt. 78 Dt 24.05.23	198.63594		
5		Lt. 84 Dt 08.06.23	126.74006		
6		Lt. 85 Dt 14.06.23	129.82321		
7		Lt. 92 Dt 28.06.23	613.59155		
8		Lt. 100 Dt 14.07.23	126.21474		
9		Lt. 113 Dt 14.08.23	247.90635		
			5341.10481	137.05028	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


Kind of Checks exercised :-

- Works have been supervised by Executive Engineers/Superintending Engineer.
- Periodic inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

Physical Progress achieved :-

- Construction of Road Works
- Construction of CD Works

22/8/23


Executive Engineer,
Rural Works Department,
Works Division, Rajauli.

22/8/23

Name of Road - Construction of Road from Dhatra Visiyait Road to Tetariya

Name of Contractor - Sanjay Kumar


Batch No - RM/N/A/RA/J23/0006

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm km	UIV	TEGORY ROAD	IRI	Latitude	Longitude	Event	Y = 0 * X ² + 0.854 * X + 376.5				
21/8/23	8:13:11	81	0.1	670	10.2	2700	2368	G	7.16	24.73394	85.34175	Normal	X = 4000				
21/8/23	8:13:11	81	0.1	680	20.2	2800	3183	G	7.67	24.73479	85.34200	Normal	Y = 3792				
21/8/23	8:13:11	81	0.1	660	20.2	2600	3012	G	7.48	24.73567	85.34215	Normal					
21/8/23	8:13:46	81	0.1	340	30.3	3400	3280	G	4.36	24.73645	85.34242	Normal					
21/8/23	8:14:1	81	0.1	330	30.3	3300	3194	G	4.25	24.73738	85.34259	Normal	(R) RURAL ROAD				
21/8/23	8:14:5	81	0.1	360	20.2	3600	3450	G	4.56	24.73799	85.34209	Normal	Good	Average	Poor		
21/8/23	8:14:22	81	0.1	340	30.3	3400	3280	G	4.36	24.73856	85.34135	Normal	<4000	4001-5000	>5001		
21/8/23	8:14:26	81	0.1	340	30.3	3400	3280	G	4.36	24.73922	85.34071	Normal					
21/8/23	8:14:30	81	0.1	390	30.3	2900	3207	G	4.86	24.73999	85.34037	Normal					
21/8/23	8:15:1	81	0.09	20	20.2	3000	3392	G	4.96	24.74098	85.34012	Normal					
Total			0.990	4130.000	242.500	31100.00	31646.00										
Average				413.00	24.25	3110.00	3164.60										

Sanjay Kumar
21/8/23
ME

EE
22/08/23

File : E:\Manish\Maintenance Bump Data of Rajauli\Sanjay Kumar\21.08.23\21080926.Xls, Section No.: 81, Egn : Y
Name of Customer : Sanjay Kumar, Name of Work/ Road : Construction of Road from Dhatra Visiyait Road to



Manish
21/8/23
AC

Abhi
21/8/23
AC

AC
22.08.23
EE