

Chattisan Pokhariga - Havi shourya prasegy
Path to Rupavali

(PART A)

Schedule XLV-Form No. 134

05 SBD / 2021-22.

BAYSI

DIVISION

BAYSI

SUB-DIVISION

MEASUREMENT BOOK

1477

M/S Lakman Kumar

This is to certify that this
MB contain 100 computer-
-rised Printed Page that
has been issued to Asst
Eng. R.W.D (W) Subdivision
Baisi,



Executive Engineer
R.W.D. Works Division

Baisi


25/10/21


25/10/21

Sch. XLV - Form No. 134

Baisi

DIVISION

Baisi

SUB-DIVISION

Measurement Book

No.

Name of officer _____

Date of first entry _____

Date of last entry _____

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
① E/W in excavation for foundation					
— do — do —					
vide page No(1) -	2	23.08	m ³		
vide page No(5) -	1	56.52	m ³		
		379.60	m ³		
		@ Rs 305.42/m ³			Rs 1,15,937.28
② P/V concrete for plain/reinforced concrete in open foundation					
M ₁₅ — do — do —					
vide page No(1) -	15.80	m ³			
vide page No(5) -	13.85	m ³			
		29.65	m ³		
		@ Rs 5966.26/m ³			Rs 1,76,900.26
③ supplying, fitting and placing HYSD bar reinforcement					
vide page No(2) -	3.46	MT			
vide page No(6) -	6.28	MT			
		9.74	MT		
		@ Rs 54,516.32/MT			Rs 5,30,989.28
④ P/V concrete for plain/reinforced concrete in open foundation					
— do — do —					
vide page No(3) -	66.46	m ³			
vide page No(6) -	54.42	m ³			
Continuation 120.88m ³					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					@R 659 6.53/m ³ R 7,97,389-
⑤ plain / reinforced cement concrete to substructure					
vide page No (3) -	32.				30m ³
vide page No (7) -	48.				96m ³
					81.26m ³
					@R 682 2.57/m ³ R 5,54,402-
⑥ plain / reinforced cement concrete to sub-structure					
vide page No (3) -	19.88				m ³
vide page No (7) -	32.88				m ³
					52.86m ³
					@R 75 34.31/m ³ R 3,98,264-
⑦ supplying, fitting and placing HYSD bar reinforcement to superstructure - chok.					
vide page No. (4) -	0.740				MT
vide page No (7) -	1.673				MT
					2.413 MT
					@R 55,752.84/MT-R 1,34,532=-
⑧ P/V and laying reinforced cement concrete to super structure - m30 - chok.					
vide page No. (4) -	8.76				m ³
vide page No (7) -	15.30				m ³
Continuation					
					24.06m ³
					lim 24.05m ³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					@ Rs 8186.47/m ² Rs 1,36,884-
9. Const. of R.C.C. railing					
vide Page No (4) - 10 Km					
vide Page No (8) - 12 Km					
					22 Km
					@ Rs 6455.63/Km Rs 1,42,024-
10. Setting of pillars along					
vide Page (8), Benchmark - 5 Nos.					
					@ Rs 4609.75 each Rs 23,049-
11. vide Page (8), Reference Pillar - 16 Nos.					
					@ Rs 2113.47 each Rs 33,816-
11. clearing and grubbing					
Road land - 2.72 Ha					
vide Page No (9) - 2.72 Ha					
					@ Rs 52,970.33/Ha Rs 1,44,079-
12. Const. of Embankment					
with material obtained					
from borrow pits along					
vide Page No (13) -					
For 1000m lead - 466.96m ³					
					@ Rs 190.36/m ³ Rs 88,891=
For lead 1000m - 2993.318m ³					
					@ Rs 158.35/m ³ Rs 4,73,992-

Continuation

Continuation