

JAGDISHPUR JHUSWA PATH TO
KRAMCHAR

Schedule XLV Form No. 134.

MUKESH KUMAR SINGH DIVISION

BLOCK - VIJAYPUR — SUB-DIVISION

MMESY - SC

Measurement Book

MB-MO-S73

Statement A/c bill

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/Wo - Construction of road from Jagdishpur Dhusra patti					
To Krasnoder.					
Under min 45y (SC)					
Agency - Mukesh Kumar Singh.					
Agreement no 02/SRDMM45Y SC-22-23					
Dated Commencement - 9-05-2022					
Dated Completion - 8-5-2023					

INDEX

SC-22-23

Record entry

1	Construction preference
1	& working Benchmark:
do	cl - all comp
	1.540 k.m
2	Construction preference
2	pillar / Purjees.
do	cl - all comp
	1.540 k.m.
3	Cleaning and grubbing.
3	Road bed.
do	cl - all comp
	$200 \times 100 \times 30 \times 1.50 M = 900.00 M^2$
	$200 \times 200 \times 30 \times 1.50 M = 1800.00 M^2$
	$200 \times 100 \times 30 \times 1.50 M > 900.00 M^2$
	$200 \times 100 \times 30 \times 1.50 M = 900.00 M^2$

Continuation

4500.00 M²

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B.F. 18 5607Y11
14					
15	providing and laying 10mm dia H.P.C. do do all Comp Qty. side T.M.D. pavers (7)				
15	M @ Rs 4009.89 /m ² - R1	60148=			
15	plastering with C.M (1'4) do do all Comp Qty. side T.M.D. pavers (7)				
15	28.79 m ² @ Rs 182.92 /m ² - R2	13315=			
16	providing for 1.5 mm cement do do all Comp Qty. side T.M.D. pavers (8)				
16	26.52 m ² @ Rs 56.83 /m ² - R3	1507=			
17	providing for mm easy informatory sign board do do all Comp Qty. side T.M.D. pavers (8)				
17	2.00 mdo @ Rs 12708.87 /each - R4	25418=			
		R1.5707802=			
	L.C.R. & Disagreement				
	0.50 m Below (-) R528539=				
		R5679263=			
	Add G.S.T 12.5% - R5681512=				
	Add Cess 1% - R56793=				
	Add S.P. - R893838=				
		R56511406=			
			Signature 22/12/22	Mr. Jitendra 23/12/2022	
					A.E.
	C.K.P 30/12/22	Continuation			