

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमण्डल, बाँका-1

पत्रांक...../बाँका
66 अष्ट

दिनांक 12.01.2023

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव
बिहार ग्रामीण पथ विकास अभिकरण पटना।

विषय:- शीर्ष नाबार्ड योजनान्तर्गत कार्यों के भुगतान हेतु निधि की
अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषयक शीर्ष नाबार्ड योजना (NABARD) के अन्तर्गत
रोड/पुल के भुगतान हेतु रू० 146.93579/- लाख मात्र की अधियाचना विहित
146.94119
प्रपत्र में तैयार कर आपके आवश्यक कार्यवाई हेतु समर्पित की जाती हैं।

अनु० :- 1. विहित प्रपत्र में आवंटन की मांग।
2. उपयोगिता प्रमाण पत्र।

विश्वासभाजन

12/01/23

कार्यपालक अभियंता

ग्रा०का०वि०, कार्य प्रमण्डल
बाँका-1

Form GFR 19-A

(See Government of India's Decision (1) below rule-15)
Form of utilization Certificate up to the Month 10.01.2023


NABARD PIU-RWD(WD)-BANKA-1


Sl. No.	Name of Scheme	Sanction No. & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)	Particulars
1	Construction of Rural roads under NABARD	Lt. No. 11 Dated 08.03.2019 CFMS Lt. No.- 51 Anu Dt. 08.12.2022	1753.34807 879.90954	Certified that out of Rs. 2633.25761 received upto the years 2022-23 in favour of Ex. Engineer. RWD Bihar, RWD-1 Banka a sum of Rs. 2619.11938 Lacs has been utilized for the purpose of NABARD schemes as given in the margin for which it was sanctioned and that the balance of Rs. 14.13823 remaining unutilized at the end of the period under.
	Total		2633.25761	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/ Superintending Engineer .
 - Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
 - Construction material have been tested.
 - Measurement have been recorded in the MBs and test check conducted by the Assistant.
 - All other codal formalities have been observed.
3. Physical progress achieved :
- Construction of Road Works.
 - Construction of CD Works.


Sr. Divisional Accounts Officer
Work Division
Rural Works Department
Banka 1


Executive Engineer
Works Division
Rural Work Department
Banka-1

Rural Works Department
NABARD Allotment Requisition Format

Name of Division :- Banka I

Sl. No.	Year	Name of Road/Bridge	Name of Contractor (In English)	Administrative Sanction		Agreement Amount (In Lacks)		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacks)	Value of Measurement (In Lacks)	Current Demand (In Lacks)	Remarks
				Length (Road in Km/Bridge in M.)	Amount (in Lacks)	Main Work	Maintenance					
1	2021-22	Construction of H.L. Bridge Near Chandapura Mohanpur Village at Barua River	Ravindra Mahto	119.77 Mtr	681.690	585.69000	3.62048	147.07715	145.30286	294.01294	146.93579 146.94119	In Progress
Total												

Executive Engineer
R.W.D (Works) Division
Banka I
14/10/23