

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सहरसा।

पत्रांक 1098 अनु०
प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सहरसा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी सह सचिव,
ग्रामीण कार्य विभाग,
विश्वेश्वरैया भवन, बेली रोड,
पटना।

सहरसा दिनांक

विषय : शीर्ष मुख्यमंत्री ग्राम संपर्क (Gen) योजना अंतर्गत स्वीकृत पथ में आवंटन उपलब्ध कराने के संबंध में।

प्रसंग : भवदीय पत्रांक 3429 पटना दिनांक 25.06.15

महाशय,

उपरोक्त विषय से संबंधित शीर्ष मुख्यमंत्री ग्राम संपर्क (Gen) योजना अंतर्गत पथों में कृत कार्य के भुगतान हेतु विहित प्रपत्र में अधियाचना तैयार कर आवश्यक कार्रवाई हेतु समर्पित की जाती है।

अतः आवंटन उपलब्ध कराने की कृपा की जाय।

अनु. - यथोक्त।

B/L
21/6/22

विश्वासभाजन

05-07-2023

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सहरसा।

Rural Works Department
MMGSY (Gen) Allotment Requisition Format
Ref : Letter No. 3429 Patna Dated : 25.06.15

Name of Division : Saharsa

Sl.No	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount (in Lac)		Allotment Received (in Lac)	Total Expenditure as per MIS (in Lac)	Value of Measurement (in Lac)	Current Demand (in Lac)	Remarks
				Length (In Km)	Amount (In Lac)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
57	2020-21	Saharsa Supoul SH to Baijnath Thakur ke Ghar hote hue PWD Saharsa Bihar Path tak	Almic Electro Pvt. Ltd	1.470	141.52	130.4812	10.93425	26.49745	26.49745	52.99487	26.49742	
								9665.557	9560.398		26.49742	


 21/6/23
 Executive Engineer
 RWD Work Division
 Saharsa

Form GFR 19- A
(See Government of India's Decision (I) below Rule - 150)
Form of Utilization Certificate Up to June 23
Mukhya Mantri Gram Sampark Yojna (Gen)

Sl No	Name of Scheme	Sanction No. & Date with Amount (in lacs)	Amount Received (in lacs)	Particulars
1	MMGSY (Gen)	6/28.03.14	155.000	Certified that out of Rs. 9665.557 lacs of grants in aid sanctioned during the Years 2023-24 upto 26.05.23 in favour of Executive Engineer, RWD Works Division Saharsa under this Department, a sum of Rs 9560.398 lacs has been utilized for the purpose of MMGSY (Gen) Scheme as given in the margin for which it was sanctioned and that the balance of Rs.105.159 lac remaining utilized at the end of the period under report.
2		4/22.04.14	81.046	
3		12/19.05.14	50.000	
4		23/06.06.14	79.738	
5		29/07.07.14	17.702	
6		37/19.08.14	56.50197	
7		45/16.09.14	212.555	
8		58/10.12.14	89.09624	
9		63/26.12.14	271.000	
10		73/10.02.15	283.220	
11		10/13.05.15	289.6944	
12		18/11.06.15	37.500	
13		21/19.06.15	232.2355	
14		26/29.06.15	55.5000	
15		50/21.9.15	424.9330	
16		64/12.11.15	365.29961	
17		66/25.11.15	185.35623	
18		68/09.12.15	29.53361	
19		74/22.12.15	174.71074	
20		86/19.01.16	156.89365	
21		108/23.02.16	460.00197	
22		114/17.03.16	141.11377	
23		128/30.03.16	38.77055	
24		135/02.06.16	142.97385	
25		141/25.06.16	102.05930	
26		145/04.07.16	81.84166	
27		150/29.07.16	80.00000	
28		156/16.08.16	191.94446	
29		172/04.10.16	326.10744	
30		178/08.1.16	214.99403	
31		200/23.12.16	92.60708	
32		21/23.02.17	62.98063	
33		41/24.03.17	112.39481	
34		74/10.06.17	100.00000	
35		99/12.08.17	861.75894	
36		136/09.11.17	515.36497	
37		157/20.12.17	22.46813	
38		15/19.01.18	138.88089	
39		30/12.02.18	177.89912	
40		59/15.03.18	186.37991	
41		78/28.03.18	167.62754	

42		122/01 06 18	107 66763	
43		136/14 06 18	47 41885	
44		174/27 07 18	23 49861	
45		179/02 08 18	108 57233	
46		227/03 10 18	22 54527	
47		262/27 11 18	72 87226	
48		10/14 01 19	44 19038	
49		27/30 01 19	22 83699	
50		42/28 03 19	155 85393	
51		106/03 19 19	86 97500	
52		61/17 03 20	48 60220	
53		45/21 03 21	20 34180	
54		163/21 10 21	19 97773	
55		219/25 01 22	63 17648	
56		289/29 04 22	342 98852	
57		326/21 07 22	93 93944	
58		358/30 09 22	150 37309	
59		383/14 11 22	108 69237	
60		35/23 03 23	194 30234	
61		45/11 04 23	128 72835	
62		68/26 05 23	336 31891	
		Total :	9665.5575	

Certified and verified myself that the conditions on which the grants in aid was sanctioned have been duly

Kinds of Checks exercised :-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant
- All other codal formalities have been observed.

Physical Progress achieved :-

- Construction of Road works.
- Construction of CD works

B.L.
21/6/23

P. M. M.
05-07-2023
Executive Engineer
RWD works Division
Saharsa