

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, गया।

पत्रांक 1482- गया / दिनांक 22/07/2023

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, गया।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी—
सह-सचिव, नोडल पदाधिकारी (3054)
ग्रामीण कार्य विभाग, बिहार, पटना।

विषय:— शीर्ष 3054 (M/R) New Maintenance Policy 2018 योजनान्तर्गत निर्माण कार्य की राशि एवं संवेदक का नाम प्राधिकार पत्र में जोड़ने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि 3054 (M/R) New Maintenance Policy 2018 योजनान्तर्गत भुगतान हेतु अधियाचना विहित प्रपत्र में तैयार कर अग्रेतर कार्रवाई हेतु समर्पित किया जाता है तथा संवेदक का नाम प्राधिकार पत्र में जोड़ने की कृपा की जाय।

अतः निवेदन है कि अधियाचित राशि विमुक्त करने की कृपा की जाय ताकि कराये गए कार्य का भुगतान किया जा सके।

अनु०:— यथोक्त।

विश्वासभाजन

M. K. S.
21-7-23

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,

कार्य प्रमण्डल, गया।

P. K. S.
21/07/2023

S. K. S.
21/7/23

Requisition Format for Scheme Head - MIR(3054) under Bihar Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division : Rural Works Department, Works Division, GAYA

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Length (in km)	Administrative Amount of (in Lakh)	Agreement Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done. (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/GA/GAY /21/0002	SHERGATI GAYA RD (CHERKI) - DADPUR	NEA22000390	1064 & Date- 26.03.2021	7.00	256.638	187.99400	65.91000	162/MR/MBD /2020-21 & Dt.-16-Jun-2022	15-03-2023	-	3345.11	25 mm	5%	0.00000	0.00000	187.99400	Completed Enclosed IRI Result of Section No. 31
2	RM/GA/GAY /23/0001	Gaya Tekari to Dhrampur	10502108194	1094 & 18.08.2021	3.05	167.749	136.73624	37.02400	173/MR/MBD /2022-23 & Dt.-25-Nov-2022	24-08-2023	-	3239.25	25 mm	5%	0.00000	0.00000	136.73624	Completed Enclosed IRI Result of Section No. 84
3	RM/GA/GAY /23/0001	Gaya Tekari Churi Road - Sona Bigha	10502102173	1094 & 18.08.2021	0.879	39.954	30.34663	9.97700	173/MR/MBD /2022-23 & Dt.-25-Nov-2022	24-08-2023	-	3260.55	25 mm	5%	0.00000	0.00000	30.34663	Completed Enclosed IRI Result of Section No. 83
Total =																	355.07687	

D.A.O.
Rural Work Division-Gaya

Executive Engineer
Rural Work Division-Gaya

21-1-23
21-1-23
21-1-23

FORM GFR 19-A

(See Government of India's Decision (1) below Rule 150)

Form of Utilization Certificate up to the Month of - **21.07.2023**

S.No	Name of Scheme	Sanction No. & Date with Amount (In Rs. lacs)	Amount Received (in Rs. Lacs)	Particulars
	New Maintenance Policy 2018	8321.64965	8321.64965	Certified that out of Rs. 8321.64965 Lacs received till the Financial Year 23-24 in favour of Executive Engineer, RWD, Gaya, Bihar a sum of Rs. 7374.67206 Lacs has been utilized for the purpose of New Maintenance Policy 2018 Scheme as given in the margin for which it was sanctioned and that the balance of Rs. 946.97759 Lacs remaining unutilized at the end of the period has been surrendered to Government (vide No, dated)/ will be adjusted towards the grants-in-aid payable during the next year.....
		8321.64965	8321.64965	

Kind of Checks exercised :-

- (i) Works have been supervised by Executive Engineers/Superintending Engineer.
- (ii) Periodic inspection has been conducted by Executive Engineer/Superintending Engineer.
- (iii) Construction materials have been tested.
- (iv) *Measurement have been recorded in the MBs and test check conducted by the Assistant.*
- (v) All other codal formalities have been observed.

Physical Progress achieved :-

- (i) Construction of Road Works.
- (ii) Construction of CD Works.

Bhaskar
21/07/23


Divisional Accounts Officer
Rural Works Department
Works Division, Gaya (Bihar)

Aditya
21/7-23

Executive Engineer
Rural Works Department
Works Division, Gaya (Bihar)

Pradyumn
21/07/2023

File : F:\20070856.Xls, Section No. : 84, Eqn : $Y = 0 * X^2 + 1.136 * X + 132.5$
 Name of Customer : M G Construction And CO, Name of Work/ Road : Gaya Tekari to Dhrampur, Lab Job number :



[Signature]
 20/7/23
 JE

[Signature]
 20/7/23
 A.E

[Signature]
 21-7-23
Md. Shahid Asharaf
 Executive Engineer
 R.W.D., Works Div.-Gaya

Name of Road.- Gaya Tekari to Dhrampur

Contractor Name.- M G Construction And CO

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	CATEGORY ROAD	Latitude	Longitude	Event
20/7/23	8:44:17	84	0.1	250	0	2500	2970	G	24.85133	84.92702	Normal $Y = 0 * X^2 + 1.136 * X + 132.5$
20/7/23	8:44:17	84	0.1	270	30.3	2700	3199	G	24.85208	84.92734	Speed Breaker
20/7/23	8:45:0	84	0.1	280	30.3	2800	3313	G	24.85264	84.92759	Speed Breaker
20/7/23	8:46:0	84	0.1	210	30.3	2100	2518	G	24.85334	84.9279	Speed Breaker
20/7/23	8:46:3	84	0.1	300	30.3	3000	3540	G	24.85402	84.92837	Normal
20/7/23	8:46:3	84	0.1	270	30.3	2700	3199	G	24.8547	84.92891	Normal
20/7/23	8:46:38	84	0.1	300	20.2	3000	3540	G	24.85532	84.92921	Normal
20/7/23	8:47:0	84	0.1	320	20.2	3200	3767	G	24.85601	84.92966	Curve
20/7/23	8:47:13	84	0.1	280	30.3	2800	3313	G	24.85624	84.93049	Normal
20/7/23	8:47:13	84	0.1	280	30.3	2800	3313	G	24.85653	84.93145	Normal
20/7/23	8:47:13	84	0.1	260	30.3	2600	3086	G	24.85682	84.93234	Normal
20/7/23	8:47:49	84	0.1	270	30.3	2700	3199	G	24.8572	84.93316	Curve
20/7/23	8:48:0	84	0.1	280	30.3	2800	3313	G	24.85795	84.93328	Curve
20/7/23	8:48:0	84	0.1	210	30.3	2100	2518	G	24.8588	84.93335	Normal
20/7/23	8:48:24	84	0.1	300	30.3	3000	3540	G	24.85937	84.93412	Normal
20/7/23	8:48:24	84	0.1	270	30.3	2700	3199	G	24.85995	84.9349	Normal
20/7/23	8:48:24	84	0.1	240	20.2	2400	2858	G	24.86066	84.93537	Curve
20/7/23	8:49:0	84	0.1	290	20.2	2900	3426	G	24.86071	84.93631	Normal
20/7/23	8:49:0	84	0.1	240	30.3	2400	2858	G	24.86052	84.93714	Normal
20/7/23	8:49:0	84	0.1	290	30.3	2900	3426	G	24.86056	84.93805	Normal
20/7/23	8:49:33	84	0.1	310	30.3	3100	3654	G	24.86059	84.93899	Normal
20/7/23	8:49:33	84	0.1	250	30.3	2500	2972	G	24.86071	84.93992	Curve
20/7/23	8:49:33	84	0.1	250	20.2	2500	2972	G	24.86145	84.94022	Normal
20/7/23	8:50:9	84	0.1	300	30.3	3000	3540	G	24.86209	84.94074	Speed Breaker
20/7/23	8:50:44	84	0.1	270	30.3	2700	3199	G	24.86266	84.94109	Speed Breaker
20/7/23	8:51:19	84	0.1	300	30.3	3000	3540	G	24.86318	84.94158	Speed Breaker
20/7/23	8:52:0	84	0.1	270	30.3	2700	3199	G	24.86386	84.94167	Speed Breaker
20/7/23	8:52:30	84	0.1	240	20.2	2400	2858	G	24.86439	84.94173	Normal
20/7/23	8:53:5	84	0.1	290	20.2	2900	3426	G	24.86518	84.94184	Normal
20/7/23	8:53:40	84	0.1	300	30.3	3000	3540	G	24.86586	84.94195	Normal
20/7/23	8:54:16	84	0.1	270	30.3	2700	3199	G	24.8664	84.94226	Normal
20/7/23	8:54:16	84	0.09	270	10.1	3000	3462	G	24.86714	84.94273	Normal
			Average				323925				

20/7/23
J.E

20/7/23
A.B

20/7/23
Md. Shahid Asharaf
Executive Engineer
R.W.D., Works Div.-Gaya