

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल बेतिया।

पत्रांक:- 1680 / बेतिया दिनांक:- 07/06/23 /

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, बेतिया

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार राज्य ग्रामीण पथ विकास अभिकरण,
बिहार, पटना।

विषय:-

MR(3054) New Maintenance Policy 2018 योजना अन्तर्गत निर्माण कार्य की राशि की अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि MR(3054) New Maintenance Policy 2018 योजना अन्तर्गत भुगतान हेतु अधियाचना विहित प्रपत्र में तैयार कर आवश्यक अग्रतर कार्रवाई हेतु समर्पित किया जाता है। अधियाचना प्रपत्र के साथ उपयोगिता प्रमाण पत्र भी संलग्न है।

अतः निवेदन है कि अधियाचित राशि विमुक्त करने की कृपा की जाय ताकि कराये गये कार्य का भुगतान किया जा सके।

अनु०- यथोक्त।

विश्वासभाजन


07/06/23

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेतिया

ज्ञापांक-

दिनांक-

प्रतिलिपि:- नोडल पदाधिकारी, MR(3054) New Maintenance Policy 2018, ग्रामीण कार्य विभाग, बिहार पटना को सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।


07/06/23

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेतिया

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy- 2018 (Initial Rectification and surface Renewal)

Name of Division :- Bettiah

Name of Circle :- Bettiah

Sl. No	Package No.	Name of Road	Project ID as per MIS	Administrative Letter No & Date	Administrative Approval (AA)		Agreement Amount (in Lac)		Agreement No. & Date	Date of Completion (as per Agreement)	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount (in Lakh)	Initial Rectification with surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		Kudiya Gram Rambali Ram ke Ghar se Bettiah-04	31808804002	11198, 12.03.2022	3.50	189.93000	113.95748	36.09960	49 MBD/MR-N-23 3054/2022-11.10.2023			2654.34	25mm	5%	82.85383	82.85383	30.85383	

- 1 Signed Hard Copy and Soft Copy (in excel) of Recorded IRI is enclosed.
2 Up-to-date Physical Progress has been uploaded in MIS.

DIV. ACCOUNTS OFFICER
R.W.D. Works Division, Bettiah

Executive Engineer
R.W.D. Works Division, Bettiah

26.09.2023
30/06/23

(See Government of India's decision (I) below rule- 150)

Form of Utilization certificate up to the month of May-2023

PIU:- E.E RWD(W)DIV-Bettiah

SL. NO.	Name of Schemes	Sanction No. & Date with Amount (In Lacs)	Amount received (In Lacs)	Particulars
1	2	3	4	5
		LT- 29, Dated-06.05.2020	141.70000	
		LT- 35, Dated-21.05.2020	23.91000	
		LT- 37, Dated-27.05.2020	86.78000	
		LT- 42, Dated-04.06.2020	136.10000	
		LT- 45, Dated-18.06.2020	261.56300	
		LT- 47, Dated-24.06.2020	55.00000	
		LT- 61, Dated-26.08.2020	436.17000	
		LT- 65, Dated-09.09.2020	106.00000	
		LT- 66, Dated-15.09.2020	143.00000	
		LT- 69, Dated-24.09.2020	251.85000	
		LT- 72, Dated-07.10.2020	155.48000	
		LT- 77, Dated-14.10.2020	218.82000	
		LT- 78, Dated-29.10.2020	566.65000	
		LT- 80, Dated-05.11.2020	204.07000	
		LT-82, Dated-13.11.2020	311.69000	
		LT-84, Dated-26.11.2020	105.94000	
		LT-86, Dated-11.12.2020	229.06400	
		LT-05, Dated-12.01.2021	457.53600	
		LT-08, Dated-23.01.2021	72.61000	
		LT-17, Dated-26.02.2021	653.73071	
		LT-20, Dated-19.03.2021	138.93600	
		LT-22, Dated-24.03.2021	662.16582	
		LT-23, Dated-26.03.2021	160.70614	
		LT-26 dated- 15.04.2021	142.54564	
		LT-27 dated- 04.05.2021	134.20000	
		LT-32 dated- 28.05.2021	120.54513	
		LT-40 dated- 14.06.2021	102.62299	
			40.00000	
		LT-52 dated- 24.08.2021	5.87495	
		LT-60 dated- 09.11.2021	102.54852	
		LT-64 dated- 06.12.2021	222.03283	
		LT-02 dated- 03.01.2022	414.72248	
		LT-10 dated- 21.02.2022	3.01792	
		LT-16 dated- 08.03.2022	28.06190	
		LT-20 dated- 14.03.2022	0.70327	
		LT-46 dated- 13.04.2022	79.02999	
			88.44993	
		LT-03 dated- 08.06.2022	102.58622	
		LT-22 dated- 08.08.2022	489.37751	
		LT-41 dated- 26.10.2022	86.06599	
		LT-44 dated- 18.11.2022	75.90852	
		LT-47 dated- 24.11.2022	439.39487	
		LT-53 dated- 12.12.2022	229.76027	
		LT-04 dated- 10.01.2023	323.57068	
		LT-09 dated- 23.01.2023	12.13478	
		LT-10 dated- 27.01.2023	83.14896	
		LT-24 dated- 23.02.2023	55.91910	
		LT-26 dated- 25.02.2023	134.92551	
		LT-32,dated- 03.03.2023	157.18004	
		LT-35,dated- 14.03.2023	304.46962	
		LT-39,dated- 17.03.2023	47.86200	
		LT-42,dated- 20.03.2023	215.04310	
		LT-46, dated- 21.03.2023	305.03946	
		LT-49, dated- 23.03.2023	82.31212	
		LT-56, dated- 28.03.2023	64.03964	
		LT-60, dated- 07.04.2023	112.44253	
		LT-67, dated- 27.04.2023	334.17945	
		LT-72, dated- 10.05.2023	56.13160	
		LT-74, dated- 16.05.2023	26.68199	
		LT-78, dated- 24.05.2023	601.57768	
		LT-81, dated- 31.05.2023	104.25354	
		TOTAL	11487.83240	

Certified that out of Rs.11487.8324 Lacs of grants-in-aid sanctioned during the years May-2023 in favour of Executive Engineer, R. W. D. Works Division, Bettiah a sum of Rs. 11043.45779 Lacs has been utilized for the purpose of MR(3054) Schemes as given in the margin for which it was sanctioned and that the balance of Rs.444.37461 Lac remaining unutilized at the end of the period under report.

2. Certified that I have satisfied myself that the conditions on which the grant-in-aid was sanctioned have been duly fulfilled, are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of checks exercised:-

- Works has been supervised by Executive Engineer / Superintending Engineer.
- Periodic as inspection has been conducted by Executive Engineer / Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer.
- All other codal formalities have been observed.

3. Physical Progress achieved:-

- Construction of Road Works ✓
- Construction of CD Works ✓

DIV ACCOUNTS OFFICER
R.W.D. Works Division, Bettiah

EXECUTIVE ENGINEER
R.W.D. Works Division, Bettiah

17

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Sl. No.	Particulars	Rate	Quantity	Amount
1	Excavation for foundation			
1	2 x 1 x 5.50 x 7.50 x 0.80 =	66.00		
2	2 x 2 x 5.50 x 0.30 x 1.80 =	11.88		
3	2 x 2 x 3.50 x 0.55 x 1.10 =	8.47		
4	2 x 1 x 3.00 x 3.50 x 0.90 =	18.90		
5	2 x 1 x 5.10 x 9.50 x 0.90 =	91.50		
	Total =	136.75		
1	for sand filling in foundation - do -			
1	2 x 1 x 5.50 x 7.50 x 0.10 =	8.25		
2	2 x 1 x 5.50 x 0.30 x 1.10 =	0.66		

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
at (26) Sacu filling during abandonment					
40.32 m ² wide page - (22)					
Ch 3029.65/m ²				A	150379:
27 1/2 in. rephiled in R.O.C. abandonment					
2200 wide page - (23)					
Ch 115.29/m ²				B	8301:
28 1/2 in. 10y/ly boulder apron for bed protection					
33.60 m ² wide page - (22)					
Ch. 4655.22/m ²				B	156420:
29 1/2 in. supplying diffing facing 10450 box - old -					
3.532 m ² wide page - (19)					
1.219 m ² wide page - (22)					
4.251 m ²					
Ch 25212.32/m ²				B	359214:
				B	11766811:
Add Cost 12.1				B	1412017:
Add L.C.C. 1.1				B	117668:

[illegible]

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल बेतिया।

ग्रामीण कार्य विभाग, कार्य प्रमंडल बेतिया के अधीन शीर्ष नई अनुरक्षण नीती-2018 के तहत **Kudiya Gram Rambali Ram ke Ghar se Dasai Mahto Tola (Makhaniya Chowk Ke Pass)** मापीपुस्त इस आशय का प्रमाण पत्र है कि पथ का निर्माण कार्य गुणवत्ता पूर्ण एवं विशिष्टियों के अनुरूप कराया गया है।



क. अ. अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रशाखा मझौलिया



सहायक अभियंता
ग्रामीण कार्य विभाग,
कार्य अ0प्रमंडल, मझौलिया



कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेतिया

Name of Road - Betiya Jila antargat kurima gram (rambali ram ke ghar ke najdik) path se dassee mahito tola
(makhaniya chaur najdik) tak.

Name of Agency- M/S Sharda Construction

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
17/04/23	20: 53: 10	5	0.1	260	0	2600	2593	ROAD	26.68780979	84.60910196	Normal
17/04/23	20: 53: 10	5	0.1	290	10.1	2900	2884	G	26.68719916	84.60966478	Normal
17/04/23	20: 53: 45	5	0.1	220	10.1	2200	2206	G	26.68683843	84.61018037	Curve
17/04/23	20: 54: 19	5	0.1	310	10.1	3100	3078	G	26.68622493	84.60936498	Normal
17/04/23	20: 54: 19	5	0.1	240	10.1	2400	2400	G	26.68526632	84.60902165	Culvert
17/04/23	20: 55: 0	5	0.1	260	10.1	2600	2593	G	26.6843844	84.6085925	Normal
17/04/23	20: 55: 30	5	0.1	240	10.1	2400	2400	G	26.68361751	84.60790585	Normal
17/04/23	20: 55: 30	5	0.1	270	10.1	2700	2690	G	26.68285061	84.60717629	Normal
17/04/23	20: 56: 5	5	0.1	290	10.1	2900	2884	G	26.68242881	84.60657548	Normal
17/04/23	20: 56: 5	5	0.1	270	10.1	2700	2690	G	26.6803198	84.60490178	Curve
17/04/23	20: 56: 40	5	0.1	260	20.2	2600	2593	G	26.68024311	84.60395764	Normal
17/04/23	20: 57: 0	5	0.1	250	10.1	2500	2497	G	26.67993634	84.603271	Curve
17/04/23	20: 57: 16	5	0.1	310	10.1	3100	3078	G	26.68039649	84.60279893	Normal
17/04/23	20: 57: 51	5	0.1	250	10.1	2500	2497	G	26.68101003	84.60211228	Normal
17/04/23	20: 58: 0	5	0.1	240	10.1	2400	2400	G	26.68131679	84.6015973	Normal
17/04/23	20: 58: 40	5	0.1	270	10.1	2700	2690	G	26.68193032	84.60138272	Normal
17/04/23	20: 59: 0	5	0.1	290	10.1	2900	2884	G	26.68254385	84.60142564	Curve
17/04/23	20: 58: 19	5	0.1	270	10.1	2700	2690	G	26.68300399	84.60108232	Normal
17/04/23	20: 58: 55	5	0.1	250	10.1	2500	2497	G	26.68380923	84.60056733	Normal
17/04/23	21: 00: 15	5	0.1	310	10.1	3100	3078	G	26.68476785	84.60039567	Normal
17/04/23	21: 00: 51	5	0.1	250	10.1	2500	2497	G	26.6857648	84.60000943	Normal
17/04/23	21: 01: 0	5	0.1	240	10.1	2400	2400	G	26.6867234	84.59885072	Curve
17/04/23	21: 01: 40	5	0.1	240	10.1	2400	2400	G	26.68729855	84.59679078	Normal
17/04/23	21: 01: 40	5	0.1	270	10.1	2700	2690	G	26.68764364	84.59563207	Normal
17/04/23	21: 01: 40	5	0.1	290	10.1	2900	2884	G	26.68795039	84.59473084	Normal
17/04/23	21: 02: 0	5	0.1	270	10.1	2700	2690	G	26.68852554	84.59335755	Curve
17/04/23	21: 03: 18	5	0.1	290	10.1	2900	2884	G	26.68825714	84.59249925	Curve
17/04/23	21: 03: 56	5	0.1	220	10.1	2200	2206	G	26.68837217	84.59228467	Normal
17/04/23	21: 04: 14	5	0.1	310	10.1	3100	3078	G	26.68890897	84.59159802	Normal
17/04/23	21: 04: 50	5	0.1	240	10.1	2400	2400	G	26.6892924	84.59099721	Normal
17/04/23	21: 05: 0	5	0.1	240	10.1	2400	2400	G	26.69021263	84.59026765	Normal
17/04/23	21: 05: 0	5	0.1	270	10.1	2700	2690	G	26.69051937	84.58988141	Normal
17/04/23	21: 06: 15	5	0.1	290	10.1	2900	2884	G	26.69097948	84.58919476	Normal
17/04/23	21: 07: 05	5	0.1	270	10.1	2700	2690	G	26.69151627	84.58859395	Normal
17/04/23	21: 07: 45	5	0.002	240	363.6	2800	2787	G	26.69174633	84.58803605	Normal

Total 92902
Average 2654.34286

$y = 0 \cdot x^2 + 0.969 \cdot x + 74.60$
 $x = 2800$
 $y = 2787$
 (R) RURAL ROAD
 Good Average Poor
 <4000 $4001-5000$ >5001

18/04/2023

18/04/2023

18/04/23

18/04/23

