

**कार्यपालक अभियंता का कार्यालय**  
**ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर**

पत्रांक:- 1242/अ-5

/दिनांक:- 23/5/23

प्रेषक,

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-  
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण  
पटना।

विषय:- मुख्यमंत्री ग्राम सम्पर्क (एस0सी0) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम सम्पर्क (एस0सी0) योजनान्तर्गत पथों के निर्माण कार्य के भुगतान हेतु कुल 168.28607 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु० - अध्याचना विहित प्रपत्र में।

विश्वासभाजन

*Slam* 23/5/23

कार्यपालक अभियंता  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

**FORM GFR-19A**

(See Government of India's Decision (I) below Rule-150)

**Form of Utilisation Certificate upto the month 23.05.2023**

**MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA**

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter N0. 50 ncl. Date.-13.04.2023 Through CFMS	Through CFMS 7959.00944	Certified that out of Rs 7959.00944 lacs received during the years 2019-23 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 7935.86766 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 23.14178 Lacs.
Total			7959.00944	

- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- All other codal formalities have been observed.

3). Physical Progress achieved:-


- Construction of Road Works
- Construction of CD Works

*Jan 23/5/23*  
Executive Engineer  
R.W.D, Works Division  
Hajipur.



**Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 23.05.2023**

Sl N.	Years	Name of Road	Name of Contractor ( in English)	Amount of A.A		Amount of Agreement ( In Lakh)		Allotment Recive (in Lacs)	Total Expenditure ( In Lacs)	Value of Works as per Measurement ( In Lacs)	Current Demand (In ( In Lacs))	Remarks
				Length (in KM)	Amount (in Lacs)	Main Work	Maintenance					
1	2019-20	Litganj Vaishali Road Petrol Pump to thukiya road	Indu Kumari	1.840	106.48000	81.88319	11.28826	37.19099	37.19099	77.71722	40.52623	
2	2020-21	Bhgwanserratti to Ambararoad to Chak Enayat Village	Raj Kumar	0.430	32.99300	22.30250	3.97193	0.00000	0.00000	20.96932	20.96932	
3	2020-21	HLV Road to Raghwanpur Village	Raj Kumar	0.490	35.66000	24.08634	4.44693	0.00000	0.00000	23.92946	23.92946	
4	2020-21	Paharpur to Badnathpur to Hussana	Raj Kumar	0.885	51.84500	35.06929	6.34960	15.60881	15.60881	33.31500	17.70619	
5	2020-21	Saine RCD Road to Parwarda PMGSY Road via jaan Kinare	Raj Kumar	1.050	78.160	56.39584	6.30697	53.20237	53.20237	55.56409	2.36172	
6	2020-21	Chakbibi to NH-103 Jandaha Road	Suman Construction & Developer Prop Suman Singh	1.075	98.060	74.36994	6.27590	56.12557	56.12557	73.99180	17.86623	
7	2020-21	Belka Kabristan to Belka Yadevtola	Rameshwar Singh	0.815	83.418	46.79900	6.29859	12.52732	12.52732	41.37609	28.84877	
8	2020-21	Dakhin Tola Randaha to S.H Vidupur Rajapokar Road	Amod Kumar Singh	1.145	88.670	62.74129	4.58861	46.15930	46.15930	62.23745	16.07815	
											168.28607	

  
 Executive Engineer,  
 RWD, Works Division,  
 Hajipur