

प्रमाणित किया जाता है कि इस
मापी पुस्त में कुल 100 (एक सौ)
पृष्ठ हैं। जो निम्न प्रकार अभियंता
ग्रामीण कार्य विभाग, कार्य अवर,
प्रमंडल chiraiya के
पदनाम से निर्गत किया जाता है।

चमण्डल
28.7.22
अध्यक्षक अभियंता:
ग्रामीण कार्य विभाग
कार्य प्रमंडल, ~~चमण्डल~~
चमण्डल
28/07/22

Sch. XLV - Form No. 134

R.W.D (W) Dhaka DIVISION

chiraiya ~~Dhaka~~ SUB-DIVISION

Measurement Book

No. 1804

Name _____

Date of first entry _____

Date of last entry _____

Name of Work-

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st on A/c Bill					
Name of work: - Repair of					
Road from Chiraiya					
Semra REO road to					
Khartari Bheriyahi					
Under M/R 3054 New					
Maintenance Policy.					
Package No - MR-N/2022-23/					
Dhaka 25					

Agency - Arun Kumar					
Amberiya, Rupham Chiraiya,					
East Champaran.					
Agreement NO - 18 MBD/2022-23					
Date of ^{work order} completion as					
per Agreement - 09/12/22					
Date of completion as					
per Agreement - 08/09/23					

Continuation

3rd on A/c & Nil

Sch. XLV-Form No.134 44

Particulars	No.	Details of actual measurement			Contents of area
		L.	B.	D.	
Name of road:-			Repair of road from		
" Chiraiya Centre			RED Road to Khakari		
Bhadrachal under			3054 MR new murt.		
Polity-2018.					

Package no:- MR-N/2022-23/Dubai-28

Name of agency:- Anand Kumar
 Amberiya, Ruphara, Chiraiya
 Dhoti - Govt Chaurah.

Agreement no:- 18/MR/2022-23.

Rate of agreement:- 0.026 below.

Date of start:- 09/12/2022

Date of end:- 08/09/2023.

Actual date of end:- 11/03/2023.

Measurement

Further measurement - Nil.

[Signatures]

Continuation

Sch. XLV-Form No.134 52

[illegible]

Continuation