

MMGSY (GENI)

Schedule XLV-Form No. 134

Pragy Path Mistrasi Motala ha do Motala ha

439414

DIVISION

292101 - I

SUB-DIVISION

Amidex Kumar Yadav

MB.No-384

2023-24

MEASUREMENT BOOK

ક્રમાંક ૧૧૪૨ ની મુજબ આ કામ પૂરું થઈ ગયું છે. આથી આ કામ
પુરું થઈ ગયું છે. ૦૧.૦૫.૨૦૨૩ ના રોજ પુરું થઈ ગયું છે.
અધિકારી, રૂરાલ વર્ક્સ ડિપાર્ટમેન્ટ, કાર્ક ડાઈવિઝન, પુલપારા
કે. ૧૧.૦૫.૨૦૨૩ ના રોજ પુરું થઈ ગયું છે.

01/05/23

EXECUTIVE ENGINEER

Rural Works Department

01/05/23

01/05/23

Sch. XLV—Form No. 134

પુલપારા

DIVISION

કાર્ક ડાઈવિઝન

SUB-DIVISION

Measurement Book

No. 384

2023-24

Name of Officer

EXECUTIVE ENGINEER

Rural Works Department

Date of first entry

01/05/23

Date of last entry

01/05/23

Est on A/c Bill

1

Name to work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Road name - P.P. 54 Path mushari					
moglaha to moglaha					
Agency - Agnidev Kumar Yadav					
Harisaha Rasthampal, Belthi					
Agreement no - 09 SAB / 2023-24					
Date of start - 4/5/2023					
Date of complete - 3/2/2024					

1) Providing & fixing of working

benchmark pillars 2 no per

$$8 \times 0.629 \text{ K.M} = 5.032 = 5 \text{ nos.}$$

2) Clearing and grubbing of

land including uprooting will

$$2 \times 10 \times 30 \text{ m} \times 1.75 \text{ m} = 1050 \text{ m}^2$$

$$2 \times 10 \times 30 \text{ m} \times 1.75 \text{ m} = 1050 \text{ m}^2$$

$$2 \times 29 \text{ m} \times 1.75 \text{ m} = 101.5 \text{ m}^2$$

$$2201.5 \text{ m}^2$$

$$0.22015 \text{ Ha}$$

$$0.22 \text{ Ha}$$

3) Construction of embankment

with material obtained from

$$2 \times 10 \times 30 \text{ m} \times 1.25 \text{ m} \times 0.45 \text{ m} = 337.5$$

$$2 \times 10 \times 30 \text{ m} \times 1.25 \text{ m} \times 0.45 \text{ m} = 337.5$$

Continuation

$$675 \text{ m}^3$$

2nd & final pill

21

Sch. XLV—Form No. 134

[illegible]

Continuation

Continuation