

31-51st (US) 2015-16

Agency - Satyendra Kumar and Co Pvt Ltd

26/11/18 Barhiya Satyendra Road - HH-82 to Mysbapud

पुर्णिया म.म.ब.स. (म.म.)

Schedule XLV-Form No. 134

SHEIKH PURA

DIVISION

BARBI LHA

SUB-DIVISION

Measurement Book

4 1001

Final & Nil Bill

84

Sch. XLV-Form No. 134

(Construction works)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Header of work - Construction & maintenance</u>					
					<u>of Road from Barbigla -</u>
					<u>Sarmara Road NH-82</u>
					<u>to Mushapur under</u>
					<u>MMWSY, year-2015-16,</u>
<u>Agency -</u>	<u>Satyendra Kumar and Co,</u>				
	<u>Cont Pvt Ltd, 6-7, Terra Tower</u>				
	<u>Behind Republic hotel,</u>				
	<u>Exhibition Road, Patna,</u>				
<u>Aggr. value -</u>	<u>Rs 1,74,52,214/-</u>				
<u>Aggr. No -</u>	<u>07 (SBD) / 2015-16</u>				
<u>Date of Commencement -</u>	<u>10.02.15</u>				
<u>Date of Completion -</u>	<u>09-03-16</u>				
<u>Actual Date of Completion - 20.07.18</u>					
<u>(outside work norms)</u>					
<u>Date of Entry -</u>	<u>12.10.18</u>				
<u>Further work done -</u>	<u>NIL</u>				
<u>Measurement -</u>	<u>NIL</u>				
<u>Sd/-</u>	<u>12.10.18</u>				
	<u>SPZ</u>				
<u>ABSTRACT OF COST</u>					
<u>(1/2) clearing and grubbing road</u>					
<u>Land,</u>					
<u>P/75</u>	<u>1.20 Hect</u>				
<u>@ Rs 35,431.22 Per Hect -</u>	<u>Rs 42,517/-</u>				
	<u>Co. m 42,517/-</u>				
Continuation					

Continuation

