

MISSY (SC) Section Road work of 314011257
3-02 over of 314011257 022) MS 44 1305

MS/

Schedule XLY-Form No. 134

Highway of 01211 - 18322 34 21101

Agreement No. 34/580/MISSY 23-24

DIVISION

C- Cost 14,35,907
M- Cost - 1,83,771

Total:-

(14,35,907)

SUB-DIVISION

MS NO - 2936

Measurement Book

Date of Start in 21/7/23

Date of completion - 20/7/24

ABSTRACT OF COST

5

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. PW & fixing working Bench mark pillars - - E/A					
0.2 Km			P-1		
Rs 4263.21				Rs.	8132
2. PW & fixing reference pillars - - E/A					
0.2 Km			P-1		
Rs 1861.92/Km				Rs.	3722
3. Clearing & Grubbing road land - - E/A					
0.08 Hec			P-1		
Rs 52970.23/Hec.				Rs.	4238
4. Const. of embankment 1000m bed					
111.6 m ²			P-		
Rs 190157/m ²				Rs.	21,268
5. Const. of embankment 100m bed - - E/A					
154.68 m ²			P		
Rs 153.66/m ²				Rs.	23,768

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
6 Const. of sub-Grade					
6 E/shoulder - - - E/A					
327.38 m ²			P.		
@ 192.29/m ²				Rs.	62,939 =
7 Const. of sub-Base					
6.1 R 6.1.1 - - - E/A					
143.26 m ²			P.		
@ 3789.71/m ²				Rs.	542,58 =
8 P/S & laying 12.5% Gravel					
- - - E/A					
57.27 m ²			P.		
@ 2854.51/m ²				Rs.	2,21,122 =
9 P/S & laying 10% of 19M634 project - - - E/A					
2 No.			P.		
@ 11037.60/No.				Rs.	22075 =
					898,751 =
Add GST @ 12%					107,850 =
Add L- & M @ 1%					8988 =
Add S-Fee					11,843 =
					10,27,432 =
Less 10% below				(-) 102743	
				Rs.	924,689 =

Continuation

28/03/2024
g.b.