

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल झंझारपुर।

पत्रांक...13103/24

दिनांक...30/08/2024

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, झंझारपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी –सह– सचिव,
बिहार ग्रामीण पथ विकास अभिकरण,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:— शीर्ष MMGSY-NDB-(BRICS)-1 में आवंटन उपलब्ध कराने के संबंध में।


महाशय,

उपरोक्त विषय के संबंध में कहना है शीर्ष MMGSY-NDB-(BRICS)-1 अन्तर्गत पथ में संलग्न विवरणी के अनुसार आवंटन उपलब्ध कराने की कृपा की जाय। जिससे कि संवेदक का भुगतान किया जा सके।

अनु०—

1. अधियाचना प्रमाण पत्र 1 पृष्ठ में।
2. उपयोगिता प्रमाण पत्र एक प्रति।
3. मापी पुस्त की छायाप्रति।

विश्वासभाजन


30/08/24

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, झंझारपुर।

30/8/24

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate Upto the month of August. 2024

MMGSY-NDB-(BRICS)-1

PIU – Executive Engineer, R.W.D (W) Division, Jhanjharpur.

SL. No	Name of Scheme	Sanction No. & Date with Amount (In Rs. lacs)	Amount Received (In Rs. lacs)	Particulars
1	Construction of Rural roads under MMGSY-NDB-(BRICS)-1	Authorisation letter No. 177 Anu, dt. 14.12.2023	1601.26469	Certified that out of 1601.26469 lac received during the years up to 2024-25 in favour of Ex. Engineer, RWD (W) Division Jhanjharpur, Madhubani, Bihar, a sum of Rs. 1600.35671 has been utilized for the purpose of MMGSY-NDB-(BRICS)-1 Scheme as given in the margin for which the balance of Rs 0.90798 remaining unutilized at the end of the period under.


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- I. Works have been supervised by Executive Engineer/Superintending Engineer.
- II. Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- III. Construction materials have been tested.
- IV. Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/Executive Engineer.
- V. All other codal formalities have been observed.

3. Physical Progress achieved :-

- I. Construction of Road Works.
- II. Construction of CD Works


Executive Engineer
R.W.D (W) Division
Jhanjharpur.

Format for Requisition under Head MMGSY-NDB (BRICS) - 1 for the month of August. 2024
Name of Division - R.W.D (W) Division Jhanjharpur Name of Circle - R.W.D (W) Circle Darbhanga.

Sl No.	Year	Name of Road	Package No.	Agreement Amount of Package. (with Maintenance)	Name of Agency	Length in km	Amount of A.A (In Lakh)	Amount of Agreement (Main Work In Lakh)	Amount of Agreement (Maintenance Work In Lakh)	Allotment Received (In Lakh)	Total Expenditure (In Lakh)	Value of Work as per Measurement (In Lakh)	Current Demand (In Lakh) (11-10)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	2023-24	PMGSY Road to Mandal Tola	MMGSY-NDB-BRRP-570-Jhanjharpur	336.83720	Arun Kumar Singh	0.685	195.39000	152.71083	3.31605	0.00000	0.00000	96.53506	96.53506	
Total=													96.53506	


 Exe. Engg.
 R.W.D (W) Division Jhanjharpur