

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमण्डल, बाँका-2

पत्रांक...3424/3150 बाँका

दिनांक 06/12/24

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, बाँका-2

सेवा में,

नोडल पदाधिकारी 3054/MR
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष "3054 एम0आर0" New Maintenance Policy 2018 योजना अन्तर्गत आवंटन की अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि "3054 एम0आर0" New Maintenance Policy 2018 योजना के अन्तर्गत पथों में कराये जा रहे कार्यों के भुगतान हेतु राशि- 22758000/- अधियाचना विहित प्रपत्र में उपयोगिता प्रमाण-पत्र एवं मापी पुस्त प्रमाण-पत्र सहित समर्पित किया जा रहा है।

अनुरोध है कि आवंटन उपलब्ध कराने हेतु अग्रेतर एवं आवश्यक कार्रवाई करने की कृपा की जाय।

अनु0:-1. अधियाचना प्रपत्र
2. IRI Report

विश्वासभाजन

06/12/24
कार्यपालक अभियंता
ग्रामोकावि0, कार्य प्रमण्डल,
बाँका-2
06/12/24

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमण्डल, बाँका-2

पत्रांक...../बाँका

दिनांक

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, बाँका-2

सेवा में,

नोडल पदाधिकारी 3054/MR
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष "3054 एम0आर0" New Maintenance Policy 2018 योजना अन्तर्गत आवंटन की अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि "3054 एम0आर0" New Maintenance Policy 2018 योजना के अन्तर्गत पथों में कराये जा रहे कार्यों के भुगतान हेतु राशि-22758000/- अधियाचना विहित प्रपत्र में उपयोगिता प्रमाण-पत्र एवं मापी पुस्त प्रमाण-पत्र सहित समर्पित किया जा रहा है।

अनुरोध है कि आवंटन उपलब्ध कराने हेतु अग्रेतर एवं आवश्यक कार्रवाई करने की कृपा की जाय।

अनु0:-1. अधियाचना प्रपत्र
2. IRI Report

विश्वासभाजन

ह0/-

कार्यपालक अभियंता
ग्रा0का0वि0, कार्य प्रमण्डल,
बाँका-2

ज्ञापांक 3424(344) बाँका दिनांक 06/12/24

प्रतिलिपि - मुख्य अभियंता-4, ग्रामीण कार्य विभाग, बिहार, पटना को सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

कार्यपालक अभियंता
ग्रा0का0वि0, कार्य प्रमण्डल,
बाँका-2
06/12/24

Form GFR 19-A

(See Government of India's Decision (1) below rule-15)
Form of utilization Certificate up to the Month November' 2024
MR/3054(NEW MAINTENANCE POLICY)

PIU-RWD(W), BANKA-2

Sl. No.	Name of Scheme	Sanction No. & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)	Particulars
1	Construction of Rural roads under MR/3054(NEW MAINTENANCE POLICY)	विभागीय पत्राक 37 दिनांक 27.05.2020 45(Encl)/18.06.2020 56(Encl)/12.08.2020 59(Encl)/18.08.2020 61(Encl)/26.08.2020 82(Encl)/13.11.2020 84(Encl)/26.11.2020 86(Encl)/11.12.2020 05(Encl)/12.01.2021 17(Encl)/26.02.2021 20(Encl)/19.03.2021 22(Encl)/24.03.2021 27(Encl)/04.05.2021 30(Encl)/21.05.2021 32(Encl)/28.05.2021 52(Encl)/24.08.2021 58(Encl)/27.10.2021 60(Encl)/09.11.2021 64(Encl)/06.12.2021 71(Encl)/28.12.2021 02(Encl)/03.01.2022 05(Encl)/25.01.2022 08(Encl)/29.01.2022 10(Encl)/21.02.2022 13(Encl)/28.02.2022 16(Encl)/08.03.2022 18(Encl)/11.03.2022 22(Encl)/16.03.2022 46(Encl)/13.04.2022 49(Encl)/27.04.2022 01(Encl)/20.05.2022 21(Encl)/08.08.2022 35(Encl)/13.10.2022 44(Encl)/18.11.2022 48(Encl)/30.11.2022 04(Encl)/10.01.2023 09(Encl)/23.01.2023 10(Encl)/27.01.2023 12(Encl)/03.02.2023 19(Encl)/14.02.2023 21(Encl)/20.02.2023 26(Encl)/25.02.2023 29(Encl)/01.03.2023 32(Encl)/03.03.2023 35(Encl)/14.03.2023 39(Encl)/17.03.2023 49(Encl)/23.03.2023	217.86340 30.12339 525.63100 320.50000 6.57325 88.44000 395.49360 368.11196 570.35090 604.70836 361.33115 82.05330 88.60000 58.28940 440.19502 97.98875 319.50000 1100.18551 165.89874 116.14900 68.05073 125.09748 106.92341 87.71454 31.30475 34.36336 67.49233 7.48128 44.40657 146.87009 326.89898 115.39105 267.83511 183.16000 278.46692 863.51702 154.21342 34.19989 69.26156 42.89678 239.95807 36.91318 21.78245 204.69454 255.35067 328.70119 44.98394	Certified that out of Rs. 16518.14904 Lacs received during the years 2020-21 in favour of Ex. Engineer. RWD Bihar, RWD-2 Banka a sum of Rs. 16518.14903 Lacs has been utilized for the purpose of MR/3054(New Maintenance Policy) schemes as given in the margin for which it was sanctioned and a sum of Rs. 15.23841 has been Surrender that the balance of Rs 394.52148 Lacs remaining unutilized at the end of the period under.

	58 (Encl)/ 29.03.2023	48.47037	
	63 (Encl)/ 13.04.2023	27.52885	
	72 (Encl)/ 10.05.2023	74.91195	
	74 (Encl)/ 16.05.2023	190.21827	
	78 (Encl)/ 24.05.2023	48.24795	
	81 (Encl)/ 31.05.2023	312.60639	
	84 (Encl)/ 08.06.2023	88.09612	
	85 (Encl)/ 14.06.2023	94.20178	
	89 (Encl)/ 21.06.2023	12.41356	
	92 (Encl)/ 28.06.2023	59.19699	
	96 (Encl)/ 07.07.2023	113.44451	
	100 (Encl)/ 14.07.2023	284.31525	
	106 (Encl)/ 02.08.2023	65.32280	
	113 (Encl)/ 14.08.2023	192.68124	
	117 (Encl)/ 28.08.2023	74.99291	
	120 (Encl)/ 04.09.2023	159.20705	
	126 (Encl)/ 18.09.2023	28.82900	
	147 (Encl)/ 01.11.2023	205.99196	
	151 (Encl)/ 10.11.2023	33.80220	
	159 (Encl)/ 29.11.2023	152.74041	
	14 (Encl)/ 06.02.2024	328.06299	
	31 (Encl)/ 09.03.2024	107.94875	
	40 (Encl)/ 18.03.2024	203.78921	
	47 (Encl)/ 25.03.2024	692.90815	
	56 (Encl)/ 31.03.2024	147.33000	
	61 (Encl)/ 08.04.2024	99.28182	
	63 (Encl)/ 10.04.2024	260.00000	
	69 (Encl)/ 06.05.2024	296.95000	
	72 (Encl)/ 29.05.2024	33.91564	
	74 (Encl)/ 03.06.2024	276.10426	
	76 (Encl)/ 11.06.2024	6.10546	
	82 (Encl)/ 28.06.2024	293.01300	
	86 (Encl)/ 24.07.2024	730.04892	
	89 (Encl)/ 31.07.2024	8.82000	
	92 (Encl)/ 16.08.2024	11.13671	
	94 (Encl)/ 29.08.2024	15.42000	
	97 (Encl)/ 05.09.2024	250.00000	
	100 (Encl)/ 11.09.2024	0.59263	
	103 (Encl)/ 01.10.2024	106.77658	
	105 (Encl)/ 08.10.2024	83.10932	
	108 (Encl)/ 21.10.2024	53.70000	
	115 (Encl)/ 29.10.2024	100.00000	
	125 (Encl)/ 29.11.2024	394.52148	
	Surrender 70 (Encl)/ 28.12.2021	-1.07311	
	Surrender 01 (Encl)/ dt. 03.01.2022	-36.33217	
	Surrender 55 (Encl)/ dt. 28.03.2023	-2.02645	
	Surrender 68 (Encl)/ dt. 06.05.2024	-136.60002	
	Total	16912.67052	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Measurement have been recorded in the MIBs.
- All other code formalities have been observed.

3. Physical progress achieved

- Construction of Road Works
- Construction of C/D Works

[Signature]
Sr. P.W.D.
Works Division Banka-II
Rural Works Department

[Signature]
6/12/24
Executive Engineer
Works Division Banka-II
Rural Works Department

[Signature]
6/12/24

Requisition Format for Scheme Head-NIR (3054) Under Bihar Rural Road Maintenance Policy 2018 (Initial Rectification and Surface Renewal)
Name of Division :- Banka-2

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lac)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion (Expected)	Value of BTL (in mm/km)	Thickness of Bitumen layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lac)	Up to date expenditure as per MIS (in Lac)	Requisition Against work done (in Lac)	Remarks
					Length (in Km)	Amount (in Lac)	Initial rectification on with Surface renewal (in lac)	5 Years Routine Maintenance (in lac)										
1	RAI/BA/B AN/24/000 9	Maudanathkar To Hec Toia Kushiyari	20703612006	<u>1086</u> 01.03.24	1.470	62.205	48.25436	8.20485	<u>10</u> NIBD/2024-25 20.08.24	19.05.25	19.05.25	Attached	25mm	5%	0.00000	0.00000	48.25000	Surface Completed
2	RAI/BA/B AN/24/000 9	L113-BGP DUMKA ROAD TO BARNASIYA (TRACK113)	20703602189	<u>1086</u> 01.03.24	1.140	54.263	40.50472	6.19830	<u>10</u> NIBD/2024-25 20.08.24	19.05.25	19.05.25	Attached	25mm	5%	0.00000	0.00000	40.50000	Surface Completed
3	RAI/BA/B AN/24/000 9	Nayamare To Buynadih	20703617008	<u>1086</u> 01.03.24	3.090	120.421	82.07006	16.21200	<u>10</u> NIBD/2024-25 20.08.24	19.05.25	19.05.25	Attached	25mm	5%	0.00000	0.00000	82.07000	Surface Completed
4	RAI/BA/B AN/24/000 9	L101-BAUSI IRRIGATION DAM ROAD TO FORAI VIA BARNASIYA TO PANIA (TRACK101)	20703602202	<u>1086</u> 01.03.24	1.850	73.230	56.76756	10.70845	<u>10</u> NIBD/2024-25 20.08.24	19.05.25	19.05.25	Attached	25mm	5%	0.00000	0.00000	56.76000	Surface Completed
		Total															227.58000	

0


 Executive Engineer
 R.W.D.(V) Division,
 Banka-2
 6/12/24
 8/12/24

**Office of the Executive Engineer
Rural Works Department, Works Division : Banka-2**

Name of Road :- L101-BAUSI IRRIGATION DAM ROAD TO
PORAI VIA BARMANIA TO PANIA (TRACK101)

Name of Scheme :- 3054/MR (New maintenance Policy 2018)

Name of contractor/Agency:- Anil Kumar Singh

Length of Road :- 1.850 km

Project ID :- 20703602202

Package No. :- RM/BA/BAN/24/0009

Name of Block :- Bounsi

Certified that all item
wise 100% Measurement
has been taken by me

Certified that all item
wise 50% Measurement
has been taken by me

Certified that all item
wise 10% Measurement
has been taken by me

Sumit
06.12.24

Junior Engineer RWD
Work section Bounsi
Works Division : Banka-2

Punar
6-12-2024

Assitant Engineer RWD
Work Sub Division Bounsi
Works Division : Banka-2

RAI
6/12/24

Executive Engineer,
Rural Works Department,
Works Division : Banka-2

Name of work : L101-BAUSI IRRIGATION DAM ROAD TO PORAI VIA
BARMANIA TO PANIA (TRACK101)

Name of customer : Anil Kumar Singh

(R/Rural Road

Good

Average

Poor

< 4000

4001 - 5000

> 5000


Date	Time	Test No	Distance(m)	Total Distance(m)	BUMP(cm)	Speed(Km/Hr)	Ull(mm/Km)	Corrected UI (mm/Km)	IRI	Status	Latitude	Direction	Longitude	Direction1	Remarks
06/12/24	09:15:42	47	100	100	19.0 cm	26.2 Km/Hr	1900.0 mm/Km	2076	2.9	Good	24.815282	N	86.996903	E	Normal
06/12/24	09:16:51	47	100	200	17.0 cm	5.7 Km/Hr	1700.0 mm/Km	1885	2.66	Good	24.815559	N	86.997833	E	Normal
06/12/24	09:17:09	47	100	300	20.0 cm	19.8 Km/Hr	2000.0 mm/Km	2172	3.02	Good	24.815591	N	86.998407	E	Normal
06/12/24	09:17:35	47	100	400	14.0 cm	22.2 Km/Hr	1400.0 mm/Km	1598	2.3	Good	24.816583	N	86.998987	E	Normal
06/12/24	09:17:48	47	100	500	16.0 cm	28.2 Km/Hr	1600.0 mm/Km	1789	2.54	Good	24.816846	N	86.999306	E	Normal
06/12/24	09:18:00	47	100	600	17.0 cm	28.8 Km/Hr	1700.0 mm/Km	1885	2.66	Good	24.817263	N	86.000228	E	Normal
06/12/24	09:18:14	47	100	700	18.0 cm	26.7 Km/Hr	1800.0 mm/Km	1980	2.78	Good	24.817708	N	86.001141	E	Normal
06/12/24	09:18:28	47	100	800	16.0 cm	25.4 Km/Hr	1600.0 mm/Km	1789	2.54	Good	24.818751	N	86.001127	E	Normal
06/12/24	09:18:51	47	100	900	19.0 cm	26.7 Km/Hr	1900.0 mm/Km	2076	2.9	Good	24.819517	N	86.001784	E	Normal
06/12/24	09:19:09	47	100	1000	15.0 cm	20.0 Km/Hr	1500.0 mm/Km	1693	2.42	Good	24.819901	N	86.00187	E	Normal
06/12/24	09:19:17	47	100	1100	20.0 cm	20.2 Km/Hr	2000.0 mm/Km	2172	3.02	Good	24.820872	N	86.002321	E	Normal
06/12/24	09:19:24	47	100	1200	18.0 cm	21.6 Km/Hr	1800.0 mm/Km	1980	2.78	Good	24.822437	N	86.002522	E	Normal
06/12/24	09:19:41	47	100	1300	20.0 cm	21.8 Km/Hr	2000.0 mm/Km	2172	3.02	Good	24.822661	N	86.001512	E	Normal
06/12/24	09:19:56	47	100	1400	17.0 cm	22.2 Km/Hr	1700.0 mm/Km	1885	2.66	Good	24.823036	N	86.000692	E	Normal
06/12/24	09:20:13	47	100	1500	21.0 cm	22.2 Km/Hr	2100.0 mm/Km	2268	3.14	Good	24.82371	N	86.001014	E	Normal
06/12/24	09:20:29	47	100	1600	20.0 cm	22.7 Km/Hr	2000.0 mm/Km	2172	3.02	Good	24.824567	N	86.001378	E	Normal
06/12/24	09:20:46	47	100	1700	18.0 cm	21.6 Km/Hr	1600.0 mm/Km	1980	2.78	Good	24.825401	N	86.001907	E	Normal
06/12/24	09:21:14	47	100	1800	20.0 cm	12.4 Km/Hr	2000.0 mm/Km	2172	3.02	Good	24.826677	N	86.002381	E	Normal

Ground 06/12/24

Survey 06-12-24 A.C

Good 06/12/24

ne of Customer: Anil Kumar Singh , Machine no: 19212 , Road: L101-BAUSI IRRIGATION DAM ROAD TO PORAI VIA BARMANIA TO PANIA (TRACK101) , Date: 06-12-24 , Section No: 47 , Equation: $Y = 0.957 X + 25$




Sumud
06-12-24
J-C

Pranav
06-12-24
A-C

mer: Anil Kumar Singh, Machine no: 19212, Road: L101-BALSI IRRIGATION DAM ROAD TO PORAI VIA BARMANIA TO PANTA (TRACK101), Date: 06-12-24, Section No: 47, Equation: $y =$

2900



Ground
06-12-24
J.E.

Porai
6-12-24
A.C.

Porai
6/12/24
J.E.