

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, रजौली।

Mob No.: 8986915851.

Email I.D.: - eerwdrajauli@gmail.com

पत्रांक. 1773(अनु०)...

रजौली / दिनांक 12/12/24...

प्रेषक,

ई० अरविन्द कुमार,
कार्यपालक अभियंता।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय :- नई अनुरक्षण नीति-2018 योजनान्तर्गत आवंटित राशि का उपयोगिता प्रमाण पत्र तथा आवंटन
अध्याचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है, कि इस प्रमण्डल के अधीन नई अनुरक्षण नीति-2018 योजनान्तर्गत पथों में चल रहे कार्य के भुगतान हेतु विहित प्रपत्र में माँग पत्र एवं उपयोगिता प्रमाण पत्र संलग्न करते हुए आग्रह है, कि आवंटन उपलब्ध कराने की कृपा की जाय ताकि कराये गए कार्यों का भुगतान किया जा सके।

अनु० :- यथोक्त।

विश्वासभाजन,

A
15.12.24

कार्यपालक अभियंता,

ग्रामीण कार्य विभाग,

कार्य प्रमण्डल, रजौली।

12/12/24

15/12

Requisition for Scheme Head :- MR (3054) under Bihar Rural Road Maintenance Policy 2018
(Initial Rectification and Surface Renewal)

Name of Works Division: RWD (M) Division, Rajauli

Sl. No	Package No.	Name Of Road	Project Id as per MIS	Administrative Approval (AA) Letter No- & Date	Administrative Approval (AA)		Agreement Amount		Agreement No- & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/Km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen content in percentage	Previous Total allotted Amount (in Lakh)	upto date expenditure as per MIS (in Lakh)	Requisition against work done (in lakh)	Remarks
					Length (in km)	Amount (in) lakh	Initial Rectification with surface Renewal (in lakh)	5 years routine Maintenance (in Lakh)										
01	RM/NA/RAJ/24/004	L064-RAJAUJI GAYA RD TO6 TO BARSOT (TRACK64)	10502702155	LI. 6120/ 04.12.23	2.120	164.83000	113.54343	32.66095	005 MR- 3054/MBD/2024-25	23.06.2025	-	3063	25	5.00	0.00000	0.00000	102.18909	On-Going
G. Total					3.120	164.83000	113.54343	32.66095	-	-	-	-	-	5	0.00000	0.00000	102.18909	

In Word One Crore Two Lakh Eighteen Thousand Nine Hundred Nine only


 19.12.24
 Executive Engineer,
 Rural Works Department,
 Works Division- Rajauli.
 19/12/24
 19/12/24

FORM GFR 19-A

(See Government of India's Decision (1) below Rule 150)
Form of Utilization Certificate up to the Month of **19-DECEMBER-2024**.

S. No	Name of Scheme	Sanction No. & Date with Amount (In Rs.lacs)	Amount Received (in Rs.Lacs)	Decrease (in Lacs)	Particulars
1	Bihar Rural Roads New Maint. Policy 2018	As on 31-MARCH-2024	7593.00583	207.13771	Certified that out of Rs. 8862.22455 Lakh received upto the Financial Year 2024-25 (19-DECEMBER-24) in favour of Executive Engineer, RWD (W) Division, Rajauli, Bihar out of which a sum of Rs. 8524.90982 Lakh has been utilized for the purpose of New Maintenance Policy 2018 Under MR3054 Scheme as given in the margin for which it was sanctioned and Rs. 230.81214 has been surrendered and that the balance of Rs. 106.50259 Lacs remaining unutilized at the end of the said period.
2		Lt. 69 Dt 06.05.24	302.02318	23.67443	
		Lt. 72 Dt 03.06.24	8.94202		
		Lt. 74 Dt 03.06.24	23.05773		
		Lt. 76 Dt 11.06.24	28.03576		
		Lt. 79 Dt 19.06.24	126.36000		
		Lt. 82 Dt 28.06.24	126.26290		
		Lt. 85 Dt 24.07.24	8.81562		
		Lt. 105 Dt 08.10.24	17.84914		
		Lt. 122 Dt 20.11.24	162.00000		
		Lt. 125 Dt 29.11.24	103.00000		
		Lt. 130 Dt 16.12.24	276.00000		
		Lt. 133 Dt 17.12.24	86.87237		
			8862.22455	230.81214	
				8631.41241	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineers/Superintending Engineer.
- Periodic inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

Physical Progress achieved :-

- Construction of Road Works
- Construction of CD Works

A
19.12.24
Executive Engineer,
Rural Works Department,
Work Division, Rajauli
19/12/24 *19/12/24*

Name of Road - L064-RAJALEI GAVA RD TO BARBOT (TRAC 664)

Batch No - RM/N/R/A/240004


SECTION 80 - R01/24/0004																
		No.	Length in km	Bumps in mm	Speed mm/km	OR LTV	REGORY ROAD	IRI	Latitude	Longitude	Event					
18/12/24	17:15:31	63	0.1	280	10.1	2800	2767 G	3.74	24.64746	85.43833	Normal	Y = 0 * X + 2 * 0.854 * X + 376.4				
18/12/24	17:16:09	63	0.1	310	10.1	2100	3023 G	4.05	24.64661	85.43790	Normal	X = 4149				
18/12/24	17:16:15	63	0.1	360	20.2	3600	3450 G	4.56	24.64558	85.43751	Normal	Y = 3919				
18/12/24	17:16:44	63	0.1	450	20.2	2500	3219 G	5.45	24.64497	85.43719	Speed Breaker					
18/12/24	17:17:00	63	0.1	370	30.3	2700	2536 G	4.66	24.64409	85.43689	Normal					
18/12/24	17:17:19	63	0.1	300	10.1	3000	2918 G	3.95	24.64315	85.43658	Normal	(R) DEGRAD. ROAD				
18/12/24	17:17:55	63	0.1	370	10.1	3700	2536 G	4.66	24.6424	85.43626	Speed Breaker	Good				
18/12/24	17:18:30	63	0.1	270	10.1	2700	3682 G	3.64	24.64161	85.43579	Normal	Average				
18/12/24	17:19:04	63	0.1	470	20.2	3700	3300 G	5.65	24.6407	85.43557	Normal	Peak				
18/12/24	17:19:12	63	0.1	370	10.1	3500	2536 G	4.66	24.63992	85.43603	Normal					
18/12/24	17:19:39	63	0.1	310	30.3	3100	3023 G	4.05	24.63914	85.43648	Normal					
18/12/24	17:19:41	63	0.1	350	30.3	3500	3300 G	4.46	24.63833	85.43690	Normal					
18/12/24	17:20:00	63	0.1	290	20.2	2900	2853 G	3.85	24.63743	85.43714	Normal					
18/12/24	17:20:15	63	0.1	250	30.3	2500	2811 G	3.43	24.63658	85.43702	Normal					
18/12/24	17:20:20	63	0.1	340	30.3	3400	3280 G	4.36	24.63573	85.43660	Normal					
18/12/24	17:20:50	63	0.1	450	10.1	4500	3219 G	5.45	24.63506	85.43599	Speed Breaker					
18/12/24	17:21:00	63	0.1	470	10.1	4700	2390 G	5.65	24.63425	85.43584	Curve					
18/12/24	17:21:25	63	0.1	460	10.1	4600	3304 G	5.55	24.63336	85.43610	Speed Breaker					
18/12/24	17:22:10	63	0.1	400	10.1	4000	3292 G	4.96	24.6326	85.43650	Normal					
18/12/24	17:22:36	63	0.1	330	30.3	3300	3109 G	4.15	24.63167	85.43660	Normal					
18/12/24	17:23:40	63	0.1	310	30.3	3100	2023 G	4.05	24.63072	85.43648	Normal					
18/12/24	17:24:00	63	0.1	320	10.1	3200	3109 G	4.15	24.62982	85.43631	Normal					
18/12/24	17:24:11	63	0.1	410	10.1	4100	2877 G	5.06	24.62898	85.43601	Normal					
18/12/24	17:24:30	63	0.1	460	10.1	4600	3304 G	5.55	24.62828	85.43544	Normal					
18/12/24	17:24:55	63	0.1	370	20.2	3700	2682 G	4.46	24.62821	85.43451	Normal					
18/12/24	17:25:10	63	0.1	280	10.1	2800	2767 G	3.74	24.62869	85.43763	Normal					
18/12/24	17:25:12	63	0.1	280	10.1	2800	3621 G	4.76	24.62889	85.43767	Curve					
18/12/24	17:26:08	63	0.1	340	20.2	3400	3817 G	6.14	24.62817	85.43728	Speed Breaker					
18/12/24	17:26:10	63	0.1	340	20.2	3400	2280 G	4.36	24.62788	85.43714	Normal					
18/12/24	17:26:18	63	0.1	270	20.2	2700	3109 G	4.15	24.62748	85.43649	Curve					
18/12/24	17:26:41	63	0.020	202	20.2	2020	2801 G	3.78	24.62761	85.43589	Normal					
Total		3.420	11.180	0.000	585.900	99140.000	96678.000									
Average		355.4	18.41	3008.13	3021.19											

Kumbar
18/12/24
2/2

18/12/24
18/12/24

15/12/24
EC

File: E:\Manish\Maintenance Bump Data of Rajauli\vinay construction 24-25\18122024.xls. Section No. 63. Egn. Y
 Name of Customer: Vinay Construction. Name of Work/ Road: 1064-RAJAUJI GAYRA RD T06 TO BARSOT. Lab Job



14m level
18/12/24
SE

18/12/24
SE

19.12.24
SE