

कार्यालय
कार्यपालक अभियंता, ग्रामीण कार्य विभाग
कार्य प्रमंडल, दलसिंहसराय, समस्तीपुर

पत्रांक1769.....दलसिंहसराय / दिनांक27.12.2024.....

प्रेषक, कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, दलसिंहसराय

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी,
सचिव –सह– प्राधिकृत पदाधिकारी, बिहार
ग्रामीण पथ विकास एजेंसी पटना।

विषय— **NABARD** राज्य योजनान्तर्गत पथ/पुलों में आवंटन उपलब्ध कराने के संबंध में।
महोदय,

उपरोक्त विषय के संबंध में कहना है कि **NABARD** राज्य योजनान्तर्गत चल रहे पथ/पुलों के निर्माणधीन कार्य के विरुद्ध योजनाओं के भुगतान हेतु मो0— 61.57321 लाख की आवश्यकता है। अधियाचना का निर्माण कार्य विशिष्टियों के अनुरूप है तथा कार्य संतोषप्रद है।

अतः अनुरोध है कि अधियाचना पत्र के आधार पर आवंटन हेतु मो0— 61.57321 लाख उपलब्ध कराने की कृपा की जाय।

अनु0— 1) अधियाचना प्रपत्र।

2) 19ए फॉर्म।

विश्वासभाजन,

27.12.24
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, दलसिंहसराय

FORM GFR-19-A

(See Govt. of India's decision(i) below rule 150)
Form of Utilisation Certificate upto Dec- 2024

State Scheme (NABARD)

PIU;- RWD Works Division Dalsinghsarai

Sl No	Name of Scheme	Sanction No. & Date with Amount (in Rs. Lakh)	Amount Received (in Lakh)	Particulars
1	2	3	4	5
1	Construction of Road Under NABARD Scheme	11071.44423	11071.44423	Certified that out of Rs-11071.44423 Lakh received till date in favour of Executive Engineer, RWD Works Division Dalsinghsarai a Sum of Rs-11071.44423 Lakh has been utilized for the State Scheme NABARD Scheme as given in the margine for which it was Sanctioned and that the Balance of Rs-21.26079 Lakh remaining unutilized at the end of period under the time of completion
		11071.44423	11071.44423	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was

Kind of Checks Exercised:-

- Workers have been supervised by Executive Engineer/ Superintending Engineer
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer
- Construction materials have been tested
- Measurments have been recorded in the MB's and test check conducted by the
- All other codal formalities have overserved

3. Physical Progress Achieved

- Construction of Road Works
- Construction of CD Works


DAO
Rural Works Department,
Works Division Dalsinghsarai


27.12.24
Executive Engineer
Rural Works Department,
Works Division Dalsinghsarai

Rural Works Department, Works Division Dalsinghsarai


STATE SCHEME -NABARD

Sr No	Sanction Year	Project Id	Name of Road/ Bridge	Administrative Sanction			Agreement Amount		Total upto date Allotment Received by PIU	Total Expenditure as per STATE MIS (Amount in Lakh)	Value of Measurement (Amount in Lakh)	Current Demand (Amount in Lakh)	Remarks
				Length (Road in KM & Bridge in Mtr.)	Main Work Amount (in Lakh)	Maintenance (Amount in Lakh)	Main Work (Amount in Lakh)	Maintenance (Amount in Lakh)					
1	2	3	4	5	6	7	8	9	10	11	12		13
1	2023-24	32010400319B	Construction of HL Bridge in Bahadurpur Amrauli Jagdishpur Road on Jamunari River	80m	542.05508	2.73857	453.96858	2.29056	392.19087	392.19087	453.76408	61.57321	
									392.19087	392.19087	453.76408	61.57321	

Note:-

- 1 All Road & Bridges Sanctioned under NABARD till Date must be included in this list.
- 2 Information like YEAR Project ID Name of ROAD /BRIDGE , LENGTH Should match with MIS Data.
- 3 Total Amount of Column no-10 Should match with the Allotment RECEIVED by PIU till date under NABARD SCHEME


 Sr.DAO
 Rural Works Department,
 Works Division Dalsinghsarai


 Executive Engineer
 Rural Works Department,
 Works Division Dalsinghsarai