

Name of Work - 1

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement -

(These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
1st on AK Bill					
Name of work - HH-31 Bihpur chour					
To Navtola					
Particulars - HR-11/2022-23 Navgachhiya					
Agency - Ravichandkar Pandey, P.					
Khajarpur, Bhagalpur.					
Agreement No. OAKRD/2023-24					
Work start date - 13/05/2023					
Work completion date - 17/02/2024					
Below Rate - @ 0.57%					

Record measurement					
Date - 20-9-2023					
① clearing and grubbing					
Road Land (By manual)					
Left side					
mean					
10 x 30m x 1.0 =					300.0m ²
10 x 30m x 1.0 =					300.0m ²
10 x 30m x 1.0 =					300.0m ²
10 x 30m x 1.0 =					300.0m ²
20 x 30m x 1.0 =					600.0m ²
20 x 30m x 1.0 =					600.0m ²
20 x 30m x 1.0 =					600.0m ²
Right side					
20 x 30m x 1.0 =					600.0m ²
(Continuation)					3600.0m ²

Sch. XLV-Form No. 134

B.F-21074476 = 0

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
	9 km	19.8	Page	24	
(i)	600 mm equilateral				
	triangle				
8 Nos @	4277	94	Nos	Rx	34224 = 00
(ii)	600 mm circular				
6 Nos @	4213	89	Nos	Rx	25283 = 00
(iii)	600 mm x 450 mm				
	Rectangular				
10 Nos @	4070	16	Nos	Rx	40702 = 00
(14)/15	R.C.C. M.H.S. grade				
	Boundary Pillar			do	
	Same	at wide	T.M.B		
9 km	20.8	Page	25		
52 Nos @	547	29	Nos	Rx	33659 = 00
	647	29			28459 = 00
(15)/16	Planting of trees by				
	the road side			do	
	Same	at wide	T.M.B		
9 km	21.8	Page	25		
135 Nos @	890	04	Nos	Rx	120155 = 00
(16)/17	Half-Brick circular				
	tree guard in mid				
	class brick			do	

(Continuation) Rx 21328499 = 00

35

Sch. XLV-Form No. 134				Contents or area
Particulars	Details of actual measurement			
	No.	L.	B.	

less, Previous Payment made					
Trm B - Paga -	11	(-)	150,000,000	=	80
		R\$	136,277,62	=	0
			136,439,68	>	0

~~SALES~~
25/12/023
T.E

~~12/22~~

Letter NO-14

date (Continuation) 06/02/2024