

MMSy 31057 Const. of Road from Kavilash
Mushqar to Doorya Path 15

Schedule XLV-Form No. 134

Agreement No. 98/53D/MMSy-21-22

Name of Agency:- Rajeev Kumar

DIVISION

Const. Cost:- 14623399 = **2421A**

Mainf. Cost:- 342371 =

SUB-DIVISION

Total:- 4965770 =

Kursakante

Date of Commence:- 28/7/21

Measurement Book

Date of Completion:- 27/4/22

2429

11
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
① Setting out pillars --- do do --- all job					
0.50 km @ 37573.96 = 18786.00					
② Clearing & grubbing --- do do --- all job					
0.175 Ha @ 52970.83 = 9270.00					
③ Constn of embankment --- do do --- all job					
1552.00 m ³ @ 190.57 = 295955.00					
④ Constn of Subgrade & earthen shoulders --- do do --- all job					
353.45 m ³ @ 192.25 = 67951.00					
⑤ P/v w BM grading --- do do --- all job					
142.03 m ³ @ 4257.18 = 604647.00					
⑥ Constn of C.S.B --- do do --- all job					
189.38 m ³ @ 3425.30 = 648683.00					
⑦ Constn of unreinforced cement concrete pavement --- do do --- all job					
303.00 m ³ @ 7446.30 = 2256228.00					
⑧ P/v kilometre of metre stone --- do do --- all job					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(i) 2 Nos @ 661.03					= 1,322.06
(ii) 2 Nos @ 2,186.99					= 4,374.00
(9) P/v & fixing Retro-reflective signs					do-do-all job.
(i) 1 Nos. @ 3645.28					= 3645.28
(ii) 1 Nos. @ 4702.78					= 4702.78
(10) P/v & laying of hot applied thermoplastic compound i.e. road marking					do-do-all job
(i) 100.00 m ² @ 822.65					= 82,265.00
(ii) 11.00 m ² @ 7249.5					= 79,744.50
(11) P/v & erecting sign & place identification retro-reflective signs					do-do-all job
2 Nos @ 11,525.76					= 23,051.52
(12) P/v & fixing of typical MHC-34					informational sign board-do-do-all job
3 Nos @ 3830.82					= 11,492.46
					40,583.11
Add 12% G.S.T.					= 4,87,069.00
Add 10% L.Cess					= 40,589.00
Add S. Fee					= 46,052.00
					Sub Total = ₹ 46,32,621.00
Less previous payment					= ₹ 16,52,477.00
Balance					₹ 29,80,144.00
08/04/2024					

S.B. Continuation

[illegible]

Scanned with CamScanner