

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सासाराम-1

पत्रांक:- 177 /सासाराम-1

दिनांक:- 22/9/2018

प्रेषक:-

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल सासाराम-1।

सेवा में

अपर मुख्य कार्यपालक पदाधिकारी -सह सचिव
बिहार ग्रामीण पथ विकास एजेंसी
ग्रामीण कार्य विभाग बिहार पटना।

विषय:-

मुख्यमंत्री ग्राम संपर्क योजना अंतर्गत (NDB BRICS) में आवंटन हेतु अधियाचना के सम्बन्ध में।

महाशय,

उपर्युक्त विषयक मुख्यमंत्री ग्राम संपर्क योजना (NDB BRICS) अंतर्गत कराये गए कार्य का भुगतान हेतु अधियाचना एवं उपयोगिता प्रमाण पत्र विहित प्रपत्र में तैयार कर आवश्यक करवाई हेतु समर्पित की जाती है।

अनुलग्नक:- संलग्न सूची

1. पथ का आवंटन अधियाचनाप्रपत्र
2. उपयोगिता प्रमाण पत्र

विश्वासभाजन

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल सासाराम-1।

Form GFR-19-A

(See Government of India's Decision (1) below Rule-150)
Form of Utilization Certificate up to the month of January 2024
MUKHYA MANTRI GRAM SAMPARK YOJNA (MMGSY NDB BRICS)

RWD WORKS DIVISION SASARAM-1

Sl No	Name Of Scheme	Sanction No & Date with amount (in lac)	Amount Received (in lac)	Particulars
1	MMGSY NDB BRICS	Letter no:-183 & 27/12/2023	53.91728	Certified that out of 53.91728 lacs of grants in aid sanctioned during the year up to 2023-24 in favour of Executive Engineer RWD, Works Division Sasaram-1 under this department a sum of Rs 53.60663 lacs has been utilized for the purpose of MMGSY NDB BRICS Scheme remaining 0.31065 utilized at the end of the period under report
		TOTAL	53.91728	

Certified and verified myself that the conditions on which the grants in aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned

Kinds of Checks exercised:-

- Works have been Supervised by Executive Engineer / Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer / Superintending Engineer.
- Construction material have been tested
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer / Executive Engineer
- All other Codal formalities have been observed.

Physical Progress Achieved:-

- Construction of Road Works.
- Construction of CD Works


Divisional Accounts Officer
RWD Works Division
Sasaram-1


Executive Engineer
RWD Works Division
Sasaram-1

**Rural Works Department
MMGSY(NDB BRICS) Allotment Requisition Format Road**

Name Of Division:- Sasaram-1

SI No	Year	Name of Road	Name Of Contractor	Administrative Sanction		Agreement Amount (in lac)	Allotment Received (in lac)	Total Expenditure as per MIS (in lac)	Value of Measurement (in lac)	Current Demand (in lac)	Remarks	
1	2022-23	Jalalpur Samardha Path To Raghohpur	Vindhayawasin Construction (Proprietor Dhananjai Pratap Ray)	Length	Amount	Main Work	Maintenance	53.91728	53.60663	65.01601	11.09873	In Progress
				Administrative Sanction			Agreement Amount (in lac)					

Divisional Accounts Officer
RWD Works Division
Sasaram-1
[Signature]
12/12/24

Executive Engineer
RWD Works Division
Sasaram-1
[Signature]
22/01/24