

कार्यपालक अभियन्ता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल, नरकटियागंज

Mobile No- 8986915814

Email ID- ecrwdwd2bettiah@gmail.com

पत्रांक- 1160 / नरकटियागंज, दिनांक- 18.06.2024

प्रेषक,

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, नरकटियागंज।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी
—सह—सचिव,
बिहार ग्रामीण पथ विकास अभिकरण,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष MMGSY(BRICS) अन्तर्गत पथ के निर्माण कार्य में संवेदक के विपत्र भुगतान हेतु राशि की अधियाचना के सम्बन्ध में।

महाशय,

उपर्युक्त विषय के संबंध में सूचित करना है कि शीर्ष MMGSY(BRICS) अन्तर्गत पथ:-

1. Dhankutwa to Trimuhan Ghat
2. Trimuhan Ghat to Narkatia

का निर्माण कार्य किया गया है। इस कार्य के भुगतान हेतु आवंटन की अधियाचना विहित प्रपत्र में भर कर की जाती है।

अतः अनुरोध है कि आवंटन उपलब्ध कराने की कृपा की जाय।

अनु०:-यथोक्त।

विश्वासभाजन



कार्यपालक अभियन्ता

ग्रामीण कार्य विभाग

कार्य प्रमंडल नरकटियागंज

18/06/2024


FORM GER-19-A

(See Government of India's Decision (I) below Rule -150)
Form of Utilization Certificate up to the Month of 18JUNE-2024
PIU:- Executive Engineer RWD Works Division, Narkatiaganj

SL No	Name of Scheme	Sanction No& Date with Amount (in Lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural Roads under MMGSY NDB(BRICS)-1 (Ledger ID-408)	सचिव ब्राडा के पत्रांक-24 दिनांक-16.05.2024	65.82521	Certified that out of Rs-946.48963....Lacs received during the Years 2017-18, 18-19, 19-20, 2020-2021-22,2022-23,2023-24,2024-25 in favor of Exe. Eng. R.W.D. Works Div. Narkatiaganj Sum of Rs-946.48619... Lacs has been utilized for the Purpose of MMGSY NDB(BRICS)-1 Scheme as given in the margin for Which it was Sanctioned and that the balance of Rs-0.00344....Lacs remaining unutilized at the end of the period under report.


Executive Engineer

R.W.D. (W) Division Narkatiaganj


18/06/2024

Rural Works Department

MGSY-NDB(BRICS)-1 Allotment Requisition Format

Name Of Division:- RWD, Work Division, Narkatiaganj													
Sl. No.	Section Year	Project ID	Name of Road	Name of Contractor	Administrative		Agreement Amount		Amount Received (in lacs)	Total Expenditure (in Lacs)	Value of Measurement (in Lacs)	Current Demand (in lac)	Remarks
					Length (in km.)	Amount (in Lacs)	Main work	Mainta.					
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	2023-24	3180890190012	Dhankutwa to Trimuhan Ghat	Arbind Kumar Singh	1.075	119.56000	90.84059	11.29460	69.19069	69.19072	90.76389	21.57317	WORK IN PROGRESS
2	2023-24	3180890190011	Trimuhan Ghat to Narkatia	Arbind Kumar Singh	1.888	217.33000	166.50699	18.85271	130.21773	130.21648	166.32410	36.10762	WORK IN PROGRESS
Total:-					2.963	336.89000	257.34758	30.14731	199.40842	199.40720	257.08799	57.68079	


 Executive Engineer
 R.W.D. (W) Division, Narkatiaganj
 18/01/2024