
Yojana Under GTSNY

Rajiv Kumar, Add- Late Arun Singh, Gram+Post - Nadpura, Thana- Dhanarua, Dist- Patna, Bihar Pin Code-804451



Supplementary Agreement

L050 to Kailashnagar Under (GTSNY)

Supplementary Agreement No.-51/SBD/2018-19

Accepted Rate:- Below = 2.517,

Agreement Value: 4178149 - 4086037 = 92112 =

Start Date:- 09-10-2018

Executive Engineer Rural Works Department, Work Division, Masaurhi

rido og HIZ

Executive Engines RWD Works Division Masaurii Were the second second

बहार BIHAR का नाम एवं पता () त) वर वर्ष गार्र (~ १५५८)

agian dime

Supplementary Agreement

the made agreement. Executive Engineer, Rural Works Department, Work Supplementary This 20/ .between BRRDA, 5th Floor, Vishweshwaraiya Bhawan, Jawaharlal

Nehru Marg, Patna-15. (Name and address of Employer) (hereinafter called " the

Employer") of part, and Rajiv Kumar, Add- Late Arun Singh, Gram+Post - Nadpura,

Thana- Dhanarua, Dist- Patna, Bihar Pin Code-804451

Where as the Employer is desirous that the Contractor execute L050 to KailashNagar [name and identification number of Contract] (hereinafter called " the works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a cost of Rupees 41,78,149 - 40,86,037 = 92,112 (Rs Ninety Two Thousand One Hundred & Twelve Rupees only) i.e 2.51% On Below the Revise B.O.Q. Letter no. 942 we date 06.07.2022 with the intended completion date for the whole of the works 02 months from the date of issue of LOA.

राजिक अक्षार

day



बिहारै BIHAR

NEW YEAR

品

NOW THIS SUPPLEMENTARY AGREEMENT WITNESSETH as follows:

- 1. In this Supplementary Agreement, words and expressions shall have the same meanings as are respectively assigned to them in Conditions of Contract hereinafter referred to, and they shall be deemed to form and read and construed as part of this Agreement.
- In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conform in all aspects with the provisions of the contract.
- The Employer hereby covenants to pay the Contractor in consideration. The execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

Executive Engineer



बहारे BIHAR

3.533

375

1

का नाम एवं बना धार्मी वर का गार

Executive Enginee

NOW THIS SUPPLEMENTARY AGREEMENT WITNESSETH as follows:

- 1. In this Supplementary Agreement, words and expressions shall have the same meanings as are respectively assigned to them in Conditions of Contract hereinafter referred to, and they shall be deemed to form and read and construed as part of this Agreement.
- In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conform in all aspects with the provisions of the contract.
- The Employer hereby expenants to pay the Contractor in consideration. execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

110/19 Sol12

अधीक्षण अभियंता का कार्यालय, ग्रामीण कार्य विमाग, कार्य अचल, पटना।

पत्रांक— प्रेषक,

345 (2)

/पटना, दिनांक- 06/07/222

अधीक्षण अभियंता ग्रामीण कार्य विभाग कार्य अंचल, पटना।

सेवामें.

कार्यपालक अभियंता, ग्रा0का0वि0, कार्य प्रमंडल, **मसौदी।**

विषयः- शीर्ष जीoटीoएसoएनoवाईo योजना अन्तर्गत L050 to Kailashnagar पथ के निर्माण / मरम्मित कार्य के पुनरीक्षित परिमाण विपन्न अनुमोदन के संबंध में।

प्रसंगः— आपका पत्रांक—660 अनु०, दिनांक—20.06.2022 महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त कुल 01 (एक) अदद पथ का पुनरीक्षित परिमाण विपत्र अनुमोदन कर वापस की जाती है। सभी पृष्ठ अनुमोदित है। पुनरीक्षित एकरारनामा का दर मूल एकरारनामा के दर के समान होगा। अपने स्तर से भी अनुमोदित पुनरीक्षित परिमाण विपत्र की जांच कर ली जाय। त्रुटि दृष्टिगोचर होने पर इसका समाधान के पश्चात् ही पुरक एकरारनामा किया जाय।

क्रमांक	योजना का नाम	पुनरीक्षित परिमाण विपत्र की राशि (रूपया में0)	प्रशासनिक अनुमोदन की राशि (निर्माण, अनुरक्षण, एवं आकस्मिक कार्य) (लाख में)	पुनरीक्षित तकनीकी स्वीकृति की राशि (निर्माण एवं, अनुरक्षण, कार्य) (लाख में)
1.	L050 to Kailashnagar	Rs. 42,85,721.00	42.012	42.858

अनु0—यथोक्त।

विश्वासभाजन

अधीक्षण अभियंता

ग्रामीण कार्य विभाग, कार्य अंचल, पटना

(10/10 3 MIZ

Executive Engineer RWD Works Division

204