

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल किशनगंज-2

(ee.kishanganj2.rwd@gmail.com)

पत्रांक : 524/330

दिनांक : 16/03/2024

प्रेषक ,

ई० प्रवीण कुमार सिंह ,
कार्यपालक अभियंता
ग्रामीण कार्य विभाग ,
कार्य प्रमंडल किशनगंज-2 ।

सेवा में

अपर मुख्य कार्यपालक पदाधिकारी - सह -
सचिव -सह - प्राधिकृत पदाधिकारी
बिहार ग्रामीण पथ विकास एजेंसी, पटना ।

विषय :- State Scheme Bridge(NABARD) अन्तर्गत निर्माणाधीन पथों में आवंटन उपलब्ध कराने के संबंध में ।

महाशय ,

उपर्युक्त विषय के सम्बन्ध में कहना है कि State Scheme Bridge(NABARD) अन्तर्गत योजनाओं में संलग्न सूची के अनुरूप आवंटन उपलब्ध कराने की कृपा की जाए ।

अनु०- यथोक्त ।

विश्वासभाजन

15/03/2024

(ई० प्रवीण कुमार सिंह)
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल किशनगंज-2 ।

15.03.2024

FROM GFR 19-A**(See Government of India's Division (I) below Rule- 150)****Form of Utilization Certificate upto the month of MARCH-2024****PIU- E.E., R.W.D. Works Division, Kishanganj-2**

S.N.	Sanction No.& Date	Total Amount Received (in Lacs Rs.)	Particulars
1	Secretary cum Empowered Officer BRRDA Bihar Patna	5683.84389	Certified that out of Rs.5347.86463.00 RS received During the years upto 2023-24 in favour of Executive Engineer R.W.D. Works Division Kishanganj-2, Bihar sum of Rs.561601488.00 has been utilized for the purpose of State Schemes as given in the margin for which it was sanctioned and that the balance of Rs.6782901.00 remaining unutilized at the end of period under.
		5683.84389	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for the which it was sanctioned.

Kind of Checks exercised:-

- i Works have been supervised by Executive/Superintending engineer.
- ii Periodical inspection has been conducted by Executive/Superintending engineer.
- iii Construction materials have been tested.
- iv Measurements have been recorded in the MB's and test check conducted by Assistant Engineer/Executive
- v All other codal formalities have been observed.

3 Physical Progress achieved:-

- i Construction of Road work.
- ii Construction of CD works.

Executive Engineer**Rural Works Dipartment
Works Division Kishanganj-2***Vineet*
15.03.2024

Rural Works Department

State Scheme Road/Bridge (NABARD) Allotment Requisition

Name Of Division:- R.W.D Works Division, Kishanganj-2

Sl. No.	Year	Name Of Road/Bridge	Name Of Contractor (In English)	Administrative Sanction		Agreement Amount (In Lacs)		Allotment Received (In Lacs)	Total Expenditure As Per MIS (In Lacs)	Value Measurement (In Lacs)	Current Demand (In Lacs) (11-9)	Remarks
				Length (In M)	Amount (In Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2023-24	Construction of RCC H.L. Bridge in Bengal PMGSY To Rupigachh - 2.100 Km.	Shailesh kumar	101.490	850.202	838.08861	1.68218	0	0	432.16000	432.16000	Pile work complete
2	2023-24	Construction of RCC H.L. Bridge in Mala Maili To Vanbasti Adivasi Tola Ch.- 1.800 Km.	Abdul Barik	36.120	416.079	412.78151	1.02262	0	0	242.10000	242.10000	Pile work complete
3	2023-24	Construction of RCC H.L. Bridge in T06-Dimhat To Malgachh Sahu Tola - 1.350 Km.	Ashok kumar	42.160	511.476	489.64069	1.16337	0	0	230.20000	230.20000	Pile work complete
4	2023-24	Construction of RCC H.L. Bridge in T05 Jagirgachh GTSNY Road - 0.400 Km.	MD. Nadim Akhtar	36.120	411.448	425.89803	1.14498	0	0	121.000000	121.00000	Pile work complete
		Total		215.8900	2189.2050	2166.4088	5.0132	0.0000	0.0000	1025.4600	1025.46000	

Executive Engineer
R.W.D Works Division
Kishanganj-2

15-03-24