

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मोतिहारी।

पत्रांक 539/अ/ / दिनांक 20.03.2024.

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल मोतिहारी।

सेवामें,

अपर मुख्य कार्यपालक पदाधिकारी,
—सह—सचिव BRRDA,
बिहार, पटना।

विषय — MMGSY-NDB-(BRICS)के अन्तर्गत निर्माणधीन पथों के लिए आवंटन
उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि MMGSY-NDB-(BRICS)
योजना अन्तर्गत निर्माणधीन पथों का पथवार मांगी जाने वाली आवंटन की सूची पत्र के
साथ भवदीय के अवलोकनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित की जा रही है।

अनु०:— यथोक्त।

विश्वासभाजन,


कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल मोतिहारी।
19/3/24

R.W.D Work Division Motihari

FROM GFR 19-A

(See Government of India's Decision (I) Below Rule-150)
From of Utilisation Certificate up to the month of 03.01.2024

Sl. No.	Name of Scheme	Sanction No.& Date With Amount (In laces Rs.)	Amount Received (In laces Rs.)	Particulars
1	MMGSY-NDB-(BRICS)	Vide latter No.	3017.15333	Certified that of Rs- 3017.15333 laces of grants of grant in said sanctioned during the year on faver of Bihar R.W.D, Motihari a sum of Rs.- 3012.28272 laces has been utilized for the purpose of MMGSY-NDB-(BRICS) Scheme as given in the margin for which its was sanctioned and that the balance of Rs.-4.87061 laces . Remaining Unutilized at the end of the Period under report.
	Total		3017.15333	


1. Certified that I have satisfied myself that the conditions on which the grants-in-aid & sanctioned have been duly fulfilled / are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


2. Kind of Checks exercised:-

- Works have been supervised by Executive Engineer / Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer / Superintending Engineer.
- Construction materials have been tested.
- Measurement have been recoded in the MBs and test check conducted by the assistant Engineer / Executive Engineer.
- All other codal formalities have been observed

3. Physical Progress achieved.

- Construction of Road Works.
- Construction of CD works.


Sr. Divisional Accounts Officer
R.W.D. Works Division, Motihari


Executive Engineer
R.W.D Division Motihari
19/3/24