

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल, बारसोई (कटिहार)

Mob. No- 8986915775

E-Mail Id :- rwd.barsoi@gmail.com

पत्रांक 673 /

बारसोई, दिनांक 21/3/24 /

प्रेषक:-

ई० विश्वबंधु राजीव रंजन
कार्यपालक अभियंता

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय : MMGSY (World Bank) का आवंटन उपलब्ध कराने के सम्बन्ध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि ग्रामीण कार्य विभाग, कार्य प्रमंडल, बारसोई, कटिहार के अधीन MMGSY (World Bank) अन्तर्गत चल रहे कार्यों का निधि उपलब्ध कराने हेतु अधियाचना विहित प्रपत्र में तैयार कर समर्पित की जा रही है।

अतः आप से अनुरोध है कि आवंटन शीघ्र उपलब्ध कराने की कृपा की जाय।

अनु०- यथोक्त।

विश्वास भाजन

21/3/24

21/3/24

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,

कार्य प्रमंडल, बारसोई, कटिहार
21/3/24

Rural Works Department, Works Division, Barsoi, Katihar.

MMGSY (World Bank) Requisition

Name of Division :- Barsoi (Katihar)

Name of Division :- Barsoi (Katihar)															
Sl. No.	Year	Package No.	Name Of Road	Name of Contractor (In English)	Agreement No.	Administrative Sanction		Agreement Amount		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacks)	Value of Measurement (In Lacks)	Current Demand (In Lacks)	Remarks	
						Length (In KM)	Amount (in Lacks)	Main Work (in Lacks)	Maintenance (in Lacks)						
I	2021-22	3	4	5	56 MBD/ 2021-22	6	7	8	9	10	11	12	13	14	
						3.150	435.709	424.64244	24.45234	225.01242	225.01242	416.11116	191.09874		
						40.62 M	273.573	262.58219	1.29573	159.77421	159.77421	0.00000			
						60.61 M	350.114	337.42126	1.92466	191.39156	191.01703	335.92766	144.53610		
							1059.396	1024.64589	27.67273	576.17819	575.80366	752.03882	335.63484		

21/3/24
Rajendra Kumar
Executive Engineer
R.W.D, Works Division
Barsoi, Katihar

21/3/24

FROM GFR 19 - A

(See Government of India's Decision (I) Below Rule - 150)

Form of Utilisation Certificate

Sl. No.	Name of Scheme	Sanctioned No. Date with Amount (in Lacs Rs.)	Amount Received (in Lacs Rs.)	Particulars
1	2	4	5	6
1	Construction of Rural Roads under Mukhya Mantri Gram Sampark Yojna (World Bank) Year-2021-22 & 2022-23	Mukhya Mantri Gram Sampark Yojna (World Bank) Year- 2021-22 Lt. No.- 79 Dt- 05.06.2021 Lt. No.- 166 Dt- 25.10.2021 Lt. No.- 187 Dt- 01.12.2021 Lt. No.- 195 Dt- 08.12.2021 Lt. No.- 205 Dt- 29.12.2022 Lt. No.- 207 Dt- 10.01.2022 Lt. No.- 215 Dt- 21.01.2022 Lt. No.- 226 Dt- 01.02.2022 Lt. No.- 252 Dt- 08.03.2022 Lt. No.- 261 Dt- 14.03.2022 Lt. No.- 269 Dt- 25.03.2022 Lt. No.- 280 Dt- 07.04.2022 Lt. No.- 286 Dt- 19.04.2022 Lt. No.- 304 Dt- 09.06.2022 Lt. No.- 315 Dt- 01.07.2022 Lt. No.- 319 Dt- 11.07.2022 Lt. No.- 325 Dt- 20.07.2022 Lt. No.- 334 Dt- 17.08.2022 Lt. No.- 344 Dt- 29.08.2022 Lt. No.- 348 Dt- 13.09.22 Lt. No.- 356 Dt- 29.09.2022 Lt. No.- 384 Dt- 18.11.2022 Lt. No.- 09 Dt- 19.01.2023 Lt. No.- 37 Dt- 23.03.2023 Lt. No.- 43 Dt- 07.04.2024 Lt. No.- 61 Dt- 04.05.2023 Lt. No.- 72 Dt- 01.06.2023 Lt. No.- 80 Dt- 21.06.2023 Lt. No.- 84 Dt- 03.07.2023 Lt. No.- 94 Dt- 26.07.2023 Lt. No.- 108 Dt- 16.08.2023 Lt. No.- 131 Dt- 27.09.2023 Lt. No.- 155 Dt- 09.11.2023	5879.26622	Certified that out of Rs.- 5879.26622 Lakh of grants in aid sanctioned during the Years 2021-22, 2022-23 & 2023-24 In Favour of Executive Engineer, Rural Works Department, Works Division, Barsoi sum of Rs.- 5575.13243 Lakh has been utilized for the purpose of Mukhya Mantri Gram Sampark Yojna (World Bank) Schemes as given in the margin for which it was sanctioned and that the balance of Rs.- 2.87502 Lakh remaining unutilized at the end of the period under report.purpose.
	Total -		5879.26622	

- 2 Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose fo

Kind of Checks Exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test checks conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formatities have been observed.

3 Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD. Works.

15
21/3/24

[Signature]
21/03/24
Executive Engineer
Rural Works Department
Works Division, Barsoi, Katihar
21.3.24