

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल, बेतिया।

Email Id:- ee.bettiah@gmail.com

Mob.-8986915267

पत्रांक:- 101325/24 / बेतिया दिनांक:- 10/05/24

प्रेषक,

ई0 मुकेश कुमार सिंह
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, बेतिया

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार राज्य ग्रामीण पथ विकास अभिकरण,
बिहार, पटना।

विषय:- New Maintenance Policy 2018 योजना अन्तर्गत निर्माण कार्य की राशि की अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि New Maintenance Policy 2018 योजना अन्तर्गत भुगतान हेतु अधियाचना विहित प्रपत्र में तैयार कर आवश्यक अग्रेतर कार्रवाई हेतु समर्पित किया जाता है। अधियाचना प्रपत्र के साथ उपयोगिता प्रमाण पत्र भी संलग्न है।

अतः निवेदन है कि अधियाचित राशि विमुक्त करने की कृपा की जाय ताकि कराये गये कार्य का भुगतान किया जा सके।

अनु0- यथोक्त।

विश्वासभाजन

(ई0 मुकेश कुमार सिंह)

कार्यपालक अभियंता

ग्रामीण कार्य विभाग,

कार्य प्रमंडल, बेतिया

ज्ञापांक- 101325/24

दिनांक- 10/05/24

प्रतिलिपि:- नोडल पदाधिकारी, New Maintenance Policy 2018, ग्रामीण कार्य विभाग, बिहार पटना को सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

(ई0 मुकेश कुमार सिंह)

कार्यपालक अभियंता

ग्रामीण कार्य विभाग,

कार्य प्रमंडल, बेतिया

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy- 2018 (Initial Rectification and surface Renewal)

Name of Division :- Bettiah

Name of Circle :- Bettiah

Name of Circle : Dham																		
Sl. No	Package No.	Name of Road	Project ID as per MIS	Administrative Sanction Letter No & Date.	Administrative Approval (AA)		Agreement Amount (in Lac)		Agreement No. & Date	Date of Completion (as per Agreement)	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks.
					Length (in km)	Amount (in Lakh)	Initial Rectification with surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/22-23 BETIAH-07	Halkhorwa BT Road (World Bank) To Gamhariya	NEA220001631	It 1594, 31.03.2022	2.70	231.43000	204.70203	21.52387	78 MBD/MR-N/3054/2022-23	17.12.2023		3342.25	25mm	5%	202.96068	202.96068	1.73371	

- 1 Signed Hard Copy and Soft Copy (in excel) of Recorded IRI is enclosed.
- 2 Up-to-date Physical Progress has been uploaded in MIS.

DIV. ACCOUNTS OFFICER
R.W.D. Works Division, Bettiah

Executive Engineer
R.W.D. Works Division, Bettiah

FORM GFR 19-A				
(See Government of India's decision (I) below rule- 150)				
Form of Utilization certificate up to the month of April-2024				
PIU:- E.E RWD(W)DIV-Bettiah				
SL. NO.	Name of Schemes	Sanction No.& Date with Amount (In Lacs)	Amount received (In Lacs)	Particulars
1	2	3	4	5
1	MR (3054) New Maintenance Policy 2018	LT-80, Dated-05.11.2020	204.07000	Certified that out of Rs.13953.4884 Lacs of grants-in-aid sanctioned during the years April-2024 in favour of Executive Engineer , R. W. D. Works Division, Bettiah a sum of Rs. 13953.4884 Lacs has been utilized for the purpose of MR(3054) Schemes as given in the margin for which it was sanctioned and that the balance of Rs.0.00 Lac remaining unutilized at the end of the period under report.
		LT-82, Dated-13.11.2020	311.89000	
		LT-84, Dated-26.11.2020	106.94000	
		LT-86, Dated-11.12.2020	229.06400	
		LT-05, Dated-12.01.2021	457.53600	
		LT-08, Dated-23.01.2021	72.61000	
		LT-17, Dated-26.02.2021	653.73071	
		LT-20, Dated-19.03.2021	138.93600	
		LT-22, Dated-24.03.2021	662.16582	
		LT-23, Dated-26.03.2021	160.70614	
		LT-26 dated- 15.04.2021	142.54564	
		LT-27 dated- 04.05.2021	134.20000	
		LT-32 dated- 28.05.2021	120.54513	
		LT-40 dated- 14.06.2021	102.62299	
			40.00000	
		LT-52 dated- 24.08.2021	5.87496	
		LT-60 dated- 09.11.2021	102.54852	
		LT-64 dated- 06.12.2021	222.03283	
		LT-02 dated- 03.01.2022	414.72248	
		LT-10 dated- 21.02.2022	3.01792	
		LT-16 dated- 08.03.2022	28.06190	
		LT-20 dated- 14.03.2022	0.70327	
		LT-46 dated- 13.04.2022	79.02999	
			88.44993	
		LT-03 dated- 08.06.2022	102.58622	
		LT-22 dated- 08.08.2022	489.37751	
		LT-41 dated- 26.10.2022	86.06599	
		LT-44 dated- 18.11.2022	75.90852	
		LT-47 dated- 24.11.2022	439.39487	
		LT-53 dated- 12.12.2022	229.76027	
		LT-04 dated- 10.01.2023	323.57068	
		LT-09 dated- 23.01.2023	12.13478	
		LT-10 dated- 27.01.2023	83.14896	
		LT-24 dated- 23.02.2023	55.91910	
		LT-26 dated- 25.02.2023	134.92551	
		lt-32,dated- 03.03.2023	157.18004	
		lt-35,dated- 14.03.2023	304.46962	
		lt-39,dated- 17.03.2023	47.86200	
		lt-42,dated- 20.03.2023	215.04310	
		lt-46, dated- 21.03.2023	305.03946	
		lt-49, dated- 23.03.2023	82.31212	
		lt-56, dated- 28.03.2023	64.03964	
		lt-60, dated- 07.04.2023	112.44253	
		lt-67, dated- 27.04.2023	334.17945	
		lt-72, dated- 10.05.2023	56.13160	
		lt-74, dated- 16.05.2023	26.68199	
		lt-78, dated- 24.05.2023	601.57768	
		lt-81, dated- 31.05.2023	104.25354	
		lt-84, dated- 08.06.2023	404.70226	
		lt-85, dated- 14.06.2023	349.78222	
		lt-89, dated- 21.06.2023	234.79182	
		lt-100, dated- 14.07.2023	64.71068	
		lt-106, dated- 02.08.2023	344.00726	
lt-113, dated- 14.08.2023	519.89068			
lt-129, dated- 27.09.2023	216.46903			
lt-136, dated- 10.10.2023	90.40904			
lt-151, dated- 10.11.2023	151.53671			
lt-155, dated- 21.11.2023	16.96101			
LT-14 dated- 06.02.2024	36.71760			
LT-25 dated- 28.02.2024	86.79477			
LT-31 dated- 09.03.2024	20.69885			
LT-68 dated- 06.05.2024 (Surrender)	71.81593			
TOTAL		13953.48840		

2. Certified that I have satisfied myself that the conditions on which the grant-in-aid was sanctioned have been duly fulfilled, are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of checks exercised:-

- Works has been supervised by Executive Engineer / Superintending Engineer.
- Periodic as inspection has been conducted by Executive Engineer / Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer.
- All other codal formalities have been observed.

3. Physical Progress achieved:-

- Construction of Road Works.
- Construction of CD Works.


DIV ACCOUNTS OFFICER
R.W.D. Works Division, Bettiah

EXECUTIVE ENGINEER
R.W.D. Works Division, Bettiah

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल बेतिया।

ग्रामीण कार्य विभाग, कार्य प्रमंडल बेतिया के अधीन शीर्ष नई अनुरक्षण नीती-2018 के तहत **Halkhorwa BT Road (World Bank) To Gamhariya** मापीपुरत इस आशय का प्रमाण पत्र है कि पथ का निर्माण कार्य गुणवत्ता पूर्ण एवं विशिष्टियों के अनुरूप कराया गया है।



कनीय अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रशाखा नौतन



सहायक अभियंता
ग्रामीण कार्य विभाग,
कार्य अ0प्रमंडल, नौतन



कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेतिया

Name of Work-Halkorwa BT Road - Ghamaria							Name of Agency- Nagendra Prasad					
Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY		Latitude	Longitude	Event
		No.	In km	In mm	Rate	mm/km	mm/km	ROAD				
23/7/23	06:11:05	35	0.1	310	0	3100	3167	G		26.68338466	84.56184606	Normal
23/7/23	06:11:05	35	0.1	320	31.2	3200	3265	G		26.68228651	84.56137554	Normal
23/7/23	06:11:55	35	0.1	340	30.5	3400	3462	G		26.68145952	84.56099611	Normal
23/7/23	06:12:25	35	0.1	320	31.2	3200	3260	G		26.6806461	84.56043461	Curve
23/7/23	06:12:32	35	0.1	360	32.5	3600	3650	G		26.67975133	84.55990346	Normal
23/7/23	06:13:05	35	0.1	350	31.2	3500	3561	G		26.67924971	84.55975168	Normal
23/7/23	06:13:26	35	0.1	340	30.3	3400	3450	G		26.67840918	84.55899296	Normal
23/7/23	06:14:06	35	0.1	330	32.5	3300	3364	G		26.67785338	84.55803702	Normal
23/7/23	06:14:27	35	0.1	340	31.2	3400	3450	G		26.67755518	84.5567473	Normal
23/7/23	06:14:56	35	0.1	320	30.5	3200	3270	G		26.67698582	84.55536655	Curve
23/7/23	06:15:03	35	0.1	320	31.2	3200	3270	G		26.67683675	84.55336376	Normal
23/7/23	06:15:29	35	0.1	330	32.5	3300	3310	G		26.67625379	84.55243822	Curve
23/7/23	06:15:55	35	0.1	330	30.5	3300	3364	G		26.67603688	84.55131546	Normal
23/7/23	06:16:05	35	0.1	340	31.2	3400	3462	G		26.67613179	84.5502989	Normal
23/7/23	06:16:32	35	0.1	320	32.5	3200	3265	G		26.67569794	84.54955546	Normal
23/7/23	06:17:12	35	0.1	310	30.5	3100	3167	G		26.67590129	84.54799269	Normal
23/7/23	06:17:27	35	0.1	330	30.3	3300	3364	G		26.67622665	84.54709751	Normal
23/7/23	06:18:05	35	0.1	310	31.2	3100	3167	G		26.6765385	84.54595948	Normal
23/7/23	06:18:34	35	0.1	330	32.5	3300	3350	G		26.67676897	84.54491256	Normal
23/7/23	06:19:01	35	0.1	300	31.2	3000	3075	G		26.67701298	84.54378978	Normal
23/7/23	06:19:26	35	0.1	330	32.5	3300	3364	G		26.67717565	84.54281872	Normal
23/7/23	06:20:00	35	0.1	350	30.3	3500	3561	G		26.67701292	84.54190836	Curve
23/7/23	06:19:26	35	0.1	330	32.5	3300	3364	G		26.67754169	84.54251526	Normal
23/7/23	06:20:00	35	0.1	350	30.3	3500	3561	G		26.67802978	84.54294008	Normal
23/7/23	06:21:00	35	0.1	310	30.5	3100	3167	G		26.67868055	84.54324351	Normal
23/7/23	06:21:00	35	0.1	330	30.3	3300	3364	G		26.6793042	84.54348626	Normal
23/7/23	06:21:40	35	0.1	310	31.2	3100	3167	G		26.6797516	84.54365315	Normal

Total
Average

90241
3342.259259

$$Y = 0 \cdot K + 2 + 0.969 \cdot K + 74.60$$

$$K = 3100$$

$$Y = 3167$$

(R) RURAL ROAD

Good Poor

<4000 >5001

Handwritten signature and date: 23/7/23

Handwritten signature and date: 23/7/23

Name of Customer: NAGENDRA PRASAD
Name of Work/ Road: Helikone BT Road - Ghamesa
Lab Job number: 35
Date: 23.07.2023
Section No: 35


Test Date: 23.07.2023
Machine No: 402
Road Name: Helikone BT Road - Ghamesa
Road Type: (R) RURAL ROAD
Side:
Start S No:
Start E No:
Weather:
UVI Range: 2075 To 5000 Interval 1000
Dist Range: 0 To 2.9 Interval 0.1
End Location:
Equation: test

Print Generate Report and Graph

Redraw Graph

Map View

File: E:\BUMP MACHINE 22-23\NAGENDRA PRASAD\BT RAD GHAMESA\BT RAD 160723035.Xls. Section No: 35. Egn
Name of Customer: NAGENDRA PRASAD. Name of Work/ Road: Helikone BT Road - Ghamesa. Lab Job number:



23/7/23
JTB

23/7/23
JTB

23/7/23
JTB