

WFBARO

4515

प्राप्तकर्ता गोविन्दपुत्र प्रसाद मेरान प्रमोद
प्राप्तकर्ता आर्यपुत्र हार्द

Schedule XLY-Form No. 134

गोविन्दपुत्र, प्रसाद, मेरान

E. E. P. W. D. Bangalore

DIVISION

आर्यपुत्र

SUB-DIVISION

345425

MEASUREMENT BOOK

M. E. No. —

(888)

~~Bridge~~ Maintenance
 x/Road. Maint of Rd from Patelpur
 Govindpur Rd to near Pantipol
 to Akabarpur Hat under
 Nabard.

Agency - Bhood Karna

From 02/5BD/ Nabard/ 2018-19

Actual dt of Completion. 06/01/23

① Restoration of raincuds. -

4x	2.70	x	1.50	x	0.30	4.86 m ³
6x	3.25	x	1.60	x	0.30	9.36 m ³
5x	4.15	x	1.65	x	0.30	10.27 m ³
3x	3.10	x	1.40	x	0.30	3.91 m ³

Continuation

28.40 m³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.P.	28.40 M ³
7x	2.70	1.50	0.30		9.13 M ³
6x	3.40	1.45	0.30		8.87 M ³
5x	2.80	1.60	0.30		6.72 M ³
4x	4.15	1.25	0.30		6.23 M ³
3x	2.90	1.45	0.30		3.78 M ³
6x	3.40	1.50	0.30		9.18 M ³
5x	4.25	1.75	0.30		11.16 M ³
					83.47 M ³
(2) Maintenance of earthen shoulder - 1/2					
2x	4x	30.00	1.00		240.00 M ³
2x	3x	30.00	1.10		198.00 M ³
					438.00 M ³
(3) Maintenance of HP culverts - 1/2 - 07 M ³					
(4) Maintenance of Road Sign - 1.35 M ³					
(5) Tripping of grass of roads.					
2x	6x	30.00	1.00		360.00 M ³
2x	5x	30.00	1.10		330.00 M ³
2x	4x	30.00	1.20		288.00 M ³
					978.00 M ³
(6) Unknown					

Continuation

ABSTRACT of COST

69

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Restoration of drain cut - do					
83.47 m ² (T.M.B.P. 68)					
at 344.53/m ² - 6					28758.
(2) Maintenance of earth shoulders - do					
438.00 m ² (T.M.B.P. 68)					
at 51.39/m ² - 11					22684.
(3) Maintenance of H.P. culverts - do					
0.7 m ² (T.M.B.P. 68)					
at 1066.13/m ² - 1					7463.
(4) Maintenance of H.P. signage - do					
1.35 km (T.M.B.P. 68)					
at 1024.25/14 - 6					1383.
(5) Trimming & grass of beds - do					
978.10 m ² (T.M.B.P. 68)					
at 2.04/m ² - 1					1995.
					62283.
Less 10% A.S.P. for A)					6228.
					56055.
<i>Signature</i> 05/02/20 T.C. <i>Signature</i> 12/02/20 A.S.					

Continuation