

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल, जगदीशपुर

पत्रांक.....902..... जगदीशपुर

दिनांक :- 25 / 10 / 2024

प्रेषक,

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, जगदीशपुर

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण (ब्राडा), पटना।

विषय :-MR 3054 (New Maintenance Policy-2018) अंतर्गत पथ में निर्माण कार्यों का
आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि **MR 3054 (New Maintenance Policy-2018)** अंतर्गत पथ में निर्माण कार्यों के भुगतान हेतु संलग्न विवरणी के अनुसार **रु०-162.34000 लाख** राशि की आवश्यकता है।

अतः अनुरोध है कि उक्त राशि का आवंटन उपलब्ध कराया जाए, ताकि संवेदक को भुगतान किया जा सके।

सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

अनु०-यथोक्त।

विश्वासभाजन

Anresh Kumar
24/10/24

कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, जगदीशपुर
Anish
24/10/24

Requisition Format for Scheme Head - MR (3054) Under Bihar Rural Road maintenance Policy 2018 (Initial Rectification and Surface Renewal)
Name of Division : Jagdishpur (Bhojpur)

Sl No	Package no	Name of Block	Name of Road	Project ID as per MIS	Administrative Approval (AA)	Agreement Amount (in Lac)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in percentage	Previous Total Allotted Amount (in Lac)	up to date expenditure as per MIS (in Lac)	Requisition Against work done (in lac)	Remarks
					Length (in Km)	Amount (in Lac)	Initial Rectification with Surface Renewal (in lac)										
1	0	Garhant	Garhant- Bagar Main Road (Chandi More) to Bhaluana Mahadalit Tola	10401705008	6120/04.12.2023	1 260	46 661	31 45701	01/MBD/2024-25 & Di-27.07.2024	19.03.2025	3191	25 mm	5%	0.000	0.00000	31.45000	Physically Completed
2	0	Garhant	L067 - L 066 to Pathar (VR67)	10401702058	6120/04.12.2023	1 460	48 789	36 50162	01/MBD/2024-25 & Di-27.07.2024	19.03.2025	2928	25 mm	5%	0.000	0.00000	36.50000	Physically Completed
3	0	Garhant	L088-Garhant Bagar Road to Bahert (VR32)	10401702071	6120/04.12.2023	2 080	77 295	57 59703	01/MBD/2024-25 & Di-27.07.2024	19.03.2025	2901	25 mm	5%	0.000	0.00000	57.59000	Physically Completed
4	0	Garhant	L092 - Kaup to Mathurapur (VR29)	10401702072	6120/04.12.2023	1 740	55 534	36 806	01/MBD/2024-25 & Di-27.07.2024	19.03.2025	2760	25 mm	5%	0.000	0.00000	36.80000	Physically Completed BT Length - 1400m.
Total														0.00000	0.00000	162.34000	

24/10/24
SE

24/10/24
Divisional Account Officer
RWD (W) Division Jagdishpur

24/10/24
Executive Engineer
RWD Works Division, Jagdishpur

24/10/24
Amresh Kumar

FORM GFR 19A

(See Government of India's Decision (1) below Rule-150)
Form of Utilization Certificate up to the month- **October 2024**
MR 3054 (New Maintenance Policy 2018)

S. No.	Name of Scheme	Sanction No. & Date with Amount (in Lacs Rs.)	Amount Received (in Lacs Rs.)	Particulars
1	Construction of Rural Roads under MR 3054 (New Maintenance Policy 2018)	-----	4042.04615 (Total Amount Received Through CFMS)	Certified that Rs. 4042.04615 Lacs which was received during the year 2024-25 in favor of E.E., R. W. Div. (W), Division Jagdishpur Bihar & a sum of Rs. 4040.92744 lacs has been utilized for the purpose of MR 3054 (New Maintenance Policy 2018) schemes as given in the margin for which it was sanctioned and that the balance of Rs 01.11871 lacs remaining unutilized at the end of the period under.

2. certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled! are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the propose for which it was sanctioned.

- Kind of checks exercised-
- (i) Works have been supervised by Executive Engineer/Superintending Engineer.
 - (ii) Periodical inspection has been conducted by Executive Engineer/Superintending Engineer
 - (iii) Construction material have been tested.
 - (iv) Measurements have been recorded in the MBs and test check conducted by the Assistant.
 - (v) All other codal formalities have been observed

3. Physical Progress achieved:
- (I) construction of Road Works
 - (II) Construction of CD Works

[Signature]
DAO

RWD (W) Div. Jagdishpur

[Signature]
24/10/24
Executive Engineer
RWD (W) Div, Jagdishpur

Name of Road- L088-Garhani Bagar Road to Baheri (VR32)

Name of Contractor-MARUT NANDAN

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	ROAD	CATEGORY	IRI	Latitude	ongitude	Event
22/10/24	15:11:4	31	0.1	280	0	2800	2787 G		2.9	25.36892	84.53773	Normal
22/10/24	15:11:4	31	0.1	310	10.1	3100	3078 G		3.1	25.36916	84.53663	Normal
22/10/24	15:11:39	31	0.1	250	20.2	2500	2497 G		2.4	25.36906	84.53577	Curve
22/10/24	15:12:0	31	0.1	270	10.1	2700	2674 G		2.6	25.36879	84.53502	Curve
22/10/24	15:12:14	31	0.1	290	20.2	2900	2884 G		2.8	25.36885	84.53414	Normal
22/10/24	15:12:14	31	0.1	330	10.1	3300	3272 G		3.2	25.36912	84.53328	Normal
22/10/24	15:12:14	31	0.1	350	10.1	3500	3466 G		3.4	25.36939	84.53236	Normal
22/10/24	15:13:0	31	0.1	240	20.2	2400	2400 G		2.4	25.36987	84.53157	Normal
22/10/24	15:13:0	31	0.1	340	20.2	3400	3369 G		3.36	25.3704	84.53067	Normal
22/10/24	15:13:0	31	0.1	230	20.2	2300	2303 G		2.3	25.37036	84.52977	Normal
22/10/24	15:13:25	31	0.1	280	30.3	2800	2787 G		2.78	25.37044	84.52889	Normal
22/10/24	15:13:25	31	0.1	250	30.3	2500	2497 G		2.49	25.37051	84.52807	Curve
22/10/24	15:14:0	31	0.1	270	30.3	2700	2690 G		2.69	25.37133	84.5279	Normal
22/10/24	15:14:0	31	0.1	290	30.3	2900	2884 G		2.88	25.37216	84.52777	Normal
22/10/24	15:14:35	31	0.1	260	10.1	2600	2593 G		2.59	25.37296	84.52822	Curve
22/10/24	15:14:35	31	0.1	320	10.1	3200	3175 G		3.17	25.37342	84.52895	Normal
22/10/24	15:15:11	31	0.1	300	10.1	3000	2981 G		2.98	25.37393	84.52979	Normal
22/10/24	15:15:11	31	0.1	330	10.1	3300	3245 G		3.14	25.37459	84.53043	Normal
22/10/24	15:15:11	31	0.1	360	10.1	3600	3562 G		3.56	25.3753	84.53097	Normal
22/10/24	15:15:46	31	0.1	270	10.1	2700	2690 G		2.69	25.37563	84.53176	Curve
22/10/24	15:16:0	31	0.1	310	10.1	3100	3078 G		3.07	25.37521	84.53264	Normal
2.080 KM							Total	60912				
							Average	2901				

Y = 0 * X ^ 2 + 0.984 * X + 510.70
X = 0
Y = 510

(R) RURAL ROAD
Good Average Poor
<4000 4001-5000 >5001

24/10/24

J.E.


24/10/24

A.E.

24/10/24

E.E.

File :E:\Bump Report\2024-25\Marut Nandan\L088-Garhani Bagar Road to Baheri (VR32) 2.08
Name of Customer :MARUT NANDAN, Name of Work/ Road :L088-Garhani Bagar Road to Baheri (VR32) , Lab Job



24/10/24
JE

24/10/24
Anurag Kumar
GR

प्रमाण पत्र

शीर्ष:- MR 3054 (New Maintenance Policy-2018)

योजना:- L088-Garhani Bagar Road to Baheri (VR32)

1. मापी पुस्त पर इस आशय का प्रमाण पत्र दर्ज है कि कार्य गुणवत्ता पूर्ण कराया गया है।
2. कराये गये कार्यों के सभी अवयवों के अवयववार 100 प्रतिशत कार्य का दर्ज मापी का सत्यापन कनीय अभियंता, 50 प्रतिशत मापी का सत्यापन सहायक अभियंता एवं 10 प्रतिशत मापी का सत्यापन कार्यपालक अभियंता द्वारा किया गया है।

SR
24/10/24

कनीय अभियंता
कार्य प्रशाखा, गड़हनी

Shweta
24/10/24

सहायक अभियंता
कार्य अवर प्रमंडल, गड़हनी

Anresh Kumar
24/10/24

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, जगदीशपुर