

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मोतिहारी।

पत्रांक.....17243/2024 दिनांक 05.9.2024

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल मोतिहारी।

सेवामें,

अपर मुख्य कार्यपालक पदाधिकारी,
-सह-सचिव BRRDA,
बिहार, पटना।


विषय - MMGSY-NDB-(BRICS)के अन्तर्गत निर्माणधीन पथों के लिए आवंटन
उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि MMGSY-NDB-(BRICS)
योजना अन्तर्गत निर्माणधीन पथों का पथवार मांगी जाने वाली आवंटन की सूची पत्र के
साथ भवदीय के अवलोकनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित की जा रही है।

अनु०:- यथोक्त।

विश्वासभाजन,


05/9/24
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, मोतिहारी।
नरेश
65.09.24

R.W.D Work Division Motihari

FROM GFR 19-A

(See Government of India's Decision (I) Below Rule-150)
From of Utilisation Certificate up to the month of 14.08.2024

Sl. No.	Name of Scheme	Sanction No.& Date With Amount (In lacs Rs.)	Amount Received (In lacs Rs.)	Particulars
1	MMGSY-NDB-(BRICS)	Vide latter No.	4067.50588	Certified that of Rs- 4067.50588 laces of grants of grant in said sanctioned during the year on faver of Bihar R.W.D, Motihari a sum of Rs.- 4067.50588 laces has been utilized for the purpose of MMGSY-NDB-(BRICS) Scheme as given in the margin for which its was sanctioned and that the balance of Rs.-0.00 laces . Remaining Unutilized at the end of the Period under report.
	Total		4067.50588	

1. Certified that I have satisfied myself that the conditions on which the grants-in-aid & sanctioned have been duly fulfilled / are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


2. Kind of Checks exercised:-

- Works have been supervised by Executive Engineer / Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer / Superintending Engineer.
- Construction materials have been tested.
- Measurement have been recoded in the MBs and test check conucted by the assistant Engineer / Executive Engineer.
- All other codal formalities have been observed

3. Physical Progress achieved.

- Construction of Road Works.
- Construction of CD works.


Sr. Divisional Accounts Officer
R.W.D. Works Division, Motihari


Executive Engineer
R.W.D Division Motihari
4221
05.09.24