

कार्यपालक अभियन्ता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बेगूसराय

पत्रांक 1258 अ.उ.

बेगूसराय,

दिनांक 19/09/2024

प्रेषक:- कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, बेगूसराय।

सेवा में,
नोडल पदाधिकारी MR3054,
ग्रामीण कार्य विभाग,
बिहार, पटना।


विषय:- शीर्ष- 3054 अन्तर्गत बिहार ग्रामीण पथ अनुरक्षण नीति-2018 के तहत अधियाचना समर्पित करने के संबंध में।

महाशय,
उपर्युक्त विषय के सम्बन्ध में कहना है कि शीर्ष-3054 अन्तर्गत बिहार ग्रामीण पथ अनुरक्षण नीति-2018 अन्तर्गत कराये गये कार्यों के भुगतान हेतु राशि की अधियाचना विहित प्रपत्र में समर्पित किया जा रहा है।

अनुरोध है कि बिहार ग्रामीण पथ अनुरक्षण नीति-2018 अन्तर्गत कराये गये कार्यों का कुल आवंटन रू० 176.45562 (एक करोड़ छिहत्तर लाख पैतालीस हजार पाँच सौ बासठ रुपये मात्र) उपलब्ध कराने की कृपा की जाय।

अनु० - यथोक्त।

विश्वासभाजन



कार्यपालक अभियन्ता,

ग्रामीण कार्य विभाग,

कार्य प्रमण्डल, बेगूसराय।


19.09.24

Requisition Formate for Scheme Head - MIR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Begusarai

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount of (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/BE/BE G/24/0002	Construction of Road from Sihma Village at Gupta L	32010505126	6515/ 26.12.2023	0.50	34.03700	25.22606	2.09470	01/MBD/ 2024-25 16.03.2024	15.12.2024		3556	25.00	5.00	0.00	0.00	25.19643	Surface Complete
2	RM/BE/BE G/24/0002	PWD RD - SIHMA BARARI BANDOO BASTI	32010502049	6515/ 26.12.2023	5.86	413.22000	295.71765	33.63260	01/MBD/ 2024-25 16.03.2024	15.12.2024		3422	25.00	5.00	0.00	0.00	125.18346	2.2Km Surface Renewal Complete
3	RM/BE/BE G/19/0010	PWD Road To Muzaffara Bazar Indra Chowk	3201051032288	3785/ 04.09.2019	0.70	27.61700	26.07934	6.91130	13/MBD/ 2023-24 11.03.2024	10.12.2024		3456	25.00	5.00	0.00	0.00	26.07073	Surface Complete
Total =																		176.45562

- Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- Up-to-date Physical Progress has been uploaded in MIS.


 Executive Engineer
 RWD, Works Division, Begusarai.
 19/09/24
 24/09/24
 19.9.2024

**EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION,
BEGUSARAI**

FROM GFR 19 - A

(See Government of India's Decision (I) below Rule - 150)
Form of Utilisation Certificate upto the month of September 2024

Name of the Head :- Rural Road Maintenance Policy 2018 Fund

Month:- September 2024

Sl. No.	Name of Scheme	Sanctioned No./ Date	Amount Received (in Lacs Rs.)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under New Maintenance Policy 2018 Fund	Vide Up to Letter No. 94 Encl dt. 29.08.2024	5228.77201	Certified that out of Rs. 5228.77201 Lacs received during the year 2024-25 in favour of Executive Engineer R.W.D. Works Division, Begusarai, Bihar a sum of Rs. 5228.77201 Lacs has been utilized for the purpose of <u>Rural Road Maintenance Policy 2018 Fund</u> Schemes as given in the margin for which it was sanctioned and that the balance of Rs.0.00 Lacs remaining unutilized at the end of the period under report.
	Total -		5228.77201	


- 2 Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose fo

Kind of Checks Exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test checks conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formatities have been observed.

3 **Physical Progress achieved :-**

- Construction of Road Works.


29/09/24
Divisional Accounts Officer
Rural Works Department
Works Division, BEGUSARAI


19.9.2024
Executive Engineer
Rural Works Department
Works Division, BEGUSARAI
19.09.24

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बेगूसराय

प्रमाण पत्र

उपर्युक्त विषयक के संबंध में कहना है कि शीर्ष नई अनुरक्षण नीति 2018

अन्तर्गत पथ 1. Construction of Road from Sihma Village at Gupta L 2. PWD RD - SIHMA BARARI BANDO BASTI 3. PWD Road To Muzaffara Bazar Indra Chowk मापी पुस्त पर इस आशय का प्रमाण पत्र है कि कार्य गुणवत्ता पूर्ण कराया गया है एवं विशिष्टियों के अनुरूप है।

विश्वासभाजन

Signature
19.9.2024

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, बेगूसराय।

Signature
AE

Signature
AE

PWD Road To Muzaffara Bazar Indra Chowk

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	UIV	TEGORY ROAD	IRI	Latitude	ongitude	Event
10/9/24	13:51:5	29	0.1	350	20.2	3500	3520	G	4.64	25.5311	86.88535	Normal
10/9/24	13:51:41	29	0.1	330	30.3	3300	3341	G	4.43	25.54149	86.09909	Normal
10/9/24	13:51:41	29	0.1	360	20.2	3600	3610	G	4.75	25.54181	86.09826	Normal
10/9/24	13:52:16	29	0.1	340	30.3	3400	3431	G	4.54	25.54239	86.09745	Normal
10/9/24	13:52:51	29	0.1	310	20.2	3100	3161	G	4.22	25.543	86.0966	Normal
10/9/24	13:53:26	29	0.1	380	30.3	3800	3790	G	4.96	25.54272	86.09581	Normal
10/9/24	13:53:26	29	0.1	330	30.3	3300	3341	G	4.43	25.54118	86.09499	Normal

$$Y = 0 * X^2 + 0.898 * X + 377.8$$

$$X = 8200$$

$$Y = 7741$$


(R) RURAL ROAD
Good Average Poor
<4000 4001-5000 >5001

19/9/2024
E-J

19/9/2024

19/9/2024
Executive Engineer
R.W.D. Works Division
Begusarai

File : F:\New folder (4)\18091742.Xls, Section No. :29, Eqn : $Y = 0 \cdot X^2 + 0.898 \cdot X + 377.8$
 Name of Customer : Arvind Kumar Abhay, Name of Work/ Road : PWD Road To Muzaffara Bazar Indra Chowk, Lab



18/09/2024
 3-5

10/09/2024
 EE

19.9.2024
 EE
 Executive Engineer
 R.W.D. Work's Division
 Begusarai

P.W.D ROAD TO MUZAFFRA BAZAR THUSRA 2048

Schedule XLV-Form No. 134

(HOUSE TAX)

BE LUSARRA 1 (NUP-MR-2018)

DIVISION

BIRPUR

SUB-DIVISION

Measurement Book

Agency — SHRI - ARBIND KUMAR AGRAWAL

" 1st on A/c Bill "

" ABSTRACT OF COST "

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - Construction of					
Road from P.W.D Road to MUZAFFAR					
BAZAR Indrag Chowk Tek under					
MR-2018 / 2021-22					
Name of Agency - Shri Arvind Kumar					
Abhay. (TEHRA)					
Agreement No - 13MB/2023-2024					
Agreement Amount Rs 64,23,916=00					
Agreement Rate - 1.06-1 below of B.O.D					
Work Start date - 20/08/2024					
Work completion as per					
Agreement - 10.12.2024					
Measurement date - 16/09/2024					

Item No-01	Clearing and Grubbing				
Road land.. do .. do .. do					
B/E Page No - ②					
0.1400 Ha @ Rs 49496.75/Ha - Rs 69305=00					
Item No-02	Construction of dry				
lean cement concrete sub base					
With approved Quality .. do ..					
do all complete job as per					
EIT					
B/E Page No - ③					
23.92 M ³ @ Rs 4001.44/M ³ - Rs 95714=00					
Item No-03	Construction of un-				
reinforcement plain cement					
concrete thickness as per					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
design - with approved quality					
OF Materials - do - do - do					
all complete job as per ETC					
B/E page No - (4)					
345.02 M ² @ Rs 6156.58/M ² - Rs					21,24,143=00
Item No-04 providing and laying					
Brick Soling work - do					
do - all complete job.					
B/E page No - (5)					
490.01 M ² @ Rs 470.85/M ² - Rs					2,30,717=00
Item No-05 construction of sub-					
grade and earthen shoulder					
with approved quality of materials					
do - do all complete job as					
per ETC					
B/E page No - (6)					
260.26 M ³ @ Rs 176.42/M ³ - Rs					45,928=00
Item No-06 providing and fixing					
km Stone Post and 200M Stone					
Post - do - do all complete job					
as per ETC					
B/E page No - (6)					
(i) km Stone post - 2 Nos @ Rs 2026.72/M ³ - 4054=00					
(ii) 200M Stone post - 3 Nos					
@ Rs 585.71/M ³ = 1757=00					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Item No-07 Providing and Fixing					
Recto-REFLECTORISED CATHODARY					
Board and Traffic sign Board					
With approved quality of materials					
... do ... do ...					
BIF page No - (6) and (7)					
(i) 600mm equilateral A - 4 Nos					
					Rs 3532.09/No = 14,128=00
(ii) 600mm circular board 0					
					4 Nos @ Rs 3631.44/No = 14526=00
(iii) 600x450mm Rectangular Board					
					2 Nos @ Rs 3502.32/No = 7005=00
Item No-08 Providing and Fixing					
OF TYPICAL MURSY Informatory					
Sign Board With logo as -					
Per MORD Specification of EIT					
BIF page No - (7)					
					2 Nos @ Rs 8838.39/No = Rs 17677=00
					Rs 23,31,862=00
Add W.E.T @ 10%.					Rs 2,79,823=00
Add L.C @ 10%.					Rs 28,319=00
Add S.F @ 10%.					Rs —
					Rs 26,35,004=00
As Per Agreement 1.06% less					(=) 27,931=00
					Rs 26,07,073=00
SE					
18/09/24					
AE					
cdl					

Continuation