

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, पीरो (भोजपुर)

पत्रांक 1152

/पीरो दिनांक 25.09.24

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल पीरो, भोजपुर

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी सह-सचिव
ग्रामीण कार्य विभाग,
बिहार, पटना ।

विषय:— योजना शीर्ष बिहार ग्रामीण पथ अनुरक्षण नीति-2018 (एम0आर0) के तहत पथों की अधियाचना के संबंध में ।

महाशय,

उपर्युक्त विषय के संबंध में सूचित करना है कि योजना शीर्ष बिहार ग्रामीण पथ अनुरक्षण नीति-2018 (एम0 आर0) के अंतर्गत प्रमंडल में चल रहे कार्य के मद में भुगतान हेतु संलग्न प्रपत्र में आवंटन की अधियाचना की गई है।

अतः अनुरोध है कि कुल 82.70000 लाख (बियासि लाख सताईस हजार) रुपये मात्र आवंटन उपलब्ध कराने की कृपा किया जाय, जिससे संवेदक का भुगतान किया जा सकें ।

अनु0-यथोक्त ।

विश्वासभाजन


कार्यपालक अभियंता
ग्रामीण कार्य विभाग

कार्य प्रमंडल पीरो

24-9-24 24-09-24

Requisition Format for Scheme Head - MR (3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Work Division:- Piro

Sl No	Package No	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (In mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (In Lakh)	Up-to-date expenditure as per MIS (In Lakh)	Requisition against work done (In Lakh)	Remarks
					Length (in km)	Amount (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/BH/PIR/23/0006	Kanpahri to Bhatbigha	10401812009	1796/20.03.2023	0.996	35.68	23.84825	8.90395	04/M.B.D./M/R-2023-24 & 16.08.2023	15/05/2024	15/09/2024	2177	25mm	5%	0.00	0.00	23.80000	Completed
2	RM/BH/PIR/23/0006	T01 to Vishunpura via Barahi Mathiya	10401812011	1796/20.03.2023	1.15	45.339	28.25261	11.2433	04/M.B.D./M/R-2023-24 & 16.08.2023	15/05/2024	15/09/2024	2127	25mm	5%	0.00	0.00	28.20000	Completed
3	RM/BH/PIR/23/0006	Manam - Mansagar	NEA220001507	1796/20.03.2023	1.26	47.559	30.77654	11.2433	04/M.B.D./M/R-2023-24 & 16.08.2023	15/05/2024	15/09/2024	2338	25mm	5%	0.00	0.00	30.70000	Completed
Total					3.406	128.57800	82.87740	31.39055							0.00	0.00	82.70000	

1. Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed.
2. Up-to date Physical Progress has been uploaded in MIS.

Prothom...
24-09-24
Divisional Account Officer
Rural Works Department
Works Division, Piro

...
24-09-24
Executive Engineer
Rural Works Department
Works Division, Piro

FORM GFR 19-A

(See Government of India's Decision (1) below Rule-150)

Form of utilisation Certification up to month of UPTO 24.09.24

MR (3054) under Bihar Rural Road Maintenance Policy - 2018

R.W.D. Works Division-Piro (Bhojpur)

SL. NO.	Name of Scheme	Sanction No & Date with Amount (In Rs. Lacs)	Amount Received (In Rs. Lacs)	Particulars
1.	Construction of Rural Road under MR (3054) under Bihar Rural Road Maintenance Policy - 2018	Secretary cum Empowered officer B.R.R.D.A Letter No- Date-	5082.65390	Certified that out of Rs 5082.65390 Lacs of grant in aid received during the Year 2024-25 in favour of Executive Engineer RWD Bihar R.W.D. Piro A sum of Rs 5021.73260 Lacs has been utilized for the purpose of MR (3054) under Bihar Rural Road Maintenance Policy - 2018 Schemes as given in the margin for which it was sanctioned and that the balance of Rs 60.92130 Lacs remaining unutilized at the end of the period under.
		Total	5082.65390	


2. Certified that I have satisfied myself that the conditions on which the grants-in aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- VII. Works have been supervised by Executive Engineer/ Superintending Engineer.
- VIII. Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- IX. Construction material have been tested.
- IV. Measurements have been recorded in the MBS and test check conducted by the Assistant Engineer/Executive Engineer.
- V. All other codal formalities have been observed.

3. Physical progress achieved:


- i. Construction of Road Works.
- ii. Construction of CD Works.


24-09-24
Divisional Accounts Officer
R.W.D. (W) Div, Piro


24/09/24
Executive Engineer
R.W.D. (W) Div, Piro


24-9-24

File : C:\Users\Raush\Downloads\20.09.2024.xlsx, Section No. : 8, Eqn : $Y = 0 * X^2 + 0.954 * X + 247.7$
Name of Customer : Sanjay Kumar Singh, Name of Work/ Road : T01 to Vishunpura via Baruhi Mathiya, Lab Job



Sanjay
20/09/24
JE

Sanjay
20/09/24
AE

Sanjay
20/09/24

Road Name - T01 to Vishunpura via Baruhi Mathiya, Contractor Name -Sanjay Kumar Singh

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	CATEGORY ROAD	Latitude	Longitude	Event
20/ 9/ 24	13: 8: 30	8	0.1	240	30.1	2400	2537	G	25.288771	84.639898	Curve
20/ 9/ 24	13: 8: 45	8	0.1	200	30.2	2000	2156	G	25.289658	84.640241	Normal
20/ 9/ 24	13: 8: 55	8	0.1	180	30.2	1800	1965	G	25.290466	84.640559	Normal
20/ 9/ 24	13: 9: 10	8	0.1	200	30.1	2000	2156	G	25.291137	84.640786	Normal
20/ 9/ 24	13: 9: 20	8	0.1	180	30.2	1800	1965	G	25.291984	84.641106	Normal
20/ 9/ 24	13: 9: 35	8	0.1	190	30.2	1900	2060	G	25.292834	84.641421	Normal
20/ 9/ 24	13: 9: 50	8	0.1	170	30.2	1700	1870	G	25.2937	84.64174	Normal
20/ 9/ 24	13: 10: 0	8	0.1	200	30.2	2000	2156	G	25.294544	84.642065	Normal
20/ 9/ 24	13: 10: 13	8	0.1	210	30.3	2100	2251	G	25.295399	84.642394	Normal
20/ 9/ 24	13: 10: 29	8	0.1	200	30.3	2000	2156	G	25.296009	84.642635	Normal
20/ 9/ 24	13: 10: 46	8	0.1	190	30.3	1900	2060	G	25.296893	84.642999	Normal
TOTAL LENGTH :			1.1	AVERAGE :			2127				

$$Y = 0 * X^2 + 0.954 * X + 247.7$$

$$X = 1900$$

$$Y = 2060$$

(R) RURAL ROAD

Good Average Poor
<4000 4001-5000 >5001


Junior Engineer
Rural Works Department
Work Section, Sahar


Assistant Engineer
Rural Works Department
Works Sub-Division, Sahar


Executive Engineer
Rural Works Department
Works Division, Piro