

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Notes $\rightarrow$ Measurement of Road front					
Redevelopment of road front					
Agency Sri Baldev Singh					
					Assigned.
Agreement No - 80/SAB/2020-2021					
Edited -					
Date of work start - 07/08/2020					
Actual date of completion - work $\rightarrow$ 03/05/2022					
Date of measurement -					
(1) Rectification of rain GPs (BIF 300)					
- do - for BIF & completion					
06x 11.60x 1.40x 0.300					99.232m ³
02x 12.40x 1.20x 0.300					40.126
07x 15.00x 1.05x 0.300					38.075m ³
05x 11.00x 1.00x 0.300					16.50m ³
08x 10.60x 0.90x 0.250					19.08m ³
06x 11.80x 0.95x 0.400					6372m ³
					13.462m ³
					Total BIF $\rightarrow$ 144.435m ³
(2) % Marking of road front					
- do - for BIF & completion					
11.00x 30m x 1.20m					396m ²
(09x 30m) x 1.05m					283.50m ²
(07x 15m) x 1.10m					115.50m ²
					Total BIF $\rightarrow$ 795m ²
(3) % measurement of pit front BIF					
- do - for BIF & completion					
02x 11.60x 1.40m					32.48m ²
02x 12.80x 1.05m					26.88m ²
Continuation					
Total $\rightarrow$ 59.36m ²					

Particulars	No.	L	B.	D.	Contents of area
① Description of ring cuts with soil					
do					do with all comp. soil
Exp. vol. of gem no. → (1) & P. No. (5)					
of T. 118 is → 141.435 m ³					
Vol. 39A-20/12					Rs 58,736.00
② % maintenance of earthwork					
do					do
with all comp. soil					
Exp. vol. of gem no. (2) & P. No. (52)					
of T. 118 is → 795 m ²					
Vol. 59-17/12					Rs 47030.00
③ % maintenance of B.T. Surface					
do					do with all comp. soil

Exp. vol. of gem no. (3) & P. No.					
of T. 118 is → 85.28 m ²					
Vol. 29-24/12					Rs 23,818.00
④ % maintenance of C.D. work					
Exp. vol. of gem no. (4) & P. No. (53)					
of T. 118 is → 0.00 m ³					
Vol. 30-06/12					Rs 9045.00
⑤ % maintenance of Road 5300					
Exp. vol. of gem no. (5) & P. No. (54)					
of T. 118 is → 0.28 km					
Vol. 30-06/12					Rs 312.00
⑥ % maintenance of concrete 2 km					
do					
Exp. vol. of gem no. (6) & P. No. (55)					
of T. 118 is → 0.26 km					
Vol. 30-06/12					Rs 298.00
Continuation					
Vol. 30-06/12					Rs 137337.00

