

Alto matriki khawastani purdha to let having

path-

Schedule XLY Form No.-134

BIHAR P.W.D.

MIR-3054

DIVISION

A. E. R. W. D. (G. I.)

Mod. har

SUB-DIVISION

M. S. D. - 6665

MEASUREMENT BOOK

Shivam Kumar

2nd and Final bill

Sch. XLV-Form No.134

16

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Constn of road from Motihari Chauradano PWD road to Lakhaing Path under M/R-3054					
Agency- M/S Shivam Kumar					
Agreement No- 08 MBD/2024-25					
Agreement Value- 2,15,23,223=₹					
Constn cost - 1,98,20,329=₹					
Maintenance cost - 1702894=₹					
Date of start - 31/08/2024					
Date of completion - 30/05/2025					
Actual date of completion - 28/12/2024					
Further work - Nil					
Hence Measurement - Nil					

By
15/02/25
SE

Abstract of cost

① Clearing and grubbing road land

$$Q-VIII/10① = 0.420 \text{ hect}$$

$$\text{Ch. } 76926 = 08/\text{hect} \times 32309 = ₹$$

② Scarifying the existing bituminous surface

$$Q-VIII/10② = 1115.62 \text{ m}^2$$

$$\text{Ch. } 20.61/\text{m}^2 - ₹ 22993 = ₹$$

③ Constn of subgrade and earthen shoulder

Continuation

