

कार्यपालक अभियंता का कार्यालय,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल, रक्सौल।

पत्रांक 427 (3730)

रक्सौल / दिनांक 21-08-25

प्रेषक :- कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, रक्सौल।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,  
बिहार ग्रामीण पथ विकास एजेन्सी,  
ग्रामीण कार्य विभाग, बिहार, पटना।


विषय :- नाबार्ड अन्तर्गत आवंटन निर्गत करने हेतु अधियाचना के संबंध में।

महाशय,

उपयुक्त विषयक नाबार्ड अन्तर्गत संलग्न सूची के अनुसार आवंटन अधियाचना एवं उपयोगिता प्रमाण पत्र संबंधित प्रपत्र में भरकर आवश्यक कार्रवाई हेतु समर्पित किया जाता है।

अनु०- यथोक्त।

विश्वासभाजन

  
कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, रक्सौल।  
21/08/25

**FORM GFR 19A**

(See Government of India's Decision (1) below Rule-150)

Form of Utilisation Certificate up to the month of March-2025

**NABARD**

PHI -----

Sl. No.	Name of Scheme	Selection No. of Date with Amount (in Rs. In Lacs)	Amount Received by CFMS (In Rs. In Lacs)	Particulars
1	Construction of Rural Roads under NABARD	C.E.-4 (HQ) State Scheme-07-03/2022-Part-II-10 (Encl) Patna, dated- 25-02-2025	1552.10644	Certified that out of Rs. <u>1552.10644</u> Lacs received favour of Executive Engineer, R.WD. Works Division, Raxaul. A sum of Rs. <u>1552.10644</u> Lacs has been utilised for the purpose of NABARD Scheme as given in the margin or whichever sanctioned and that the balance Rs. <u>NIL</u> Lacs remaining unutilised at the end of the period under.

- 2 Certified that I have satisfied myself that the conditions on which the grant-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

Kinds of exercised :-


- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction Material have been testes.
- Measurement have been recorded in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

- 3 Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD Works.

  
21/03/25  
D.A.O.

Rural Works Department,  
Works Division, Raxaul

  
21/03/25  
Executive Engineer,  
Rural Works Department,  
Works Division, Raxaul  
21/03/25

**Rural Works Department  
NABARD Allotment Requisition Format**

Name of Division :- Raxaul

Sl. No.	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Agreement Value (in Lakh)		Allotment Received (in Lakh)	Total Expenditure as per MIS (in Lakh)	Value of Measurement (in Lakh)	Current Demand (in Lakh)	Remarks
				Length (in K.M.)	Amount (in Lakh)	Construction	5 Yrs Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2023-24	Construction of HL RCC Bridge over Tiyer River At Pakariya Ghat on PWD Narayan Chowk to Pakariya Ghat Road	M/S A B Buildicon	96.840	988.140	871.71827	1.83229	613.32194	613.30909	641.01059	27.68865	Work in Progress
Total											27.68865	

*[Signature]*  
21.03.25  
JE

Rural Works Department,  
Works Section *Chauradano*

*[Signature]*  
21.03.25  
AE

Rural Works Department,  
Works Sub-Division *Chauradano*

*[Signature]*  
21/03/25  
D.A.O.

Rural Works Department,  
Works Division, Raxaul

*[Signature]* 21/03/25  
Executive Engineer,  
Rural Works Department,  
Works Division, Raxaul  
21/03/25