

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, मधुबनी।

पत्रांक:- 846 330

दिनांक:- 15.05.2025

प्रेषक,

ई० मुभाष कुमार,
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मधुबनी।

सेवा में,

नोडल पदाधिकारी,
एम०आर० 3054
अनुरक्षण एवं मरम्मत कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:- शीर्ष 3054 अंतर्गत बिहार ग्रामीण पथ अनुरक्षण नीति-2018 के तहत स्वीकृत कार्यों के आवंटन की मांग हेतु अधियाचना के संबंध में।


प्रसंग:- भवदीय पत्रांक 113 अनु० पटना दिनांक 10.01.2020

महाशय,

उपरोक्त विषयक प्रासंगिक पत्र के अनुपालन में शीर्ष 3054 अंतर्गत बिहार ग्रामीण पथ अनुरक्षण नीति-2018 से संबंधित पथ में आवंटन की मांग की गयी है। वांछित विवरणी विहित प्रपत्र में तैयार कर आवश्यक कार्रवाई हेतु समर्पित की जाती है।

अतः श्रीमान् से अनुरोध है कि उक्त पथ में आवंटन उपलब्ध कराने की कृपा की जाय ताकि स-समय भुगतान किया जा सके।
अनु०- यथोक्त।

विश्वासभाजन



(ई० मुभाष कुमार)

कार्यपालक अभियंता

ग्रा०का०वि०, कार्य प्रमंडल, मधुबनी।

15/05/25

New Maintenance Policy-2018
FORM GFR 19-A
(See Government of India's decision (1) below Rule-150)
Form of Utilization Certificate up to 7.5.2025

Sl NO	Name of Scheme	Sanction No & date with Amount (in laes)	Amount Received (in Laes)	Particulars
1.	Construction of Rural roads under New Maintenance Policy-2018	Fund Received from Secretary Cum Empowered officer RRDA Patna upto F/Y -2024-25		Certified that out of Rs 7797,8153 laes. of grants-in-aid sanctioned upto the year 2024-25 in favour of Executive Engineer R.W.D (Works) Division Madhubani under this department, a sum of Rs. 7780,50871 laes. has been utilized for the purpose of New Maintenance Policy-2018 schemes Fund and Rs. 17,30659 laes. remaining unutilized at the end of the period under report.
		Total:-	<u>7797,8153</u> 7797,8153	
		Expenditure upto the F/Y -2024-25	7780,50871	
		Balance-	17,30659	


2. Certified that I have satisfied myself that the condition on which the grant in aid was sanctioned have been duly fulfilled/are being fulfilled and then I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-


- (i) Works have been supervised by Executive Engineer /Superintending Engineer
- (ii) Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- (iii) Construction material have been tested.
- (iv) Measurements have been recorded in the MBS and Test check conducted by the Assistant Engineer/ Executive Engineer
- (v) All other caudal formalities have been observed.

3. **Physical Progress achieved:-**

- (vi) Construction of Road Works.
- (vii) Construction of CD Works.


(Ravi Kant)

Sr. Divisional Accounts Officer
R.W.D, Works Division, Madhubani


(Er. Subhash kumar)
Executive Engineer

R.W.D, Works Division, Madhubani


17/05/25

Package No	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IR (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakhs)	Up-to-date Expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
				Length (in KM)	amount (in Lakh)	Initial Rectification With Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)										

नोट -

विशेषीय पत्रिका-गुड्डा(गु) 3054-4-04/2020 पार्त 4 5047 दिनांक 23.12.2021 से आलेख से प्रमाणित किया जाता है कि-

1. मुम्बई पूर्ण एवं विविधियों के अनुक्रम कार्य करने के बाद MB से दर्ज किया गया है।

2. सम्बंधित कार्य कमीय अधिवारता द्वारा कराया गया (100% जांचा गया) सहायक अधिवारता द्वारा 80% तथा कार्यपालक अधिवारता द्वारा 10% जांचा गया तथा MIS पर Upload किया गया।

R. K. K.
14/05/24

कार्यपालक अधिवारता
ग्रामीण कार्य विभाग, कार्य प्रमोटर, मनुबनी

14/05/25

L038 T04 TO JHAGRUA											
Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	REGORY ROAD	Latitude	Longitude	Event
30/4/25	12:46:0	93	0.1	650	0	3200	3150 G		26.23391	86.04726	Normal
30/4/25	12:46:27	93	0.1	630	10.1	3000	2950 G		26.23405	86.0464	Normal
30/4/25	12:47:0	93	0.1	540	10.1	2900	3850 G		26.23423	86.04544	Normal
30/4/25	12:47:3	93	0.1	540	20.2	3100	2960 G		26.23379	86.04466	Normal
30/4/25	12:47:3	93	0.1	380	20.2	3200	3060 G		26.23291	86.04434	Normal
30/4/25	12:47:38	93	0.1	360	20.2	3000	2960 G		26.23207	86.04409	Normal
30/4/25	12:48:0	93	0.1	260	20.2	2800	2790 G		26.23118	86.04391	Normal
30/4/25	12:48:13	93	0.1	320	20.2	3100	3050 G		26.23036	86.04352	Normal
30/4/25	12:48:13	93	0.1	650	10.1	3000	2970 G		26.22946	86.04305	Normal
30/4/25	12:49:0	93	0.1	730	10.1	3100	3050 G		26.22879	86.04259	Normal
30/4/25	12:49:0	93	0.1	590	10.1	3200	3160 G		26.22791	86.04221	Normal
30/4/25	12:49:23	93	0.1	270	30.3	3300	3240 G		26.22751	86.04205	Normal

1.2

3099

Y = 0 * X ^ 2 + 0.877 * X + 181.3
X = 6750
Y = 6101


(R) RURAL ROAD
Good Average Poor
<4000 4001-5000 >5001

Executive Engineer
R.W.D. Works Division
Madhubani

11/11/24

30/4/25

File : E:\RWD Madhubanisteco\Nilamber Tower Private Limited\lump 7.4.25\5.25\L038 T04 TO
 Name of Customer : NILAMBAR TOWER PVT LTD. Name of Work/ Road : L038 T04 TO JHAGRUA Lab Job number



14/10/12

30/11/15

Executive Engineer
 R.W.D. Works Division
 Madhubanisteco

RWD, Works Division, Madhubani

Requisition Format for Scheme Head- MR (3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division:-RWD, (W) Division, Madhubani

Sl. No	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		5 Year Route Maintenance (In Lakh)	Agreement No & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of Bill (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Amount (In Lakh)	Up-to-date Expenditure as per MIS (In Lakh)	Requisition against work done (In Lakh)	Remarks
				Length (In Km)	Amount (In Lakh)	Rectification with Surface Renewal (In Lakh)	Initial Rectification (In Lakh)											
2	1044-T04 TO BHERHUA TOL	31909602139	6120 & 04-12-2023	1.43	85.15	52.825455	7.65	22 MBD/2024-25 & 27/07/2024	26/04/2025	-	-	3046	25MM	5.04	0.00000	0.00000	51.80000	30m short as per road
3	1038-T04 TO BHAGRUA (NMS)	31909602124	6120 & 04-12-2023	1.2	84.797	54.03428	8.75	22 MBD/2024-25 & 27/07/2024	26/04/2025	-	-	3099	25MM	5.05	0.00000	0.00000	44.80000	
4	1023-T05 TO DUBRAHI (NMS)	31909602093	6120 & 04-12-2023	0.82	51.548	31.30398	5.78	22 MBD/2024-25 & 27/07/2024	26/04/2025	-	-	3063	25MM	5.02	0.00000	0.00000	29.80000	20m short as per road
5	1052-T02 TO BHABHSAU (NMS)	31909602156	6120 & 04-12-2023	0.782	77.59	49.9148	2.63	25 MBD/2024-25 & 27/07/2024	09-06-2025	-	-	3042	25MM	5.01	0.00000	0.00000	48.10000	
6	Nawada Panchwati to Mangrains Budy Mai Ashram Tol	31909612036	1866/01-01-2024	2.4	168.85140	115.43142	17.28066	11 MBD/2024-25 & 27-07-2024	26/04/2025	-	-	3269	25 MM	5.04	66.6971	66.6971	46.9529	06m short as per road
7	Laheriya Gam to Pathwar	31909612047	6120 & 04-12-2023	3.700	238.74000	154.19917	21.78074	11 MBD/2024-25 & 27-07-2024	26/04/2025	-	-	3265	25 MM	5.02	88.87548	88.87548	48.90000	355m length connected by panchwati scheme
8	T01 Nawadar At House Of Ganesh Yadav To Mandel Tol	31909612011	6120 & 04-12-2023	1.335	79.224	53.0021	10.14	13 MBD/2024-25 & 27.7.2024	26/04/2025	-	-	2776	25 MM	5.02	0.00000	0.00000	21.90280	30m short as per road
9	Cont. of Road from Burod chowk Srt 52 to Vandarpur RCD road via SC tol in Block Padal of Madhubani Dist.	31909604005	6120 & 04-12-2023	1.75	94.21	60.03191	12.38	13 MBD/2024-25 & 27.7.2024	26/04/2025	-	-	3016	25 MM	5.03	0.00000	0.00000	47.46499	140m length connected by panchwati scheme
10	T01 Nawadar Cesta More To Sadul	31909613008	6120 & 04-12-2023	1.58	83.99	53.11206	12.51	14 MBD/2024-25 & 14.08.2024	13/05/2025	-	-	2969	25 MM	5.04	0.00000	0.00000	45.66496	100m length connected by panchwati scheme
11	Pink/Green Road from Mangrains Dahan to Mahuli Tol	31909613020	6120 & 04-12-2023	1.23	63.908	37.80719	12.13	14 MBD/2024-25 & 14.08.2024	13/05/2025	-	-	2983	25 MM	5.01	0.00000	0.00000	25.31702	225m length connected by panchwati scheme