

આગળ મેનુ સમીક્ષા કરનાર અધિકારીની સહી
અથવા સહી સાથે સુરક્ષા 300 મ
Schedule XLV-Form No. 134
Beside Belbe Dull in Arama Black

સાથે મેનુ સમીક્ષા કરનાર અધિકારીની સહી

DIVISION

Agreement No. 65/500/23-24

P10077200

C. Cost 17289554 =
N. Cost 427216 =

SUB-DIVISION

MB No. 3064

Total 17716770 = 0

Date of start 15/3/24

Date of completion 15/3/24


MEASUREMENT BOOK

11501

3rd & Final

30

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
N/W - Construction of RCC Bridge at Satvatha to surjapur at ch. 0.300 km beside Belwa pul.					
Agency - Md. Shaique Reza.					
Agr. No. - 85/230 / NABARD /					
2023-24.					
Date of completion - 16-03-2024					
					
Date of completion - 15-03-2023					
Actual completion - 23-02-2023					
Measurement - Nil.					

26/03/24					
ABSTRACT OF COST					
1/2 E/W in excavation for foundation --- E/W					
1119.16 m ³ P-21					
@ 427.09 / m ³ Rs. 477,982 =					
2/3 P/W & Laying RCC M-15 as levelling course --- E/W					
50.16 m ³ P-21					
@ 7629.73 / m ³ Rs. 382,707 =					
3/4 P/W & Laying RCC M-35 in sub-str. --- E/W					

Continuation

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
439.86 m ²			P-21		
Q 9973.16/m ²				R. 4386794 =	
4/5 S/P H/S/D Bar in sub-str. --- E/A					
33.847 MT			P-21		
Q 80566.91/MT				R. 2726948 =	
5/6 P/V & fixing W/ep H/d in Abt & R.L. --- E/A					
96 Nos.			P-21		
Q 136.35/No.				R. 13090 =	
6/7 P/V & Laying Back filling in Abt & R.L. --- E/A					
352.49 m ²			P-21		
Q 991.04/m ²				R. 349.332 =	
7/8 P/V & Laying Filler media --- E/A					
124.62 m ³			P-22		
Q 4208.10/m ³				R. 524,413 =	
8/9 P/V & Laying RCC 17-35 in super str. --- E/A					
150.459 m ³			P-22		
Q 10062.07/m ³				R. 1513929 =	
9/10 S/P H/S/D Bar in super str. --- E/A					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
34 24 P/W Laying & rolling					
1735 --- E/A					
484.02 m ²			P-26		
@ 272.96/m ²				Rs. 132121 =	
35 26 P/W & fixing 300 mm					
exp. Triangle --- E/A					
2 Nos.			P-26		
@ 2408.87/Nos.				Rs. 4814 =	
36 37 P/W & fixing 1400					
under 1 project --- E/A					
1 No.			P-27		
@ 7500.00/No.				Rs. 7500 =	
37 38 P/W & fixing citizen					
w/m. Board --- E/A					
1 No.			P-27		
@ 9500.00/Nos.				Rs. 9500 =	
				Rs. 17,83,228 =	
Add GST @ 18%				Rs. 3209867 =	
Add L. Less @ 1%				Rs. 178,326 =	
Add S-Fee				Rs. 108,202 =	
				213,28,991	
Less below @ 18.96% (4043977 =				1,72,85,014 =	

Continuation

