

MMGSY (HDB)

M.B.No - 260 (iii)

Schedule XLV-Form No. 134

Logh to Santal tola

DIVISION

Sourabh Kumar Singh

SUB-DIVISION

MEASUREMENT BOOK

Block - Barahara Kotha

2nd year Maintenance

ABSTRACT OF COST

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W → L 24 to Santhal Tola					
Agency → Sonabati Kuma Singh					
Agreement No → 224/5130/2021-22					
Date of commencement → 14/03/2021					
Actual date of completion → 12/03/2022					

(1) Restoration of rainwater / Berms with soil masonry.

96.29 m³ Q.V. T.M.B.P. - (39)

@ Rs 404.06/m³ = Rs 38906.00

(2) Making up of G.M./concrete

521.65 m² Q.V. T.M.B.P. - (40)

@ Rs 60.28/m² = Rs 31,445.00

(3/3) Patch repair over bituminous surface with 20mm M.S. -

62.73 m² Q.V. T.M.B.P. - (40)

@ Rs 220.85/m² = Rs 13854.00

(4/6) Maintenance of slab culvert

1 Nos. Q.V. T.M.B.P. - (41)

@ Rs 2394.96/No. = Rs 2395.00

(5/5) Maintenance of Road sign.

0.19 km Q.V. T.M.B.P. - (41)

Continuation

[illegible]