

कार्यपालक अभियन्ता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल, जगदीशपुर

पत्रांक **1018 (अनु०)** जगदीशपुर

दिनांक :- **22 / 10 / 2025**

प्रेषक,

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, जगदीशपुर

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण (ब्राडा), पटना।

विषय :-MMGSY (NDB-BRICS) अंतर्गत पथ में निर्माण कार्यों का आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि MMGSY (NDB-BRICS) अंतर्गत पथ में निर्माण कार्यों के भुगतान हेतु संलग्न विवरणी के अनुसार रु०-02.29971 लाख राशि की आवश्यकता है।

अतः अनुरोध है कि उक्त राशि का आवंटन उपलब्ध कराया जाए, ताकि संवेदक को भुगतान किया जा सके।

सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

अनु०-यथोक्त।

विश्वासभाजन

Amresh Kumar
16/10/25

कार्यपालक अभियन्ता

ग्रामीण कार्य विभाग

कार्य प्रमंडल, जगदीशपुर

Xant
16/10/25

16.10.2025

FORM GFR 19A

(See Government of India's Decision (1) below Rule-150)
Form of Utilization Certificate up to the month- Oct 2025

MMGSY (NDB-BRICS)

S. No.	Name of Scheme	Sanction No & Date with Amount (in Laes Rs.)	Amount Received (in Laes Rs.)	Particulars
1	Construction of Rural Roads under MMGSY (NDB-BRICS)	-----	656.22026 (Through CFMS)	Certified that Rs. 656.22026 Laes which was received during the year 2025-26 in favor of E.E., R. W.D(W), Division Jagdishpur Bihar & a sum of Rs. 655.91838 laes has been utilized for the purpose of MMGSY (NDB-BRICS) schemes as given in the margin for which it was sanctioned and that the balance of Rs 0.30188 Laes remaining unutilized at the end of the period under.

2. certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled and that I have exercised the following checks to see that the money was actually utilized for the propose for which it was sanctioned.
Kind of checks exercised-

- Works have been supervised by Executive Engineer/Suprntending Engineer
 - Periodical inspection has been conducted by Executive Engineer/Suprntending Engineer
 - Construction material have been tested
 - Measurements have been recorded in the MBs and test check conducted by the Assistant
 - All other codal formalities have been observed
3. Physical Progress achieved:
- construction of Road Works
 - Construction of CD Works

Xantidipras
16/10/25
DAO

RWD (W) Div. Jagdishpur

Anuresh Kumar
16/10/25
Executive Engineer
RWD (W) Div, Jagdishpur
de.09.25

Rural Works Department
Mukhya Mantri Gram Sampark Yojana (NDB-BRICS) Requisition

PIU:- RWD (W) Jagdishpur

Month-Oct-2025

Sl No	Year	ID No/Packag No	Name Of Road	Name of Contractor	Administrative Sanction		Agreement Amount + Suppl. Agreement Amount (Rs. In lakh)		Allotment Amount	Total Expenditure as per MIS (In Lakh)	Value of Measurement (In Lakh)	Current Demand (In Lakh)	Remarks
					Length (in km)	Amount (Rs. In lakh)	Main Work	Maintena nce Work					
1	2023-24	MMGSY-NDB- BRRP-676- Jagdishpur/	T02 to Tendum PMGSY Road Dhobahi Karha to Mathiya Tola	Pramod Kumar Singh	0.680	73.500	60.45640 + 2.29973=6 2.75613	8.40663	56.15706	56.15704	58.45677	2.29971	Suralace Complete
Total										2.29971	2.29971		

DAO

RWD (W) Division, Jagdishpur

Executive Engineer

RWD (W) Division, Jagdishpur