

KHOURI TO MOK M M 0257

SHREEKANT KUMAR

Schedule XLV Form No. 134.

mme 37.50

Executive Engineer, R.W.D. **DIVISION**

Assistant Engineer, R.W.D. **SUB-DIVISION**

Tekari

Konch.

SHREEKANT KUMAR

Measurement Book

927

Const. of Road from KHOURI to MOK

3rd year maintenance

BET

61

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Construction of Road from Khajuri road to Mok.					
Under mmbgy					
Agency:- Shree Kant Kumar					
Agreement date:- 20/8/2021					
2021-2022					
Date of Commencement - 11.08.2021					
Date of Completion - 10.08.2022					
Actual Date of Completion of Part - 05.08.2022					

(1) Restoration of Rain Cuts/

Berms/ do do

$$5 \times 2 \times 10.0 \times 1.10 \times 0.30 = 33.0 \text{ m}^3$$

$$4 \times 3 \times 15.0 \times 1.0 \times 0.30 = 54.0 \text{ m}^3$$

$$2 \times 2 \times 18.0 \times 1.10 \times 0.30 = 23.76 \text{ m}^3$$

$$2 \times 2 \times 9.0 \times 1.0 \times 0.30 = 10.80 \text{ m}^3$$

$$1 \times 3.75 \times 4.0 \times 1.0 \times 0.30 = 3.60 \text{ m}^3$$

$$\text{Total} = 125.16 \text{ m}^3$$

(2) Making up

Berms/ Shoulder

do do

Continuation



Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		grass & woods			
		do	do		
4059.0 m		Qty. m ²			65
@ ₹ 2.33/m					14
					₹ 9457=00
(15) White washing					
of parapet of					
wall of CD work					
do do					
90.24 m		Qty. m ²			66
@ ₹ 16.80/m					15
					₹ 1516=00
					₹ 464895=00
Less 7.70%		beland as (C)			₹ 35792=
		Per A. 88			₹ 429098=00
10/08/25		10/08/25			
J.E. Ranch.		AE			

Continuation