



बिहार BIHAR

Supplementary Agreement
Note on Standard Form of Agreement

The Total Supplementary cost of agreement of Rs. 1243373/- due to Revision of GST Claim.

Supplementary Agreement of Agreement No. 34/SBD-2526 of Construction of Road From Road

The Agreement No. No.17 Shahabuddin Chowk To Khabdah Supplementary

This agreement made on the between Executive Engineer R.W.D Work Division Forbesganj of the one part and, M/s. ~~Committee Infrastructure~~ ^{Shahabuddin Chowk}, Hereinafter called the contractor of the other part. Whereas the Employer is desirous that the contractor execute.

Name and identification number of Contract.(Hereinafter called the works . And the Employer has accepted the bid by the contractor for execution and Completion of such works and the remedying of any defects therein, at a Cost of Rs. 1243373/- (Four Lakh Sixty One Thousand One Hundred Fifty One) only/-

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:-

1. In this Agreement , words and expression shall have the same meanings as Are respectively assigned to them in the conditions of contract hereinafter Referred to and they shall be deemed to form and be read and construed As part of this Agreement

Executive Engineer

Rural work Department

Work Division- Forbesganj

21/8/25

21.8.25

4250001.12